
 

10003 106 Street, Westlock, Alberta, Canada T7P 2K3 

Office: 780-349-4444  /  Toll Free: 1-866-349-4445  /  Fax: 780-349-4436 
www.westlock.ca  
 
 

 
 

May 26, 2026 
File: DPC 30-096 

 
 
 
Attention: General Contractor 
Dear Sir/Madam: 
Re: 2026-2030 Concrete Rehabilitation Program 
 
 
The Town of Westlock (Town) has implemented a Concrete Rehabilitation Program. This 
program consists of replacing concrete infrastructure within the Town boundary. This five 
(5) year program will be administered utilizing a stipulated price contract. 
 
The budget is allocated per year as follows:  

 2026 - TBD 
 2027 - $ 100,000.00 
 2028 - $ 100,000.00 
 2029 - $ 100,000.00 
 2030 - $ 100,000.00 

 
The Town wishes to obtain quotations for the 2026 Concrete Rehabilitation Program repair 
locations as shown on the attached drawings/plans. The Town will only be accepting physical 
bids. The preference is for local contractors to bid on and complete this work. There will be 
no pre-bid meeting. The items of work are listed on the attached Schedule of Prices (see 
Specifications Section 00431). 
 
The projects will be determined by Town, the annual budget, and the unit rates submitted 
by bidders. The Town council approves the scope and budget each year. Final projects scope 
and size will be adjusted accordingly to reflect the unit rates submitted in Section 00431 of 
the Specifications. 
 
From 2027 through 2030, on a yearly basis the rates shall be negotiated by the Town and 
Contractor prior to Work commencing. The Town will expect that the unit rates to be fair and 
justified as the unit rates may increase or decrease based on how the fair market values 
change. The Contractor is required to submit a breakdown with rational for the yearly price 
changes.  

 



 
 

 
 

Quantities for the Work of these projects will be measured by Unit Price and payment will be 
made in accordance with the attached Measurement and Payment Schedule (see 
Specifications Section 01280).   

Please submit a quotation in person or electronically to the Town of Westlock Office by 4:00 
pm, Tuesday June 9, 2026. 
 
The work includes: 
 
Schedule A – 2026 Scope Locations 

 107 Street Between 100 Avenue and 101 Avenue 
 104 Street East of 102 Avenue / 101 Street Between 107 Avenue and 108 Avenue 
 102 Avenue South of 104 Street 
 Town Administration Building 

 
The conditions for the quote are as follows: 
 

1. Adequate proof of Insurance and Workers’ Compensation Board good standing is 
required. 

2. Read and review all Specification Sections included in this Quotation Package. 
3. Read and review all appended documents to the Quotation Package. 
4. Submission of a Traffic Accommodation Plan, to be reviewed by the Owner prior to 

starting Work on Site (See Section 01552). 
5. Minimum 1-year warranty is required, with the exception of Seeding which a 2-year 

warranty is required. 
6. Additional Work is only to be paid as approved in writing by the Owner. 
7. Request for payment to be at completion of work. 
8. The Town will follow the “Builders Lien” requirements (10% holdback for 45 days). 
9. Obtain Business License from Town prior to commencing the Work. 
10. The Owner requires the work to be completed by October 01, of the Contract year. 
11. Work to be invoiced to the Town of Westlock. 
12. Quote to be valid for 30 days. 
13. Incidental items are identified in Specification Section 00800. 

 
 
 
 
 
 
 
 
 
 



 
 

 
 

The following is included in this information package: 
 
1. Cover Letter 
 
2. Specifications (Appendix A): 
00030 – Advertisement for Bids 
00200 – Instructions to Bidders 
00250 – Pre-Bid Meeting 
00411b – Stipulated Price Bid Form 
00431 – Schedule of Prices 
00495A – Schedule of Relevant Experience 
00495B – Schedule of Local Experience  
00495C – Schedule of Local Content 
00525 – Agreement Form 
00571 – Definitions and Interpretation 
00625 – Insurance Conditions 
00630 – Payment Conditions 
0630A – Statutory Declaration Form 
00725 – General Conditions 
00800 – Supplementary Conditions 
01275 – Measurement Rules 
01280 – Measurement and Payment Schedule 
01411 – Work Site Safety 
01510 – Existing and Temporary Utilities 
01552 – Existing and Temporary Roads 
01742 – Final Cleanup 
01775 – Contract Acceptance Procedures 
01775A – Substantial Performance Certificate 
01775B – Total Performance Certificate 
01775C – Warranty Performance Certificate 
02200 – Stripping 
02201 – Topsoil Placement 
02202 – Earthwork and Granular Material Testing 
02265 – Granular Materials 
02270 – Subgrade Preparation 
02271 – Geotextile Fabric 
02272 – Sub-Base Granular Materials 
02274 – Proof Rolling 
02745– Asphalt Concrete Pavement Repairs 
02746 – Appurtenance Adjustment 
02771 – Concrete Sidewalks, Curb & Gutter and Swales 
02920 – Grass Seeding 
02951 – Restoration of Sitework 



 
 

 
 

 
Should you have any questions or comments please contact the undersigned at                      
780-350-0710. 
 
Yours truly, 
 
 
 
 
 
 
Robin Benoit     Carmen Clark 
Director of Operations   Executive Assistant to the Director of Operations 
Town of Westlock    Town of Westlock 
10003 – 106 Street    10003 – 106 Street 
Westlock, AB T7P 2K3   Westlock, AB T7P 2K3  
 
 
Enclosure 
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Sealed Tenders clearly marked on the envelope as to contents will be received either in person at the Town 
of Westlock Office, Front Reception Desk, 10003–106 Street, Westlock, AB T7P 2K3, or electronically by 
email, before 16:00 local time, Tuesday June 9, 2026 , for the construction of: 
 

TOWN OF WESTLOCK 
2026 - 2030 CONCRETE REHABILITATION PROGRAM 

The work included in this project is located in Westlock, Alberta. 

Major Concrete work items for Schedules A and B are as follows: 

Remove and Replace: 

• Rolled/Straight Faced Monolithic Sidewalk 
• Separate Sidewalk 
• Rolled/Straight Face Curb & Gutter. 
• Commercial/Residential Crossings. 
• Para-ramps. 
• Concrete Aprons and Swales. 
• Miscellaneous Concrete Items. 

 
Supply and Install: 
 

• Rolled/Straight Faced Monolithic Sidewalk. 
• Separate Sidewalk 
• Rolled/Straight Face Curb & Gutter. 
• Commercial/Residential Crossings. 
• Para-ramps. 
• Concrete Aprons and Swales. 
• Concrete Items 
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Tender documents can be picked up at the office of the Owner, Town of Westlock, 10003–106 Street, 
Westlock, Alberta  T7P 2K3. Tender Documents will be available for pick-up after 16:00 Thursday May 
28, 2026. 

The Owner reserves the right to waive informalities in, or reject any or all tenders, or accept the Tender 
deemed most favourable in the interest of the Owner. 

Tenders will be opened in Private. 

Town of Westlock 
10003–106 Street 
Westlock, Alberta  T7P 2K3 
 
Telephone: 780-349-4444 

END OF SECTION 
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1. BID SUBMISSION 

.1 Bidders may submit physical copies of the bids at the following location only. 

10003–106 Street, Westlock, Alberta  T7P 2K3 

Electronic bids will be accepted by emailing rbenoit@westlock.ca 

.2 Bidders may submit bids only before 16:00 local time on the date set by for receiving 
bids.  

.3 The official time of receipt of a bid shall be established using the time recorder clock 
used by the Owner’s representative to time and date stamp bid submissions. 

.4 Bidders must submit bids on the forms issued by the Owner’s representative with the Bid 
Documents. 

.5 Bidders must submit bids on forms supplied with Bid Documents, sealed in an envelope 
clearly displaying the following information: 

 
Bidder’s Name: _____________  
Address: ___________________ 

 
 

 
 

TENDER  
 

Town of Westlock 
2026-2030 Concrete Rehabilitation Program 
 
 
 

 
 

 
Job No. DPC 30-096 
Closing before 16:00, local time, 
on Tuesday June 9, 2026 

 
Electronic submissions must display “2026-2030 Concrete Rehabilitation Program” in 
the subject line of the email and must be received before the closing date and time set by 
for receiving bids.  

.6 The Bidder must indicate its name and address clearly in the upper left-hand corner of the 
envelope on physical copies so that the tender submission can be identified. Please 
include the name and address on an email signature for electronic submissions.  

.7 Oral, telephone, telegram, or fax, bids will not be accepted nor acknowledged. 

.8 The foregoing states the date and time before which bids will be received hereinafter 
called the “bid closing time.” The Owner may extend the bid closing time by addendum. 

.9 Bids shall be prepared and submitted, and the bidding process will be administered in 
accordance with these bidding requirements. 
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2. SUMMARY 

.1 The intent of this bid call is to solicit and receive formal offers for: 

Town of Westlock 
 2026-2030 Concrete Rehabilitation Program 

.2 Refer to Section 01110 - Summary of Work for a summary of the Project, including 
requirements pertaining to Contract Time. 

3. BASIS OF BID - STIPULATED PRICE 

.1 Bids shall be on a stipulated price basis as provided by the Town. 

.2 The unit prices, lump sums and allowances stated in the Schedule of Prices shall form the 
basis of the bid price for the total stipulated price provided by the Town in Section 00411 
Clause 2.  

.3 Make entries in the Schedule of Prices in figures only. Ensure that figures are legible. 

.4 Where, in the Owner’s opinion, there is a question as to the legibility of figures entered 
by the Bidder, the Owner will make a determination as to legibility. The Owner may, at 
the Owner’s sole discretion, declare as invalid and reject any bid that contains figures 
which, in the Owner’s opinion, are illegible or open to dispute. 

.5 Extensions of unit prices and addition of extended unit prices, lump sums and allowances 
entered in the Schedule of Prices will be checked by the Owner. If arithmetical errors are 
discovered, the unit prices shall be considered as representing the Bidder's intentions and 
the unit price extensions and the total amount entered in the Schedule of Prices and the 
Bid Form will be corrected by the Owner. The Bidder shall be bound to such corrected 
amounts. 

.6 If no unit price is stated for an item, but an extended amount is stated, a unit price 
determined by dividing the extended amount by the estimated quantity shall be 
considered as representing the Bidder's intentions. 

.7 The total amount of the bid shall be the arithmetically correct sum of the arithmetically 
correct unit price extensions, lump sums, and allowances in the Schedule of Prices. 

.8 Each unit price stated in the Schedule of Prices shall be a reasonable price for that item of 
work. The unit price shall be subject for review if the Owner considers the unit price is 
unreasonable. 

.9 Unless otherwise indicated, quantities specified in the Schedule of Prices are estimated 
quantities and shall not be considered as actual quantities of work to be performed. 
Subject to Contract terms, unit prices stated in the Schedule of Prices shall be applied to 
actual quantities of work performed as measured in accordance with the Contract. Actual 
quantities of work to be completed may be amended by the Town to ensure stipulated 
price is not exceeded. 
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4. SUFFICIENCY OF BID 

.1 The submission of a bid shall constitute an incontrovertible representation by the Bidder 
that: 

.1 The Bidder has complied with all bidding requirements, 

.2 The Bidder is qualified and experienced to perform the Work in accordance with 
the Bid Documents, 

.3 The bid is based upon performing the Work in accordance with the Bid 
Documents, without exception, and 

.4 The price or prices stated in the bid cover all the Bidder's obligations under the 
Contract and all matters and things necessary for the performance of the Work in 
accordance with the Bid Documents. 

5. BID DOCUMENTS 

.1 The Bid Documents are the documents issued or made available to Bidders by the Owner 
for the purpose of preparing a bid. The Bid Documents consist of the following: 

.1 Instructions to Bidders. 

.2 Pre-Bid Meeting (if required) 

.3 Bid Form and Bid Form Supplements. 

.4 Bid Modification Form. 

.5 Agreement Form. 

.6 Definitions. 

.7 Payment Conditions. 

.8 Insurance Conditions. 

.9 General Conditions of Contract. 

.10 Supplementary Conditions. 

.11 Specifications, Divisions 1 to 2 inclusive. 

.12 Drawings. 

.13 Addenda issued during the bid period. 

.14 Contract Information Documents. 

6. BID FORM 
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.1 Fill in all blanks in the Bid Form and sign as follows: 

.1 Limited Company: Print or type in the space provided the full name of the 
company and the name(s) and status of authorized signing officer(s). Authorized 
signing officer(s) shall sign. Sign the Bid Form in the presence of a witness who 
shall also sign, or in the absence of a witness, affix the corporate seal. 

.2 Limited Company Joint Venture: Each joint venture company shall sign as for a 
limited company. 

.3 Partnership: Print or type in the space provided the firm’s name and the name(s) 
of person(s) signing. One or more of the partners shall sign in the presence of a 
witness who shall also sign. 

.4 Sole Proprietorship: Print or type in the space provided the business name and 
the name of the sole proprietor. The sole proprietor shall sign in the presence of a 
witness who shall also sign. 

.2 Complete the Bid Form in its entirety. Any required information that is omitted or 
illegible, any alterations to the text, or any conditions added on or submitted with the Bid 
Form, may cause the bid to be declared invalid and rejected. 

7. BID FORM SUPPLEMENTS 

.1 Prepare and submit each of the following Bid Form Supplements together with the Bid 
Form: 

.1 Section 00431 - Schedule of Prices: complete the Schedule in its entirety, 
including all extensions and additions, and attach it to the Bid Form. 

.2 Section 00495A - Schedule of Relevant Experience: Complete the schedule in its 
entirety and attach it to the bid form. 

.3 Section 00495B - Schedule of Local Experience: Complete the schedule in its 
entirety and attach it to the bid form. 

.4 Section 00495C - Schedule of Local Content: Complete the schedule in its 
entirety and attach it to the bid form. 

.2 Any required information that is omitted or illegible, any alterations to the text, or any 
conditions added or submitted with a Bid Form Supplement, may cause the bid to be 
declared invalid and rejected. 

.3 Enclose and submit all Bid Form Supplements in a sealed envelope, together with the Bid 
Form. 

.4 The Owner may, after bid closing time and before contract award, require any Bidder to 
submit, in a form prescribed by or acceptable to the Owner, supplementary information 
about any aspect of the Bidder's bid which, in the Owner's opinion, is necessary for bid 
evaluation purposes. 
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8. BID MODIFICATION 

.1 A bid submitted in accordance with these bidding requirements may be modified:  

.1 Any modifications or changes after an initial bid submission has been submitted 
prior to bid closing, will be required to re-submit the entire bid package. 

.2 When submitting a modification directing a change in a bid amount, do not reveal the 
original amount nor the revised amount: 

.1 On unit price bids, state only the amount to be added to or deducted from each 
original unit price or lump sum in the Schedule of Prices. Bidders may use the 
Section 00491 – Unit Price Bid Modification Form included in the Bid 
Documents. 

.3 By submitting a bid modification, the Bidder acknowledges and accepts that its bid 
modification supersedes all Bidder’s previous bid modifications including those 
containing modifications to its other bid items. Previously submitted bid modifications 
are all null and void. 

.4 Modify the list of Addendum Number(s) on the Bid Modification Form, if different from 
what was indicated on the originally submitted Bid Form. 

.5 The Bidder accepts full responsibility for any lack of confidentiality arising from 
submitting a bid modification using a facsimile submission process. 

.6 Failure of a bid modification to arrive before the closing time, accurately or completely 
for any reason will render this bid modification null and void.  

.7 The Owner will assume no responsibility or liability for the content of modifications, or 
for modifications that are, for any reason, delayed, illegible, unclear as to intent, 
ambiguous, contrary to these instructions, or otherwise improperly received. 

9. BID WITHDRAWAL AND ACCEPTANCE 

.1 A bid may be withdrawn at any time before the bid closing time provided the request is in 
the form of: 

.1 A letter received at the address specified in 1.1 before the bid closing time. 

.2 Withdrawn bids may be resubmitted in accordance with these bidding requirements 
providing the resubmitted bid is received at the office indicated in 1.1, before the bid 
closing time. 

.3 A bid may not be withdrawn at or after bid closing time and shall be open to acceptance 
by the Owner until: 

.1 Some other Bidder has entered into a contract with the Owner for the Work, or 

.2 60 days after the bid closing time, 

 whichever occurs first. 
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.4 The 60-day period referred to above shall commence at midnight of the date of the bid 
closing and shall terminate at midnight of the 60th day thereafter. If the 60th day falls on a 
statutory holiday, such day, and any subsequent contiguous holidays, shall be omitted 
from the computation. 

.5 The 60-day acceptance period referred to above may be extended at the Owner's request 
and subject to the Bidder's written agreement to the extension. 

.6 The Contract shall be established upon the Owner issuing to the successful Bidder, a 
letter accepting the bid without qualification or, if the letter accepting the bid contains 
one or more qualifications, upon the Bidder’s written acceptance of all such 
qualifications. 

.7 The lowest or any bid will not necessarily be accepted, and the Owner may reject any and 
all bids. 

.8 The Owner may negotiate contract terms with the Bidder submitting the lowest valid bid, 
provided that the negotiated changes to the Bid Documents result in either no change to 
the bid price or a reduced bid price. Such changes may be formalized in the form of a 
Post-Bid Addendum that, upon written acceptance by the Bidder, shall form part of the 
Contract Documents. 

10. EVALUATION AND QUALIFICATION 

.1 Qualified bidders will be evaluated based on four criteria which are defined and weighted 
as follows: 

.1 Bid Price   50%  

.2 Relevant Experience 5%  

.3 Local Experience  25%  

.4 Local Content  20% 
.2 Subject to the requirements of ATIA, the evaluations shall be confidential and not 

released to any party. The Evaluation Team will make the final selection, if any, based on 
the Bid Proposal’s evaluation scoring and reference checks. 

.3 Evaluation Criteria 

.1 Bidders will be qualified and scored based on bid price and demonstrated 
response to the bid supplement requirements set out below. All Bidders should 
seek to understand and respond to the desirable provisions and submission 
requirements outlined below. It should be noted that successfully responding to 
desirable provisions will result in a higher score for the Bidder. Failure to 
respond to desirable provisions and bid submission requirements will result in a 
lower score for the Bidder. The Bidder with the highest score will be selected for 
award of the Contract. 

.2 Bid Price 
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.1 Bidders shall be scored and evaluated based on total bid price as identified 
in their Bid Submission.   

.3 Relevant Experience 

.1 Bidders shall be scored and evaluated based on their relevant experience as 
demonstrated by the following Bid Form Supplement:   

Project Examples: Using “Relevant Experience Sheet” in Section 
00495A, reference and identify projects with which the Bidder 
has been involved that are similar in size, scope, and nature of 
proposed works under this Tender. The intent of these project 
examples is to showcase and demonstrate the Bidder’s relevant 
skills and experience in completing projects similar to that of the 
works proposed in this Tender. Bidders must use the “Relevant 
Experience Sheet” in Section 00495A for referencing these 
project examples. Project examples that do not use this format 
will not be considered, evaluated or scored. 

.4 Local Experience 
.1 Bidders shall be scored and evaluated based on their local experience as 

demonstrated by the following Bid Form Supplement:   

Project Examples: Using the “Local Experience Sheet” in Section 
00495B, reference and identify projects with which the Bidder 
has completed for the Town in the five (5) years preceding the 
date of issue of this Tender. The intent of these project examples 
is to showcase and demonstrate the Bidder’s experience and 
effectiveness completing projects within the Town. Project 
examples that demonstrate experience with the works proposed 
in this Tender will be evaluated more favorably than unrelated 
projects. If the Bidder has not completed or commenced any 
projects for the Town in the five (5) years preceding the date of 
issue of this Tender, then the Bidder must state that in the “Local 
Experience Sheet” in Section 00495B. Bidders must use the 
“Local Experience Sheet” in Section 00495B for referencing 
these project examples. Project examples that do not use this 
format will not be considered, evaluated or scored. 

.5 Local Content 
.1 Using the “Local Content Sheet” in Section 00495C, identify all local 

material, labour and/or equipment that will be used to complete the 
proposed works under this Tender. The intent of this section is to encourage 
the usage of local materials, labour, and equipment. Bidders must use the 
“Local Content Sheet” in Section 00495C for referencing all local content 
that will be utilized for this project. Local content provided without the use 
of this format will not be considered, evaluated, or scored. 
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.4 Summary of Bid Evaluation and Scoring Methodology 

 
OVERALL EVALUATION METHODOLOGY 
Criteria Weight   Score 
 

Bid Price 

 
50% 

Lowest Valid Bid Price 
(Divided By) 

Bidder’s Submitted Bid Price 
x 50 =  

Relevant 
Experience 

 
5% 

Total Evaluated Score 
(Divided By) 

Maximum Available Score 
x 5  =  

Local 
Experience 

 
25% 

Total Evaluated Score 
(Divided By) 

Maximum Available Score 
x 25  =  

Local Content 20% 
Total Evaluated Score  

(Divided By)  
Maximum Available Score 

x 20  =  

  Total ___/100 
 

The total score for the bid will be determined and form the basis for ranking Bids.  If 
within available budget amounts, the Contract will be awarded to the Bidder with the 
highest total score. 

 
RELEVANT EXEPERIENCE EVALUATION METHODOLOGY 

Criteria Max 
Rating 

Rating 
(0-6) Weight Score 

Example Projects utilizing Project Example 
Sheet appended to this Section. Rating 
assigned will be based on all example 
projects considered together. 

6 ___ x   1.00 =   

Total __/6 
 

LOCAL EXEPERIENCE EVALUATION METHODOLOGY 

Criteria Max 
Rating 

Rating 
(0-6) Weight Score 

Example Projects utilizing Project Example 
Sheet appended to this Section. Rating 
assigned will be based on all example 
projects considered together. 

6 ___ x   1.00 =   

Total __/6 
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LOCAL CONTENT EVALUATION METHODOLOGY 

Criteria Max 
Rating 

Rating 
(0-6) Weight Score 

Synopsis of the specialty subcontractor’s 
project understanding relevant to the 
proposed works of this Tender. 

6  ___ x   .50  =  

Previous relevant experience completed by 
the specialty sub-contractor. 6 ___ x   .50  =  

Total __/6 
 

VALUATION CRITERIA RATING VALUES 
Rating Definition 

6 Excellent Exceeds the requirements of the criterion and is decided to be 
the best of the Bids. 

5 Very Good Exceeds the requirements of the criterion. 

4 Above Average Meets all requirements of the criterion.  Exceeds minimum in 
some areas. 

3 Average Meets all requirements of the criterion. 

2 Below Average Meets minimum requirements of the criterion.  May be 
lacking in some areas. 

1 Poor Falls short of expectations.   Meets some but not all of the 
requirements of the criterion.  Lacking in critical areas. 

0 Non-Responsive 
or Inadequate 

Fails to meet the requirements.  Inadequate.  Poor probability 
of success or not addressed in the bid. 

 

.5 Debriefing: 

.1 Unsuccessful Bidder(s) will be notified within 5 days after Letter of Intent to 
Enter Contract has been sent to the successful Bidder.  All Bidders may request a 
debriefing within 10 business days of the notification from the Town.  The 
request shall be in writing and submitted to the individual identified as the 
contact person for debriefing on the notification.  Debriefing can be arranged in 
person or by telephone with a maximum of two representatives for the Bidder.  
Time and place for each individual debriefing will be as mutually agreed by the 
Town and the Bidder.   

.2 The purpose of the debriefing is to provide feedback to Bidders of the strength 
and areas for improvement of its Bid submission to help Bidders better 
understand the competitive bidding process and the quality of their submissions 
as to enhance the quality of their submissions in the future. 

.3 Debriefing will be held on a without-prejudice basis and will be conducted in a 
respectful manner. 

.4 The following will not be provided at a debriefing: 

.1 Ranking of all Bid submissions; 

.2 Scoring of all Bid submissions; and  

.3 Information on the content of other Bidder’s submissions. 
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11. BID OPENING 

.1 Bids will be opened in private immediately after the bid closing time, at the address 
specified in 1.1. 

12. IRREGULARITIES 

.1 A bid that is informal, incomplete, qualified, non-compliant with the requirements of the 
Bid Documents, or otherwise irregular in any way, may be declared invalid and rejected. 

.2 The Owner may accept or waive a minor and inconsequential irregularity, or where 
practicable to do so, the Owner may, as a condition of bid acceptance, request a Bidder to 
correct a minor and inconsequential irregularity with no change in the bid price. 

.3 The determination of what is, or is not, a minor and inconsequential irregularity, the 
determination of whether to accept, waive or require correction of an irregularity, and the 
final determination of the validity of a bid, shall be at the Owner’s sole discretion. 

.4 Discrepancies between words and figures will be resolved in favour of words.  

13. SAFETY PREQUALIFICATION 

.1 Prime contract Bidders shall possess, prior to contract execution, a valid Certificate of 
Recognition (COR) as issued by the Alberta Construction Safety Association (ACSA) or 
another certifying organization authorized by Alberta Human Resources and 
Employment to issue CORs. 

.2 Bidders not in possession of a valid COR qualify if in possession of a valid Temporary 
Letter of Certification (TLC) issued by the ACSA at the time of contract execution. 

.3 A bid from a Bidder who does not possess a valid COR or TLC may be declared invalid 
and may be rejected. 

.4 The Owner will confirm that the Bidder possesses a valid COR or TLC through the 
Alberta Construction Safety Association. 

.5 Prospective Bidders who do not possess a COR, and wish to obtain information about 
obtaining a COR or TLC, are advised to contact:  

The Alberta Construction Safety Association 
WEB address: www.acsa-safety.org 

225 Parsons Road SW, Edmonton, Alberta T6X 0W6 
Toll Free Numbers - Ph: 1-800-661-2272 / Fax: 1-877-441-0440 
Email edmonton@acsa-safety.org 

OR 

101, 292060 Wagonwheel Link, Rocky View, Alberta T4A 0E2 
Toll Free Numbers - Ph: 1-800-661-6090 / Fax: 1-877-258-5881 

http://www.acsa-safety.org/
mailto:edmonton@acsa-safety.org
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14. AVAILABILITY OF BID DOCUMENTS 

.1 Bid Documents are available to prime contract Bidders at the following address only: 

Town of Westlock 
10003–106 Street 
Westlock, Alberta  T7P 2K3 

Tel: 780 349-4444 

.2 A Bid Document deposit is not required. 

.3 The Owner will assume no responsibility or liability for the completeness of any Bid 
Documents obtained from a source other than the address specified in 13.1. 

15. RETURN OF BID DOCUMENTS 

.1 Bid documents are not required to be returned. 

16. EXAMINATION OF BID DOCUMENTS AND THE SITE 

.1 Bidders shall, before submitting a bid: 

.1 Examine and read the Bid Documents thoroughly, 

.2 Visit the site and its surroundings and other locations to become familiar with 
local and other conditions affecting the Work, 

.3 Consider the effect of regulatory requirements applicable to the Work, 

.4 Study and correlate Bidder's Site observations with the Bid Documents, 

.5 Immediately notify the Owner of all perceived omissions and discovered 
conflicts, errors and discrepancies in the Bid Documents, and 

.6 Understand the Bid Documents and be competent to undertake and complete the 
Work. 

.2 Refer to Section 00300 – Information Documents which identifies available information 
pertaining to the Project and specifies the status of and the extent, if any, to which the 
Bidder may rely upon such Information Documents. 

.3 Before submitting a bid, each Bidder shall, at the Bidder's expense, make or obtain any 
additional examinations, investigations, explorations, tests and studies and obtain any 
additional information and data which pertain to the conditions at, under, or contiguous 
with the site, which may affect performance of the Work and which the Bidder deems 
necessary to determine its bid for performing the Work in accordance with the Bid 
Documents. Bidders shall obtain the Owner's prior approval for access to the site for the 
purpose of carrying out any such activities. Bidders shall restore the site to a condition 
acceptable to the Owner upon completion of such activities. 
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.4 Lands upon which Work is to be performed, rights-of-way and easements for access 
thereto and other lands designated for use by the Contractor in performing the Work are 
identified in the Bid Documents. Additional lands and access thereto required for 
performance of the Work shall be provided by Contractor. 

.5 When Section 00250 - Pre-Bid Meeting, is included in the Bid Documents, a pre-bid 
meeting is arranged by the Owner to take place during the bid period. Attendance is 
mandatory. The date and time of the meeting will be indicated on the cover of the Bid 
Documents. 

17. ALLOWANCES 

.1 Include in the bid price all allowances specified in Section 01280. 

18. PRODUCT OPTIONS AND SUBSTITUTIONS 

.1 Product options: Comply with the requirements of Section 01621. 

.2 Substitutions: 

.1 Comply with the requirements of Section 01621. 

.2 Where products are specified by a proprietary specification, and substitutions are 
permitted, Bidders may base their bids on a named product or manufacturer or on 
unnamed substitutions, subject to the requirements specified for substitutions in 
Section 01621. 

.3 During the bid period, it is the sole responsibility of each Bidder to determine 
whether a substitution meets the requirements specified in Section 01621. 

.4 The Owner will not consider requests for approval of substitutions from Bidders 
during the bid period. 

.5 Substitutions will be evaluated and approved or rejected by the Owner after the 
contract award. 

.3 Product Acceptability: 

.1 The Owner may, after the bid submission and before the contract award, require 
any Bidder to submit proof that a product proposed for use complies with the 
requirements of the Bid Documents. Such proof shall be in the form of product 
data as specified in Section 01621. 

.2 Should the Owner determine that a proposed product does not meet the 
requirements of the Bid Documents, the Bidder shall propose a product which, in 
the Owner's opinion, does meet requirements of Bid Documents, otherwise such 
Bidder's bid may be declared invalid and rejected. 

19. AGREEMENT 
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.1 The successful Bidder will be required to enter into a formal Agreement with the Owner 
for the performance of the Work. 

20. DIVISION OF WORK 

.1 Work specified in the Specifications is divided into Divisions and Sections for reference 
purposes only. Except as may be otherwise specified in the Bid Documents, the division 
of the Work among the Contractor, Subcontractors, Sub-subcontractors and suppliers is 
the Bidders' responsibility. 

21. INTERPRETATION AND MODIFICATION OF BID DOCUMENTS 

.1 Submit questions about the meaning and intent of the Bid Documents to the Owner at the 
office identified under "Inquiries". Interpretations and modifications considered 
necessary by the Owner in response to such questions will be issued by the Owner in 
writing in the form of an Addendum. 

.2 Addenda may also be issued by the Owner to modify the Bid Documents as deemed 
necessary by the Owner. 

.3 Submit questions as early as possible in the bid period. The Owner may not respond to 
questions received too close to the bid closing time to permit issuance of an Addendum. 

.4 Submit inquiries as early as possible in the bid period. If an inquiry requires an 
interpretation or modification of the Bid Documents, but is received too close to the bid 
closing time to permit issuance of an Addendum, the Owner may be unable to respond to 
that inquiry. 

.5 Any replies to inquiries or interpretations or modifications of the Bid Documents made 
verbally, by e-mail, or by any manner other than in the form of a written Addendum, 
shall not be binding. 

22. ADDENDA 

.1 Addenda, when issued, will become part of the Bid and Contract Documents. 

.2 Each Bidder shall ascertain before bid submission, and before each bid amendment, that 
it has received all Addenda issued by the Owner, and shall indicate in the Bid Form, or 
amendment, the Addendum number(s) of all Addenda received. 

.3 During the Bid period, all Addenda issued by the Owner will be sent by e-mail to the 
address for all Parties recorded by the Owner as having obtained hard or electronic copies 
of the Bid Documents. 

.4 Bidders who have obtained Bid Documents from any another source may not 
automatically receive addenda via fax, e-mail, or courier. 

23. INQUIRIES  
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.1 Direct inquiries during bid period to: 

Carmen Clark  
Executive Assistant to the Director of Operations 
Town of Westlock 
10003–106 Street 
Westlock, Alberta  T7P 2K3 
Tel: 780 350-0710 
cclark@westlock.ca 

END OF SECTION 
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1. PRE-BID MEETING AND SITE INSPECTION 

.1 A pre-bid meeting and site inspection will not be held.  

.2 Site access is not restricted. 

END OF SECTION 
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1.  FROM (Bidder):  
  (Name)  
    
   
  (Address)  
    
 TO: Town of Westlock 

10003–106 Street 
Westlock, Alberta  T7P 2K3 
 

    
 PROJECT: 2026-2030 CONCRETE REHABILITATION PROGRAM 
  

   
2. We, the undersigned, having examined and read the Bid Documents for the above noted contract, 

and having visited the site and examined all conditions affecting the Work, are satisfied we 
understand the Bid Documents and declare ourselves competent to undertake and complete the 
Work and do hereby irrevocably bid and agree to carry out the 2026 Scope of Work in 
accordance with the Bid Documents, for the stipulated price of: 

$ _______________________________________ which amount includes GST. 
 (Total Amount In Figures Only) 

3. This Bid is based on and submitted in accordance with Section 00431 - Schedule of Prices which 
is attached hereto, and which forms an integral part of this bid. 

4. This bid includes provisions of the following addenda issued during the bid period: 

 Addendum Number(s) ______, ______, ______, ______, ______. 

5. It is understood that the unit prices, lump sums and allowances set out in the Schedule of Prices 
form the basis of the bid price and that the extensions of unit prices and addition of unit price 
extensions, lump sums and allowances price shall be less than or equal to the stipulated price. 

6. The following are being submitted with this bid: 

.1 Section 00431 – Schedule of Prices. 

.2 Section 00495A – Schedule of Relevant Experience 

.3 Section 00495B – Schedule of Local Experience 

.4 Section 00495C – Schedule of Local Content 

7. If notified in writing by the Owner of the acceptance of this bid within 60 days after the bid 
closing time, the undersigned will, within 21 days after date of issuance of such notification, 
execute a formal Agreement with the Owner for the performance of the Work for the above stated 
compensation and comply with all other requirements of the Bid Documents. 

8. It is understood that, with respect to the Bid Form and Schedule of Prices, should any required 
information be omitted or illegible, should any alteration be made to the text, or should any 
condition be added on or submitted with the Bid Form or Schedule of Prices, the bid may be 
declared informal, and the bid may be rejected. 
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9. Executed this  _____________________  day of  _______________________________ , 2026

NAME AND ADDRESS ____________________________________________________ 
OF BIDDER: 

____________________________________________________ 

____________________________________________________ 

SIGNATURE OF AUTHORIZED NAME AND STATUS OF PERSON(S) 
REPRESENTATIVE(S): SIGNING BESIDE: (Print or Type) 

 ___________________________________  ______________________________________ 

 ___________________________________   ______________________________________ 

WITNESS'S SIGNATURE OR CORPORATE SEAL: 

 ________________________________  

END OF SECTION 
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1. FROM (Bidder):
(Name) 

(Address) 

TO: Town of Westlock 
10003–106 Street 
Westlock, Alberta T7P 2K3 

PROJECT: 2026-2030 CONCRETE REHABILITATION PROGRAM 

2. This Schedule of Prices forms an integral part of the Bid for the above noted project and shall be
read and considered in conjunction with Section 00425 - Unit Price Bid Form.

3. It is understood and agreed that with respect to the submission of this Schedule of Prices, the
following shall apply:

.1 Items of Work are priced in accordance with the Bid Documents, including
Section 00630 - Payment Conditions, Section 01275 - Measurement Rules, and
Section 01280 - Measurement Schedule.

.2 Every price requested shall be submitted or the Bid may be declared informal, and the Bid 
may be rejected. 

.3 Should any item be omitted or illegible, should any alteration be made to the text, or should 
any condition be added on or submitted with the Schedule of Prices, the Bid may be 
declared informal, and the Bid may be rejected. 

4. Schedules:  See next page.
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SCHEDULE A – 2026 SCOPE 

Town of Westlock 
2026-2030 Concrete Rehabilitation Program 

2026 Scope of Work 

The undersigned, having carefully read these Specifications, hereby agrees to supply all labour, 
superintendence, plant and materials for the completion of the Works described in these Specifications. 
Payment for Work described by these Specifications will include the following items: 

Description Qty Unit Unit Price Extension 

1. 107th Street Between 100 and 101 Ave. 

• Remove and Replace 1.65m wide
Concrete Mono walk c/w 150mm
x 150 Straight Faced Curb and
150mm Gutter

14.5 l.m. $ $ 

• Remove and Replace Lane
crossing

10.25 l.m $ $ 

• Remove and Replace 1.65m Wide
Concrete Mono walk c/w 150mm
x 150 curb and 150mm Gutter

1.6 l.m. $ $ 

• Remove and Replace Lane
crossing

10.25 l.m. $ $ 

• Remove and Replace 1.65m Wide
Concrete Mono walk c/w 150mm
x 150 curb and 150mm Gutter

9.2 l.m. $ $ 

• Remove and Replace Lane
Crossing

7.0 l.m. $ $ 

• Remove and Replace 1.65m Wide
Concrete Mono walk c/w 150mm
x 150 curb and 150mm Gutter

7.7 l.m. $ $ 

2. 104th Street East of 102 Ave 
• Remove and Replace 1.2m Wide

Separate Concrete walk 15.5 l.m. $ $ 

102th Ave South of 104 Street 
• Remove and Replace 1.2m  Wide

Concrete Mono walk c/w 150mm
x 150 curb and 300mm Gutter c/w
one Catch Basin Tie In

14.2 l.m. $ $ 
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3. 101 Street Between 108 and 107 Ave 
• North Side - Remove and

Replace 1.2m Wide Concrete
Mono walk c/w 150mm x 150
curb and 150mm Gutter. c/w:

158 l.m. $ $ 

o Remove and Replace
Lane Crossing 14.1 l.m. $ $ 

o Remove and Replace
Lane Crossing 9 l.m. $ $ 

o Remove and Replace
Lane Crossing 7 l.m. $ $ 

o Remove and Replace
Lane Crossing 8 l.m. $ $ 

o Remove and Replace
Lane Crossing 4.5 l.m. $ $ 

o Remove and Replace
Concrete Pararamp 2 Ea. $ $ 

o Install New Concrete
Pararamp in Island 2 Ea. $ $ 

• South Side - Remove and
Replace 150mm x 150 Curb and
150mm Gutter. c/w:

198 l.m. $ $ 

o Depressed Curb 7 l.m. $ $ 
o Depressed Curb

9 l.m. $ $ 

4. Town Administration Building 
• Remove and Replace 1.2m

Wide Concrete Mono walk c/w
150mm x 150 curb and 150mm
Gutter.

2 l.m. $ $ 

General Note: Contractor is responsible for back of walk and back of curb restoration.  Road 
restoration will be the Towns’ responsibility however Contractor will back fill roadside 
excavation to underside of asphalt using none shrink fill.   

TOTAL SCHEDULE A $ _______________ 
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2027-2030 Scope 

Town of Westlock 
2026-2030 Concrete Rehabilitation Program 

2027- 2030 Scope of Work 

The undersigned, having carefully read these Specifications, hereby agrees to supply all labour, 
superintendence, plant and materials for the completion of the Works described in these Specifications. 
Payment for Work described by these Specifications will include the following items: 

Description Qty Unit Unit Price Extension 

1. The Town intends to budget approximately $100,000 per year for concrete sidewalk and flat work 
annually for each year from 2027 – 2030.  The Town will provide quantities before April 1st each 
year and the contractor will provide unit pricing before April 30th each year.  The Contractor will 
be required to provide justification including input cost changes for all annual unit price changes 
from previous years unit prices, and the Town will compare local market price before accepting 
each year’s rates.  If the Town finds discrepancy in market prices versus submitted prices the 
Town will make reasonable attempt to negotiate units pricing with the Contractor.   The Town 
reserves the right to end this 5-year contract at any time if it deems negotiations cannot be 
completed successfully.   

SUMMARY OF SCHEDULES AND PRICES 

SCHEDULE A $ 

G.S.T. (5%) $ 

TOTAL AMOUNT $ 

END OF SECTION 
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1. FROM (Bidder):
(Name) 

(Address) 

TO: Town of Westlock 
10003, 106 Street 
Westlock, AB 
T7P 2K3 

PROJECT: 2026-2030 CONCRETE REHABILITATION PROGRAM 

RELEVANT EXPERIENCE 

Project Name Project Description/Scope 
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Project Name Project Description/Scope 
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Project Name Project Description/Scope 
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Project Name Project Description/Scope 

END OF SECTION 
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1. FROM (Bidder):
(Name) 

(Address) 

TO: Town of Westlock 
10003, 106 Street 
Westlock, AB 
T7P 2K3 

PROJECT: 2026-2030 CONCRETE REHABILITATION PROGRAM 

LOCAL EXPERIENCE 

Project Name Project Description/Scope 
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Project Name Project Description/Scope 
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Project Name Project Description/Scope 
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Project Name Project Description/Scope 

END OF SECTION 
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1. FROM (Bidder):
(Name) 

(Address) 

TO: Town of Westlock 
10003, 106 Street 
Westlock, AB 
T7P 2K3 

PROJECT: 2026-2030  CONCRETE REHABILITATION PROGRAM 

LOCAL CONTENT 

Trade/Material/Equipment Name and Address of Local Subcontractor/Supplier 

END OF SECTION 
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AGREEMENT BETWEEN     Town of Westlock     AND    

This Agreement made in triplicate on the          day of  20      . 

between 

Town of Westlock, hereinafter called the "Owner" 

and 

(Name of Contractor) 

(address) 

(City, Prov, Postal code) 

hereinafter called the "Contractor" 

witnesses: that the parties agree as follows: 

ARTICLE 1:  THE WORK 

The Contractor shall perform the Work required by the Contract Documents for: 

Town of Westlock 
2026-2030 Concrete Rehabilitation Program 

and do and fulfill everything required by this Agreement. 

ARTICLE 2:  CONTRACT DOCUMENTS 

The Contract Documents referred to in Article 1 of this Agreement shall be as defined in the Contract 
Documents.  Terms used in the Contract Documents which are defined in the Definitions and Interpretation 
Section shall have the meanings designated therein.
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CONTRACT TIME 

The Contractor shall attain Substantial Performance of the Work by the following date: 

  1st   day of    September   of each year of the Contract. 

The Contractor shall attain Total Performance of the Work by the following date: 

  30th   day of    September  of each year of the Contract. 

ARTICLE 3:  CONTRACT PRICE 

The Contract Price is    dollars 

and     cents. 

($  ) in Canadian funds (GST in). 

ARTICLE 4: TAXES AND DUTIES 

Unless otherwise stated in the Contract Documents, the Contractor shall pay all government sales taxes, 
customs duties and excise taxes with respect to the Contract. 

Any increase or decrease in costs to the Contractor due to changes in such taxes and duties, after the closing 
date of the Tender submissions, shall increase or decrease the Contract Price accordingly. 

Where an exemption from or recovery of government sales taxes, duties or excise taxes is applicable to the 
Contract, the procedure shall be as established in the Payment conditions and other applicable provisions 
in the Contract Documents. 

ARTICLE 5:  PAYMENT 

The Owner shall make payment in Canadian funds to the Contractor on account of the Contract Price in 
accordance with the Payment Conditions and other applicable provisions in the Contract Documents. 

The Owner shall hold back an amount equal to 10% from each progress payment as provided for in the 
Payment Conditions of the Contract Documents. 

ARTICLE 6:  RIGHTS AND REMEDIES 

The duties and obligations imposed by the Contract Documents and the rights and remedies available 
thereunder shall be in addition to and not a limitation of any duties, obligations, rights and remedies 
otherwise imposed or available by law.  No action or failure to act by the Owner or Contractor shall 
constitute a waiver of any right or duty afforded any of them under the Contract, nor shall any such action 
or failure to act constitute an approval of or acquiescence in any breach thereunder, except as may be 
specifically agreed in writing. 
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ARTICLE 7:  LANGUAGE AND LAW OF THE CONTRACT 

The language of the Contract is English and the Contract shall be construed and interpreted accordingly. 
The law prevailing in the Province of Alberta, Canada shall govern the interpretation of the Contract. 

ARTICLE 8:  SUCCESSION 

The Contract Documents are to be read into and form part of this Agreement and the whole shall constitute 
the Contract between the parties and subject to law and the provisions of the Contract Documents shall 
ensure to the benefit of and be binding upon the parties hereto, their respective heirs, legal representatives, 
successors and permitted assigns. 

ARTICLE 9:  NOTICES 

Notices to be given under the Contract shall be addressed to the parties as follows: 

The Owner at: 

Town of Westlock 
10003–106 Street 
Westlock, Alberta  T7P 2K3 

Telephone: 780-349-4444 

The Contractor at: 

…………………………………………………………………….. 
(name) 
…………………………………………………………………….. 
(address) 
…………………………………………………………………….. 

…………………………………………………………………….. 
(City, Prov, Postal code) 

Telephone:  ……………………… Facsimile: ……………………… 
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In witness whereof the parties hereto have executed this Agreement under their respective seals and by the 
hands of their proper officers thereunto duly authorized. 

SIGNED, SEALED AND DELIVERED in the presence of: 

CONTRACTOR 

Company Name 

 ..........................................................................................  
Signature of Authorized Signing Officer 

 .......................................................................................................................................................................  
Name of Officer  Title of Officer 

Corporate Seal 

OWNER 

Town of Westlock 
Name 

 ..........................................................................................  
Signature of Authorized Signing Officer 

 .......................................................................................................................................................................  
Name of Officer  Title of Officer 

Corporate Seal 

END OF SECTION 
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1. DEFINITIONS

In the Contract, the following terms shall have the meanings assigned to them:

.1 "Additional Instruction" means a written instruction, issued by the Owner to the
Contractor, clarifying or finalizing requirements of the Contract Documents and not
involving a change in the Contract Price or the Contract Time.

.2 "Agreement Form" means the document which, when executed by the Owner and the
Contractor, formalizes the Contract.

.3 "Bid" means the Contractor's priced offer to the Owner for the performance of the Work
in accordance with the provisions of the Contract, as accepted by the Letter of
Acceptance.

.4 “Certificate of Total Performance” means the certificate issued by the Owner’s
Representative, when to the best of his knowledge, information and belief, the entire
Work has been performed to the requirements of the Contract Documents, except for
defects in the Work not discovered by the Owner’s Representative and the making good
of faulty workmanship or materials during the maintenance period.

.5 “Certificate of Warranty Performance” means the certificate issued by the Owner’s
Representative following a period of twelve (12) months from the date of the Certificate
of Substantial Performance, or, if a Certificate of Substantial Performance is not issued,
following a period of twelve (12) months from the date of the Certificate of Total
Performance, which twelve (12) month period is hereafter referred to as the "maintenance
period", certifying that to the best of his knowledge, information and belief the
performance of the Work (except for defects in the Work not discovered by the Owner’s
Representative) has been completed.

.6 "Change Order" means a written instruction, issued by the Owner to the Contractor on or
after the date of execution of the Agreement Form, authorizing or ordering a Change in
the Work or a change in the Contract Price or the Contract Time or any combination
thereof.

.7 "Change in the Work" means an addition to, deletion from or other modification of the
Work consistent with the scope and intent of the Contract.

.8 "Construction Equipment" means equipment, appliances and things required for the
performance of the Work, but does not include Permanent Work or Temporary Work.

.9 "Contemplated Change" means a written communication, issued by the Owner to the
Contractor on or after the date of execution of the Agreement Form, containing a
contemplated Change in the Work and requiring the Contractor to submit a quotation for
executing such contemplated change, including the Contractor's proposed changes to
either or both the Contract Price or the Contract Time.

.10 "Contract" means the undertaking by the Owner and the Contractor to perform their
respective duties, responsibilities and obligations as prescribed in the Contract
Documents and represents the entire agreement between the Owner and the Contractor.
The Contract Documents form the Contract.
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.11 "Contract Deficiency" means a deficiency in the Work, or part thereof, for which the 
Contractor is responsible under the Contract and includes a deficiency in any design for 
which the Contractor is responsible. 

.12 "Contract Documents" means: - the Letter of Acceptance; - the executed Agreement 
Form; - Instructions to Bidders, completed Bid Form, Schedule of Prices, and 
Supplements to Bid Form; - Information Documents specifically incorporated into the 
Contract Documents; - Definitions and Interpretation, Payment Conditions, Security 
Conditions, Insurance Conditions, General Conditions, Supplementary Conditions; - the 
Specifications; - the Drawings; - Addenda; - and such other documents as may be 
identified as Contract Documents, and shall include amendments thereto made pursuant 
to the provisions of the Contract. 

.13 "Contract Price" means the total amount payable by the Owner to the Contractor under 
the Contract as stated in the Agreement Form, including authorized adjustments thereto. 

.14 "Contract Time" means the period of time specified in the Contract for attainment of 
substantial Performance of the Work, including authorized adjustments thereto. 

.15 "Contractor" means the person, firm or corporation contracting directly with the Owner to 
perform the Work. 

.16 "Cost Plus Work" means a contractual arrangement that prescribes the cost of the work 
plus an allowance for overhead and profit, as expressly defined in the Contract, as 
payment for performance of the item of work to which it relates. 

.17 "Day" means a calendar day. 

.18 "Drawings" means the graphic and pictorial portions of the Contract Documents showing 
the design, location or dimensions of the Work, generally including plans, elevations, 
sections, details and diagrams. 

.19 "Information Documents" means information of any type and in any form related to the 
Project and identified in the Contract Documents as such, but which does not form part of 
the Contract unless specifically incorporated therein. 

.20 "Invention" means any new and useful practice, process, machine, device, manufacture or 
composition of matter, or any new and useful improvement thereof. 

.21 "Letter of Acceptance" means the formal acceptance by the Owner of the Contractor's 
Bid, including any modifications to the Bid agreed to by the Owner and the Contractor 
and incorporated therein. 

.22 "Lump Sum Work" means a contractual arrangement that prescribes a lump sum as 
payment for performance of the item of work to which it relates. 

.23 "Other Contractor" means any person, firm or corporation employed by or having a 
separate contract with the Owner for work related to the project other than that required 
by the Contract Documents. 

.24 "Owner" means the Owner as named elsewhere in these Contract Documents and 
includes a person acting for, or in place of, the Owner. 
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.25 "Owner's Representative" means the employee identified in writing by a duly authorized 
officer to represent the Owner under the Contract. 

.26 "Permanent Work" means any structure, Product or thing constructed, manufactured or 
installed in the performance of the Work, but does not include Temporary Work. 

.27 "Products" means material, components, elements, machinery, equipment, fixtures, 
systems and other items forming the Work or part thereof but does not include 
Construction Equipment. "Products" is synonymous with "Materials". 

.28 "Project" means the total construction of which the Work to be provided under the 
Contract may be the whole or a part.  

.29 “Prompt Payment and Construction Lien Act” means the Prompt Payment and 
Construction Lien Act  (Alberta), R.S.A. 2000, c. B-7 and is referred to as the Prompt 
Payment Act. 

.30 “Proper Invoice” means an application for payment containing the information that is 
required for the application for payment to constitute a “Proper Invoice” under the 
Prompt Payment Act and this Contract. 

.31 "Regulatory Requirements" means laws, ordinances, rules, regulations, orders, codes, and 
other legally enforceable requirements in effect and applicable to the performance of the 
Work. 

.32 "Schedule of Prices" means the completed Schedule of Prices submitted by the 
Contractor with his Bid, as accepted by the Letter of Acceptance. 

.33 "Site" means the designated Site or location of the Work and any other places as may be 
specifically designated in the Contract as forming part of the Site. 

.34 "Specifications" means that portion of the Contract Documents comprising Divisions 1 to 
16 of the specification format including the General Requirements and technical 
specifications. 

.35 "Subcontractor" means a person, firm or corporation having a contract with the 
Contractor for the performance of a part of the Work at the Site. 

.36 "Sub-subcontractor" means a person, firm or corporation having a contract with a 
Subcontractor for the performance of a part of the Work at the Site.  

.37 “Substantial Performance of the Work" means the time when the prerequisites to 
Substantial Performance of the Work required by the Contract are fulfilled and the Work 
is ready for use or is being used for the purpose intended and the state of the work is so 
declared, in writing, by the Owner. 

.38 "Supplier" means a person, firm or corporation having a contract with the Contractor, a 
Subcontractor or a Sub-subcontractor for the supply of goods or services to be 
incorporated into or utilized in the performance of the Work. 

.39 "Temporary Work" means site offices, temporary structures, facilities and controls and 
other temporary things required for the performance of the Work, but does not include 
Construction Equipment. 
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.40 “The Standards” means reference to the Town of Westlock Design Standards 2022. 

.41 "Total Performance of the Work" means the time when the prerequisites to Total 
Performance of the Work required by the Contract are fulfilled and the entire Work, 
except those items arising from the warranty provisions of the Contract, has been 
performed to the requirements of the Contract Documents and is so declared, in writing, 
by the Owner. 

.42 "Unit Price" means the amount payable by the Owner to the Contractor under the 
Contract for a single unit of each separately identified item of work for which a unit price 
is prescribed as the basis of payment, as stated in the Schedule of Prices. 

.43 "Unit Price Work" means a contractual arrangement that prescribes the product of a Unit 
Price multiplied by a number of units of measurement of a class as payment for 
performance of the item of work to which it relates. 

.44 "Warranty Performance of the Work" means the time when the prerequisites to Warranty 
Performance of the Work required by the Contract are fulfilled and all items arising from 
the warranty period or periods required by the Contract have been corrected by the 
Contractor and the state of the Work is so declared, in writing, by the Owner. 

.45 "Work" means the total construction and related services required by the Contract 
Documents. 

2. INTERPRETATION

The Contract shall be interpreted as follows:

.1 The Contract Documents are complementary, and what is required by any one shall be as
binding as if required by all.

.2 Words importing the singular also include the plural and the masculine includes the
feminine and vice-versa where the context requires.

.3 "Herein", "hereby", "hereof", "hereunder" and similar expressions refer to the Contract as
a whole and not to a particular part thereof, unless the context indicates otherwise.

.4 Words and abbreviations which have well known technical meanings are used in the
Contract in accordance with such recognized meanings.

.5 Words importing persons or parties shall include firms and corporations and any
organization having legal capacity.

.6 In the interest of brevity, the Contract Documents frequently omit modifying words such
as "all" and "any" and articles such as "the" and "an", but the fact that a modifier or an
article is absent from one statement and appears in another is not intended to affect the
interpretation of either statement.

.7 The imperative mood is used extensively in the Contract Documents, particularly the
Specifications. Such language is always directed to the Contractor, and it is the
Contractor’s responsibility to perform the Work specified in the imperative mood, unless
specifically stated otherwise.
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.8 Unless the context indicates otherwise, where a term is defined in the Contract 
Documents, other parts of speech or grammatical forms of the same word or expression 
have corresponding meanings. 

.9 Unless the context indicates otherwise, all monetary amounts shall be interpreted as 
amounts in the lawful currency of Canada. 

.10 When provision is made for the giving or issue of any notice, consent, approval, 
certificate or determination by any person, unless otherwise specified, such notice, 
consent, approval, certificate or determination shall be in writing and the words "notify", 
"certify" or "determine" shall be construed accordingly. Any such consent, approval, 
certificate or determination shall not unreasonably be withheld or delayed. 

.11 When provision is made for a communication to be "written" or "in writing" this means 
any handwritten, typewritten or printed communication, including facsimile 
transmissions. 

.12 Except in relation to a change in the Contract Time, any period of time in the Contract 
within which the Owner or the Contractor is to take action or decide anything may be 
extended by agreement, notwithstanding that the period of time has expired. 

.13 The term "including" or "includes" shall be construed as inclusive and not exclusive, and 
shall be interpreted to mean including but not necessarily limited to the items referred to. 

.14 In the event of ambiguities, discrepancies and conflicts between the several documents 
forming the Contract Documents the following order of precedence shall apply: 

.1 Executed Agreement Form. 

.2 Letter of Acceptance. 

.3 Addenda. 

.4 Supplementary Conditions. 

.5 Conditions of Contract, including General, Payment, Security and Insurance 
Conditions. 

.6 Specifications. 

.7 Drawings. 

.8 Drawings of larger scale shall govern over those of smaller scale of the same 
date. 

.9 Figured dimensions shown on a Drawing shall govern even though they may 
differ from dimensions scaled on the same Drawing.  

Notwithstanding the foregoing, documents of later date shall always govern over the 
documents amended. 

END OF SECTION 
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1. RELATED REQUIREMENTS

.1 Hold Harmless Agreement: General Conditions.

2. GENERAL AREQUIREMENTS FOR INSURANCE

.1 Without restricting the generality of the hold harmless provisions of the General
Conditions of Contract and without limiting the obligations or liabilities under the
Contract, Contractor shall, provide, maintain, and pay for the insurance coverages
specified in this Section.

.2 Form: Insurance policies shall be placed with Insurers, licensed to conduct business in the
Province of Alberta, who comply with the Insurance Act (Alberta) and be in forms
acceptable to the Owner.

.3 Duration: Unless otherwise specified, required insurance coverages shall be maintained
continuously from date of commencement of the Work until date of Total Performance of
the Work.

.4 Waiver of Recourse and Subrogation: Contractor waives all rights of recourse and
subrogation against Owner for damages to Contractor's property.

.5 Notice of Change to Policy: Each required policy shall be endorsed to provide the Owner
with not less than 30 days’ advance written notice of cancellation or material change
restricting coverage.

.6 Proof of Insurance: Prior to commencement of any activities on site, Contractor shall
provide Owner with proof that insurance coverages are in effect and meet specified
conditions. In addition, Contractor shall at any time upon request, promptly file certified
true copy of any insurance policy and shall otherwise provide proof of any required
insurance, in a form acceptable to the Owner.

.7 Subcontractors' Insurance: Contractor shall ensure that Subcontractors provide their own
General Liability Insurance, Automobile Liability Insurance, where such risks exist,
Aircraft and Watercraft Liability Insurance, and Other Insurance equivalent to that
specified herein. With respect to General Liability Insurance, Contractor may
alternatively provide such insurance on a wrap-up basis insuring himself, his
Subcontractors, and anyone employed directly or indirectly by himself or his
Subcontractors to perform a part of the Work.

3. GENERAL LIABILITY INSURANCE

.1 General Liability Insurance shall be in the name of the Contractor. The policy shall
include the Owner and the Owner’s Representative as Additional Insured with respect to
liability arising from the Contractor’s operations with regard to the work. The limits shall
not be less than five million dollars inclusive per occurrence. The insurance coverage
shall include at least the following extensions: Premises, Property and Operations;
Occurrence basis, Owners/Contractors’ protective, Products and Completed Operations;
Blanket Contractual; Employees as Additional Insureds: Broad Form Property Damage;
Broad Form Loss of Use; Personal Injury; Incidental Malpractice; Contingent Employers’
Liability; Cross Liability/Severability of Interests; Non-Owned Automobile Liability
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including Endorsement Form 96; Intentional Injury to protect persons or property, X-
plate/unlicensed/specially licensed vehicles; Attached Machinery; Voluntary Medical 
Payments. To achieve the desired limit, umbrella or excess liability insurance may be 
used. The Policy shall be endorsed to provide the Owner with not less than 30 days’ 
notice in writing in advance of any cancellation or change or amendment restricting 
coverage.  

4. AUTOMOBILE LIABILITY INSURANCE

.1 Automobile Liability Insurance in respect of licensed vehicles shall have limits of not
less than five million dollars inclusive per occurrence for bodily injury, death, and
damage to property, in the following forms endorsed to provide the Owner with not less
than fifteen (15) days’ written notice in advance of any cancellation or change or
amendment restricting coverage:

.1 Standard Owner's Form SPF #1 Automobile Policy providing Third Party
Liability and Accident Benefits Insurance and covering licensed vehicles owned
or operated by or on behalf of the Contractor.

5. AIRCRAFT AND WATERCRAFT LIABILITY INSURANCE

.1 Aircraft and Watercraft Liability Insurance with respect to owned or non-owned aircraft
or watercraft if used directly or indirectly in the performance of the Work, including use
of additional premises, shall be subject to limits of not less than two million dollars
inclusive per occurrence for bodily injury, death and damage to property including loss of
use thereof and limits of not less than one million dollars for Aircraft Passenger Hazard.
Such insurance shall be in the form acceptable to the Owner. The policies shall be
endorsed to provide the Owner with not less than thirty (30) days’ written notice in
advance of cancellation, change or amendment restricting coverage.

6. COURSE OF CONSTRUCTION AND BOILER INSURANCE

.1 All Risk Property Insurance shall be in the joint names of the Contractor and the Owner,
insuring not less than the sum of the Contract Price and the full value, as stated in the
General Requirements, of products that are specified to be provided by the Owner for
incorporation into the Work. The insurance coverage shall be maintained continuously
until ten (10) days after the date of the Certificate of Total Performance.

.2 Boiler Insurance insuring the interests of the Contractor, the Owner and the Owner’s
Representative for not less than the replacement value of boilers and pressure vessels
forming part of the Work. The insurance coverage shall be maintained continuously from
the commencement of use or operation of the property insured and until ten (10) days
after the date of the Certificate of Total Performance.

.3 Should the Owner wish to use or occupy part or all of the Work, he shall give thirty (30)
days’ written notice to the Contractor of the intended purpose and extent for such use or
occupancy. Prior to such use or occupancy the Contractor shall notify the Owner in
writing of the additional premium cost, if any, to maintain such insurance which shall be
at the Owner's expense. If because of such use or occupancy the Contractor is unable to
provide coverage, the Owner, upon written notice from the Contractor and prior to such
use or occupancy, shall assume the responsibility to provide, maintain and pay for
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Property and Boiler Insurance insuring the full value of the Work, as in (a) and (b) above, 
including coverage for such use or occupancy and the Contractor shall refund to the 
Owner the unearned premiums applicable to the Contractor's Policies upon termination of 
coverage. 

.4 The Policies shall provide that, in the event of a loss or damage, payment shall be made 
to the Owner and the Contractor as their respective interests may appear. The Contractor 
shall act on behalf of the Owner and himself for the purpose of adjusting the amount of 
such loss or damage payment with the Insurers. When the extent of the loss or damage is 
determined, the Contractor shall proceed to restore the Work. Loss or damage shall not 
affect the rights and obligations of either party under the Contract except that the 
Contractor will be entitled to such reasonable extension of time for completion of the 
Work as the Owner’s Representative may decide.  

.5 Payment for Loss or Damage: 

.1 When the property insurance has been obtained by the Contractor in accordance 
with the requirements of this Section: The Contractor shall be entitled to receive 
from the payments made by the Insurer the amount of his interest in the 
restoration of the work. In addition, the Contractor shall be entitled to receive 
from the Owner (in addition to the amount due under the Contract) the amount in 
which the Owner's interest in the restoration of the Work has been appraised, 
such amount to be paid upon receipt of payment or payments from the Insurer in 
accordance with the Owner’s Representative's certificates for payment. 

.2 When the property insurance has been obtained by the Owner pursuant to the 
terms of the Contract Documents: The Contractor shall be entitled to receive 
from the payments made by the Insurer the amount of the Contractor's interest in 
the restoration of the Work. In addition, the Contractor shall be entitled to receive 
from the Owner (in addition to the amount due under the Contract) the amount in 
which the owner's interests in the restoration of the Work has been appraised, 
such amount to be paid as the restoration of the Work proceeds and in accordance 
with the requirements of Contract Documents. 

.6 The Contractor shall be responsible for deductible amounts under the policies. 

7. CONTRACTORS' EQUIPMENT INSURANCE

.1 All Risks Contractors' Equipment Insurance covering construction machinery and
equipment owned or rented and used by the Contractor and/or Subcontractors for the
performance of the Work, including Boiler Insurance on temporary boilers and pressure
vessels, shall be in the form acceptable to the Owner.

8. OTHER INSURANCE

.1 Contractor shall provide, maintain and pay for any additional insurance required to be
provided by law, or which he considers necessary to cover risks not otherwise covered by
insurance specified in the Contract Documents.

END OF SECTION 
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1. FEDERAL GOODS AND SERVICES TAX

.1 Monies payable by the Owner to the Contractor shall be inclusive of the Federal Goods
and Services Tax (GST).

2. BASIS OF PAYMENT

.1 Payment for Lump Sum Work shall be based on the prices in the Contract and, when
required by the Contract, the approved schedule of values for such work.

.2 Payment for Unit Price Work shall be based on the Unit Prices in the Contract.

.3 Payment for Cost Plus Work shall be based on the cost of such work, as specified herein,
plus a fee in the amount of 10% of the cost of such work for the Contractor's overhead
and profit except that no fee shall be applied to the cost of Construction Equipment when
such cost is based on rates which already include the Contractor's overhead and profit.

.4 The cost of Cost Plus Work shall be computed as the sum of the following cost elements
as applicable to such work:

.1 Cost of labour (other than labour costs included in other cost elements)
comprised of payroll costs for employees in the direct employ of the Contractor.
Such employees shall include the superintendent and foremen at the Site. Payroll
costs shall include salary, fringe benefits and statutory charges paid by
Contractor. Fringe benefits shall include health care, vacations with pay, sick
time allowance, and pension plan, life and disability insurance, dental and
medication plan contributions. Statutory charges shall include contributions for
Canada Pension Plan, Workers' Compensation, statutory holidays and
Unemployment Insurance. Labour rates shall be consistent with rates actually
paid for equivalent job classifications in the normal performance of Lump Sum
Work or Unit Price Work or, if there are no such equivalencies, under a schedule
of job classifications and labour rates agreed upon by the Owner and the
Contractor, if possible before labour costs are incurred.

.2 Cost of Products supplied and incorporated into Permanent Work, including cost 
of transportation and storage thereof and Supplier's site services required in 
connection therewith. Cash discounts shall accrue to the Contractor. Trade 
discounts, rebates and refunds and returns from sale of surplus Products shall 
accrue to the Owner. 

.3 Cost of Construction Equipment: 

Cost of Construction Equipment shall be paid at the rates specified in the current 
edition of the Equipment Rental Rates Guide published by the Alberta 
Roadbuilders and Heavy Construction Association, hereinafter called the "Rates 
Guide", subject to the following: 

.1 Rates specified in the Rates Guide shall be deemed to include all 
overhead and profit, regardless of whether Construction Equipment is 
provided by the Contractor, Subcontractors or Sub-subcontractors. 
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.2 Rates specified in the Rates Guide shall be deemed to include cost of 
owning, operating, loading, unloading, assembling, erecting, and 
dismantling. 

.3 When applicable rates are not included in the Rates Guide, costs shall be 
paid at the rates agreed upon by the Owner and the Contractor, if 
possible before such costs are incurred. 

.4 Cost of moving Construction Equipment to and from the Site shall not be 
payable, unless such cost is solely attributable to the Work and is 
approved as such by the Owner. 

.5 Except for Construction Equipment traveling under its own power, travel 
time for Construction Equipment shall not be payable. Unless otherwise 
approved by the Owner, Construction Equipment shall be moved by the 
most economical method. 

.5 Cost of Temporary Work, including cost of transportation and maintenance thereof, used 
and consumed in the performance of the Work and the cost less fair market value of such 
work used but not consumed which shall remain the property of the Contractor. 

.6 Cost of special services, including the cost of architects, engineers, specifiers, surveyors, 
testing laboratories and inspection agencies. 

.7 Supplemental costs, including: 

.1 Travel and subsistence costs of Contractor's employees. 

.2 Statutory charges, including fees, cost of permits and licenses and custom duties. 

.3 Cost of rights-of-way and other land related costs. 

.4 Royalty payments and patent license fees. 

.5 Deposits lost for causes other than the Contractor's fault or negligence. 

.8 Subcontract and Sub-subcontract costs, including payments made by the Contractor to 
Subcontractors and by Subcontractors to Sub-subcontractors in accordance with the 
requirements of such contracts. Subcontractors' and Sub-subcontractors' costs and fee for 
overhead and profit for Cost Plus Work to be performed under such contracts shall be 
determined in the same manner as the Contractor's cost and fee. 

.9 With respect to Cost Plus Work: 

.1 Costs payable by Owner shall be directly related to or shall have been necessarily 
and properly incurred in the performance of such work. 

.2 Overhead shall include the Contractor's costs related to the operation and 
maintenance of his head office and branch offices, administration at head office 
and branch offices, general management, legal, audit and accounting services, 
buying organization, corporate tax, financing and other bank charges, company 
directors, salaries and other compensation of personnel stationed off-site, design 
of Construction Equipment and Temporary Work, supervision, planning and 
scheduling of work, expendable and unexpendable small tools, including 
maintenance thereof, clean up and recruitment and training of site staff. 
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.3 Contractor shall obtain the Owner's prior approval to subcontract or enter into 
other agreements for Cost Plus Work. 

.4 Costs claimed for delay or extension of the contract will be considered only if the 
Contractor has clearly demonstrated the work delayed or extended the critical 
path of the project. 

.5 The Owner may refuse to pay all or part of the cost of any Work item under any 
cost element, where the item in question was, in the Owner's opinion, unsuitable 
for the Work performed. 

3. MEASUREMENT FOR PAYMENT

.1 Unless otherwise specified in the Contract, the Owner shall measure the Work for the
purpose of determining payment to the Contractor in accordance with the measurement
provisions of the Contract.

4. PROGRESS PAYMENTS

.1 Prior to Substantial Performance of the Work, the Owner shall make monthly payments
to the Contractor.

.2 Within 5 days prior to the end of each monthly payment period, the Contractor shall
submit to the Owner a draft of the Contractor’s proposed application for payment for all
of the Work performed by the Contractor in that month, in order to facilitate and expedite
payments, including an estimate of the Work to be performed and Products to be
delivered at the date of such application for payment but before the end of that month,
and including any reports or certificates confirming the satisfactory completion of any
commissioning and testing required by the Contract Documents for any completed part of
the Work that the Contractor will include in its application for payment

.1 The Contractor shall review with the Owners Representative, the draft
application for payment and the percentage of the Work completed for each item
indicated in the schedule of values. This procedure shall be complied with for
each draft application for payment.

.2 Nothing in this paragraph is intended to be a condition, pre-condition, prevent or 
delay the Contractor’s right to submit its applications for payment and the 
Prompt Payment Act. 

.3 Within 5 days after the end of each monthly payment period, the Contractor shall submit 
to the Owner: 

.1 Proper Invoice containing the information required for the application for 
payment to constitute a “Proper Invoice” under the Prompt Payment and 
Construction Lien Act (Alberta), R.S.A. 2000, c. B-7 including: 

.1 Contractor’s name and business address. 

.2 Date of the invoice and the period during which the work was done or 
materials were furnished. 
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.3 The applicable contract number. 

.4 A clear description, including quantity if appropriate, of the Work or 
Materials furnished. 

.5 The amount requested for payment and the corresponding payment terms 
broken down for the work done or materials furnished. 

.6 The name, title, telephone number, email address and mailing address of 
the person to whom payment is to be sent. 

.7 A statement indicating that the invoice provided is intended to constitute 
a Proper Invoice. 

.2 Completed Statutory Declaration Form, at and after the second monthly payment 
period. 

.3 Workers’ Compensation Board verification that the Contractor’s account is in 
good standing. 

.4 Any data requested by the Owner to assist the Owner to determine the amount 
due and payable to the Contractor. 

.5 For Products stored by the Contractor on the Site for incorporation in Permanent 
Work but not incorporated in such Work, proof of purchase price and delivery to 
the Site, along with a statement of the quantity of such Products and the Schedule 
of Prices item to which the Products relate. 

.4 The Owner shall, within 28 days after the receipt of a Proper Invoice and subject to 
having received within the time specified any required information referred to in clause 
4.2, pay to the Contractor the undisputed amount due and payable, up to the end of the 
monthly payment period in respect of: 

.1 The value of Work executed. 

.2 The value of Work executed pursuant to authorized Changes in the Work. 

.3 The value of Products stored by the Contractor on the Site for incorporation in 
Permanent Work but not incorporated in such Work. 

.4 Adjustments due to changes in Regulatory Requirements or price fluctuation 
provisions of the Contract, if applicable. 

.5 Any other amount determined by the Owner. 

.6 Subject to: 
.1 any deductions under clause 10: 
.2 any withholdings under clause 11; and 
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.3 retention of the holdback amount calculated by applying the holdback 
percentage referred to in clause 5 to the amount payable to the Contractor 
under clause 4.3 after any deductions and withholdings. 

.5 If the amount of any invoice is disputed by the Owner, the Owner shall give notice of 
dispute (Form 1 “Owners’ Notice of Dispute” attached) within specifying the amount of 
the Proper Invoice that is not being paid and detailing all the reasons for non-payment. 

.6 For Unit Price Work, Owner may, at his discretion, make partial payment based on 
partial completion of the scope of a single unit of an item of Work. Partial payment 
(payment of the undisputed amount by the owner) can only occur if a notice of dispute 
(Form 1 “Owners’ Notice of Dispute”) was issued within 14 days after the Owner 
received a Proper Invoice. 

.7 If, after receipt of a progress payment from the Owner, the Contractor disagrees with the 
amount of such payment, such amount shall nevertheless be considered to be correct 
unless the Contractor, within 7 days after such receipt, notifies the Owner of the respects 
in which such payment is claimed by him to be incorrect. On receipt of such notice, the 
Owner shall review the amount of the payment and either confirm or vary it. If the Owner 
varies the payment, such variance shall be added to the next progress payment. 

.8 Notwithstanding the terms of this clause or any other clause of the Contract, no amount 
shall be paid by the Owner until the contract security and proof of insurance, if required 
under the Contract, have been provided by the Contractor. 

5. HOLDBACK

.1 The Owner shall hold back the percentage specified in the Agreement Form from each
progress payment referred to in clause 4.

.2 Sixty (60) days after the date of a Certificate of Substantial Performance, if issued, the
Owner will pay to the Contractor, the unpaid balance of holdback moneys then due,
provided:

.1 Third party claims, received by the Owner pursuant to the Prompt Payment Act
or applicable requirements of the Contract have been resolved, or addressed and
a course of action agreed to by the Owner and the Contractor,

.2 The Contractor has submitted to the Owner, within 7 days after the date of 
Substantial Performance, a letter of clearance from the Workers' Compensation 
Board and a completed Statutory Declaration Form, 

.3 The Contractor has submitted to the Owner, a letter from the Contractor's Surety 
(if any) approving the release of the holdback, 

.4 The Contractor has submitted to the Owner, all Record Documents, showing 
changes as constructed, Operating and Maintenance Manuals, guarantees, 
warranties, certificates, reports, spare parts and spare material required by the 
Contract Documents, 
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.5 The Contractor has submitted to the Owner, a statement verifying that "all 
payment quantities on the completed portion of the Contract have been accepted; 
and all claims, all demands for Extra Work, or otherwise, under or in connection 
with the completed portion of the Contract have been presented to the Owner’s 
Representative". 

.3 Sixty (60) days after the date of Total Performance, the Owner will pay to the Contractor, 
the unpaid balance of holdback moneys then due, provided: 

.1 Third party claims, received by the Owner pursuant to the Prompt Payment Act 
or applicable requirements of the Contract have been resolved, or addressed and 
a course of action agreed to by the Owner and the Contractor,  

.2 The Contractor has submitted to the Owner, within 7 days after the date of 
Substantial Performance, a letter of clearance from the Workers' Compensation 
Board and a completed Statutory Declaration Form, 

.3 The Contractor has submitted to the Owner, a letter from the Contractor's Surety 
(if any) approving the release of the holdback, 

.4 The Contractor has submitted to the Owner, all Record Documents, showing 
changes as constructed, Operating and Maintenance Manuals, guarantees, 
warranties, certificates, reports, spare parts and spare material required by the 
Contract Documents, 

.5 The Contractor has submitted to the Owner, a statement verifying that "all 
payment quantities on the completed portion of the Contract have been accepted; 
and all claims, all demands for Extra Work, or otherwise, under or in connection 
with the completed portion of the Contract have been presented to the Owner’s 
Representative". 

6. FINAL PAYMENT

.1 Upon the accepted date of Total Performance, the Contractor shall submit an application
for final payment in the form of a Proper Invoice containing all of the documents and
information required under this Agreement, including all final reports and certificates
confirming satisfactory completion of all required commissioning and testing, to the
extent applicable.

.2 Upon receipt of the final invoice the Owner will pay to the Contractor the unpaid balance
of any monies then due under the Contract, PROVIDED THAT the Owner’s
Representative may dispute, and withhold, or on account of subsequently discovered
evidence, nullify the whole or any part of any certificate to such an extent as may be
necessary to protect the Owner from loss on account of:

.1 The Contractor's unsatisfactory prosecution of the Work. 

.2 Defective or damaged Work requiring correction or replacement. 

.3 Claims or liens filed or reasonable evidence indicating the probable filing of 
claims or liens. 



Section 00630 
Payment Conditions 

Job No. DPC 30-096 Page 7 

.4 Failure of the Contractor to make payments promptly to subcontractors or for 
materials or labour. 

.5 A reasonable doubt that the Contract can be completed for balance unpaid. 

.6 Damage to an Other Contractor's Work which has not been settled which may 
result in the Other Contractor whose Work has been damaged bringing action 
against the Owner. In case of action, the Contractor will bear the expense of 
same. 

.7 When the above conditions are resolved to the satisfaction of the Owner, 
payment shall be made for the amounts withheld because of them. 

.3 The final payment shall represent full and final settlement of all monies due to the 
Contractor pursuant to the Contract except with respect to unresolved claims, if any. 

7. OWNER'S LIABILITY

.1 After the final payment issued has been made, the Owner shall not be liable to the
Contractor for any matter or thing arising out of or in connection with the Contract,
except as may be provided elsewhere in the Contract, unless the Contractor shall have
made a claim in respect therefore prior to or within the time specified in the Prompt
Payment Act.

8. DELAY IN MAKING PAYMENT

.1 In respect of progress payments, payment after Substantial Performance of the Work,
payment of holdback, and final payment, the Owner shall pay the Contractor an amount
that the Owner considers to be due to the Contractor, pursuant to the Contract, within the
time specified.

9. RIGHT OF SET-OFF

.1 Without limiting any right of set-off, deduction or recovery given or implied by law or
elsewhere in the Contract, the Owner may set off any amount payable to the Owner by
the Contractor, or recoverable from the Contractor by the Owner, under the Contract or
under any other current contract against any amount payable to the Contractor under this
Contract.

.2 For the purposes of these Payment Conditions, "other current contract" means a contract
between the Owner and the Contractor under which the Contractor has an undischarged
obligation to perform or supply work, labour, or material, or in respect of which the
Owner has, since the date of execution of the contract agreement, exercised any right to
take the work that is the subject of the contract out of the Contractor's hands.
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10. DEDUCTIONS FROM PAYMENTS

.1 Owner may dispute and deduct any amount claimed by or payable to Contractor in
conjunction with General Conditions 15 including but not limited to:

.1 An amount at least equal to the value, as determined by Owner, of Work not in
accordance with Contract Documents.

.2 The amount of any unresolved third-party claim submitted pursuant to the 
Prompt Payment Act or applicable requirements of the Contract. 

.3 The amount of any unpaid and overdue statutory account related to the Contract 
and of which the Owner has received notice, and which is enforceable against the 
Owner. 

.4 The amount of any overpayment made by the Owner to the Contractor. 

.5 Any other amount recoverable by the Owner from the Contractor under the 
Contract. 

11. WITHHOLDING OF PAYMENT

.1 Owner may issue a Notice of Dispute in accordance with the Prompt Payment Act and
withhold all or part of any amount payable to Contractor in order to protect the Owner or
third parties from loss due to Contractor's:

.1 Failure to make payments properly to Subcontractors or for labour, materials or
equipment.

.2 Failure to ensure that Subcontractors make payments properly to Sub- 
subcontractors or for labour, materials, or equipment. 

.3 Inability to complete the Work within the Contract Time. 

.4 Inability to complete the Work for the unpaid balance of the Contract Price. 

.5 Persistent failure to perform the Work in accordance with the Contract 
Documents. 

.2 When the causes for withholding payment pursuant to 11.1 are removed to the Owner's 
satisfaction, the Owner shall pay the Contractor the amount previously due and payable 
with the next progress payment. 

12. TITLE TO AND ACCEPTANCE OF WORK

.1 Contractor warrants that title to work and Products covered by any payment made by the
Owner to the Contractor will pass to the Owner, at the time of payment, free and clear of
all claims, interests and encumbrances.

.2 Contractor further warrants that Products stored at the Site and for which payment has
been received, shall not be removed from the Site and shall be kept secure and protected.
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.3 Payments made by Owner shall not be construed as an acceptance that the Work, 
Products, or any part thereof is complete, is satisfactory or is in accordance with the 
Contract Documents. 

END OF SECTION 

Fo-rim 11 

Owner's Notice of Dis]Pute 
(Section 3 _ _ 2( ) of the Ac) 

ame of OwneI": 

Owner address : 

\Vork site llega~. Wand descripti.on: _____________ _ 

ame of Contractor: 

Contractor addre 

Contractor addre for eni.o , if knovm.: 

The °'\<'Iler dispu the prnper mYoioe dated _______ _ 
submit:tied to the O.:i;rner by the Contractor in r ped to the u•ork 
done or materia fumishedL The 1Ch.111.er will not pay the indica • ed 
ammmt payabte undeJ: th in -oice: 

(P ease check the appropriate box) 

D The foll amount of the proper in -oice, being 

D A portion of the amount of the proper oo-,oioe, being 

Reason(s) for non-payment: 

Date Signatur,e (Ov\ner) 
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Statutory Declaration 

of Payment Distribution 

Identification of Contract 
Contract Name (location and description of the Work as it appears in the Contract Documents) 

Date of This Application for Payment 

Month Day Year 

Date of Last (Immediate Preceding) 
Application for Payment 

Month Day Year 

Identification of Declarant (person making the declaration) 
Full Name of Declarant Position or Title (of office held with Contractor) 

Business Name (Name of Contractor) 

Business Address 

City or Town Province Postal Code 

Declaration 
I, the undersigned, solemnly declare that as of the date of this application for payment: 

.1 all the Contractor’s lawful obligations to subcontractors and suppliers, in respect of work contracted for and 
performed before the date of the last (immediate preceding) application for payment, are fully discharged, 
except for (i) hold back monies properly retained, and (ii) payments deferred by agreement; 

.2 all the Contractor’s lawful obligations to workers, in respect to work contracted for, are fully discharged; 

.3 all assessments and payments required to be made by the Contractor under law have been made in full; 
and that 

.4 I am an authorized signing officer of the Contractor and have personal knowledge of the contract identified 
and the facts stated in this statutory declaration. 

I make this solemn declaration conscientiously believing it to be true, and knowing that it is of the same force 
and effect as if made under oath. 

Making a false or fraudulent declaration is a contravention of the 
Criminal Code of Canada, and could carry, upon conviction, 
penalties including fines, imprisonment, or both. 

Signature of declarant 

Attestation  (to be completed by a person empowered to receive declarations, e.g. Commissioner of Oaths, Notary Public, etc.) 
DECLARED before me at this day of 20 

City/Town and Province 

Signature of person before whom declaration is made Authority to receive solemn declarations Expiry date 

Name (please print) Any changes or corrections on this Statutory Declaration 
must be initialed by the person before whom the declaration 
is made. 

I 

I I 

-
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1. OWNER AND OWNER'S REPRESENTATIVE

1.1 OWNER'S DUTIES AND AUTHORITY

.1 The Owner shall carry out the duties and exercise the authority specified in the Contract.

1.2 OWNER'S REPRESENTATIVE

.1 The Owner shall appoint a representative, who shall, unless the Contractor is expressly
advised otherwise by the Owner, have full authority to act on behalf of and bind the
Owner under the Contract.

1.3 APPOINTMENT OF ASSISTANTS

.1 The Owner's Representative may appoint any number of persons to assist him in carrying
out his duties. He shall notify the Contractor of the names, duties and scope of authority
of such persons.

.2 The failure of any assistants appointed pursuant to clause 1.3.1 to disapprove any work
shall not prejudice the authority of the Owner to disapprove such work and to give
instructions for the rectification thereof.

1.4 INSTRUCTIONS IN WRITING

.1 The Contractor shall take instructions only from the Owner or any assistants appointed
pursuant to clause 1.3. Instructions given by the Owner shall be in writing, provided that
if the Owner considers it necessary to give any instruction orally, the Contractor shall
comply with such instruction. Confirmation in writing of such oral instruction given by
the Owner, whether before or after the carrying out of the instruction, shall be deemed to
be an instruction within the meaning of this clause. Provided that if the Contractor, within
7 days, confirms in writing to the Owner any oral instruction of the Owner and such
confirmation is not contradicted in writing within 7 days by the Owner, it shall be
deemed to be an instruction of the Owner.

1.5 OWNER INTERPRETER OF CONTRACT

.1 The Owner in the first instance shall be the interpreter of the Contract and the judge of
the Contractor's performance.

1.6 OWNER'S DETERMINATIONS

.1 When the Owner is required to exercise his discretion by giving his decision, opinion or
consent, or expressing his satisfaction or approval, or determining value, or otherwise
taking action which may affect the rights and obligations of the Contractor he shall
exercise such discretion within the terms of the Contract after due consultation with the
Contractor and shall promptly notify the Contractor of such decision, opinion, consent,
approval or determination.

1.7 OWNER'S REVIEW

.1 Any review, comment, consent, acceptance or approval, or lack thereof, by the Owner,
shall not relieve the Contractor of any of its responsibilities or liabilities under the
Contract.
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2. ASSIGNMENT, SUBCONTRACTING AND NOMINATION

2.1 ASSIGNMENT

.1 The Contractor shall not assign the Contract, either in whole or in part, without the
previous written consent of the Owner, which consent, notwithstanding other provisions
of the Contract, shall be at the Owner's sole discretion.

.2 The Owner shall not be bound by any assignment by the Contractor of any monies
payable or to become payable to the Contractor under the Contract, without the written
consent of the Owner, which consent:

.1 Will not be given for a general assignment of book debts, but 

.2 May, at the Owner's sole discretion, be given for a specific assignment of all or 
part of monies payable to the Contractor under the Contract, subject however, in 
all cases, to the provisions of the Financial Administration Act (Alberta). 

2.2 SUBCONTRACTING 

.1 The Contractor: 

.1 Shall not sublet the Contract as a whole, 

.2 Shall not subcontract any part of the Work without the Owner's prior consent, 
which shall not be unreasonably withheld, 

.3 Shall provide such details of any Subcontractor he wishes to engage as the 
Owner may require, 

.4 Shall contract with those Subcontractors proposed by him and accepted by the 
Owner and such Subcontractors shall not be changed without the Owner's prior 
consent. 

.2 The Owner may, for reasonable cause, object to the use of a proposed Subcontractor and 
require the Contractor to contract with another Subcontractor. 

.3 If the Owner requires a change from a proposed Subcontractor, the Contract Price shall 
be adjusted by any difference in cost and markup occasioned by such required change, 
except where such change is required due to the Contractor's default or negligence, in 
which case there shall be no change in the Contract Price. 

.4 The Owner may, upon reasonable request and at his discretion, provide to a 
Subcontractor information as to the percentage or quantity of the Subcontractor's work 
for which payment has been approved. 

.5 Nothing contained in the Contract shall create a contractual relationship between a 
Subcontractor and the Owner and subcontracting part of the Work shall not relieve the 
Contractor from any liability or obligation under the Contract and he shall be responsible 
for the acts, defaults and neglects of any Subcontractor, his agents, servants or workers as 
fully as if they were his own. 
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.6 The Contractor shall enter into contracts or written agreements with his Subcontractors to 
require them to perform their work in accordance with the Contract, and the Contractor 
shall incorporate the terms and conditions of the Contract Documents, to the extent that 
they apply, into all subcontracts. 

2.3 NOMINATED SUBCONTRACTORS AND SUPPLIERS 

.1 A nominated Subcontractor or nominated Supplier means a person, firm or corporation 
with whom the Contract requires the Contractor to enter into a contract for the 
performance of a subcontract or the supply of things related to the Work. 

.2 Nothing contained in the Contract shall create a contractual relationship between the 
Owner and a nominated Subcontractor or nominated Supplier and such nomination shall 
not relieve the Contractor from any liability or obligation under the Contract and he shall 
be responsible for the acts, defaults and neglects of any nominated Subcontractor or 
nominated Supplier, his agents, servants or workers as fully as if they were his own. 

3. DOCUMENTS

3.1 PROPERTY AND USE OF CONTRACT DOCUMENTS

.1 The Contract Documents are the sole property of the Owner and unless it is necessary for
the purposes of the Contract, the Contract Documents shall not, without the consent of
the Owner, be used by or communicated to a third party by the Contractor.

3.2 REPORTING OF CONFLICTS, ERRORS AND DISCREPANCIES

.1 If the Contractor finds a conflict, error or discrepancy in the Contract Documents, the
Contractor shall so report to the Owner in writing at once and, before proceeding or
continuing with the Work affected thereby, shall obtain a written interpretation or
clarification from the Owner; however, the Contractor shall not be liable to the Owner for
failure to report any conflict, error or discrepancy in the Contract Documents unless the
Contractor had actual knowledge thereof or should reasonably have known thereof.

.2 The Contractor shall obtain from the Owner any dimensions required but not indicated in
figures in the Contract Documents nor calculable from figures in the Contract
Documents. Scaling of Drawings, for any purpose, shall be at the Contractor's risk.

3.3 DISRUPTION OF PROGRESS

.1 The Contractor shall notify the Owner when planning or execution of the Work is likely
to be delayed or disrupted unless any further document or instruction required of the
Owner under the Contract is issued by the Owner within a reasonable time. The notice
shall include details of the document or instruction required and of why and by when it is
required and of any delay or disruption likely to be suffered if it is late.
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.2 If, by reason of any failure or inability of the Owner to issue, within a reasonable time, 
any document or instruction for which notice has been given by the Contractor in 
accordance with clause 3.3.1, the Contractor suffers delay or incurs costs then the Owner 
shall determine: 

.1 Any extension of time to which the Contractor is entitled under clause 6.4, and 

.2 The amount of such costs, which shall be added to the Contract Price. 

.3 If the failure or inability of the Owner to issue any documents or instruction is caused in 
whole or in part by the failure of the Contractor to submit documents, which he is 
required to submit under the Contract, the Owner shall take such failure by the Contractor 
into account when making his determination pursuant to clause 3.3.2. 

3.4 ADDITIONAL INSTRUCTIONS 

.1 The Owner shall have authority to issue to the Contractor, from time to time, such 
Additional Instructions as may be necessary for the proper performance of the Work. The 
Contractor shall carry out and be bound by such Additional Instructions. 

3.5 FORMS 

.1 Forms to be used pursuant to the Contract or as otherwise may be required for the 
administration of the Contract shall be as prescribed or approved by the Owner. 

4. GENERAL OBLIGATIONS

4.1 CONTRACTOR'S RESPONSIBILITIES

.1 The Contractor shall, with due care and diligence, design, to the extent provided for by
the Contract, execute and complete the Work and remedy any defects therein in
accordance with the provisions of the Contract. This shall include the provision of
superintendence, labour, Products, Construction Equipment, Temporary Work and all
other things, whether of a temporary or permanent nature, required in and for such
design, execution, completion and remedying of any defects. The Contractor shall
comply with and adhere strictly to the Owner's instructions on any matter, whether
mentioned in the Contract or not, concerning the Work.

4.2 SITE OPERATIONS AND METHODS OF CONSTRUCTION

.1 The Contractor shall be fully responsible for the adequacy, stability and safety of all Site
operations and methods of construction.

.2 The Contractor shall submit at such times and in such detail as the Owner may require
such information pertaining to the methods of construction (including Temporary Work
and the use of Construction Equipment) which the Contractor proposes to use and such
calculations of stresses, strains and deflections that will arise, in the Permanent Work or
any part thereof, from the use of such methods during execution of the Work.

.3 The Owner shall, on request from the Contractor, provide to the Contractor such design
criteria relevant to the Permanent Work or any Temporary Work designed by the Owner
as may be necessary to enable the Contractor to comply with clause 4.3.2.
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.4 For the purposes of this clause, "method of construction" means a method, means, 
technique, sequence, or procedure of construction. 

4.3 DIFFERING PHYSICAL CONDITIONS OR OBSTRUCTIONS 

.1 If, during the execution of the Work, the Contractor encounters physical obstructions or 
physical conditions, including sub-surface obstructions or conditions, other than weather 
conditions or conditions due to weather conditions, on the Site, which, in his opinion, 
differ substantially from those indicated in the Contract and which were not reasonably 
foreseeable, the Contractor shall as soon as possible give notice thereof to the Owner. On 
receipt of such notice, the Owner shall, if in his opinion such obstructions or conditions 
differ substantially from those indicated in the Contract Documents and could not have 
been reasonably foreseen, determine: 

.1 Any extension of time to which the Contractor is entitled under clause 6.4, and 

.2 The amount of any costs, valued in accordance with clause 8.3, which may have 
been incurred by the Contractor by reason of such obstructions or conditions 
having been encountered, which shall be added to the Contract Price. 

.2 A determination by the Owner pursuant to clause 4.4.1 shall take account of: 

.1 The time of the Contractor's notice to the Owner of a differing physical condition 
or obstruction, 

.2 Any instruction which the Owner may have issued to the Contractor in 
connection therewith, and 

.3 Any proper and reasonable measures acceptable to the Owner, which the 
Contractor may have taken in the absence of specific instructions from the 
Owner. 

4.4 CLIMATIC AND WEATHER CONDITIONS 

.1 The relevant climatological records and related information published by the Canadian 
Climate Centre of Environment Canada, for one or more locations in the vicinity of the 
Site, shall be used as a basis for any evaluations and determinations concerning climate 
and weather. 

4.5 CONTRACTOR'S SUPERINTENDENCE 

.1 The Contractor shall provide all necessary superintendence during the execution of the 
Work and as long thereafter as the Owner may consider necessary for the proper fulfilling 
of the Contractor's obligations. The Contractor, or a competent and authorized 
representative approved of by the Owner, which approval may at any time be withdrawn, 
shall give his whole time to the superintendence of the Work. Such authorized 
representative shall receive, on behalf of the Contractor, instructions from the Owner. 

.2 If approval of the Contractor's representative is withdrawn by the Owner, the Contractor 
shall, as soon as is practicable, after receiving notice of such withdrawal, remove the 
representative from the Work and shall not employ him again on the Work in any 
capacity and shall replace him by another representative approved by the Owner. 
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4.6 CONTRACTOR'S EMPLOYEES 

.1 The Contractor shall provide on the Site in connection with the execution and completion 
of the Work and the remedying of any defects therein: 

.1 Technical assistants who are skilled and experienced in their respective trades 
and such foremen and others as are competent to give proper superintendence of 
the Work, and 

.2 Labour as is necessary for the proper and timely fulfilling of the Contractor's 
obligations. 

4.7 OWNER MAY OBJECT 

.1 The Owner may object to and require the Contractor to remove forthwith from the Site 
any person who, in the opinion of the Owner, misconducts himself, or is incompetent or 
negligent in the proper performance of his duties, or whose presence is otherwise 
considered by the Owner to be undesirable, and such person shall not be allowed on the 
Site without the consent of the Owner. 

4.8 SAFETY, SECURITY AND PROTECTION OF THE ENVIRONMENT 

.1 The Contractor shall, throughout the execution of the Work and the remedying of any 
defects therein: 

.1 Have full regard for the health and safety of all persons upon the Site and keep 
the Site and the Work, to the extent that they are under his control, in an orderly 
state appropriate to the avoidance of danger to such persons, and 

.2 Provide and maintain at his own cost all temporary facilities and controls when 
and where necessary or required by the Owner or by any duly constituted 
authority, for the protection of the Work or for the safety and convenience of the 
public or others, and 

.3 Take all reasonable steps to protect the environment on and off the Site and to 
avoid damage or nuisance to persons or to property of the public or others 
resulting from pollution, noise or any other causes arising as a consequence of his 
methods of operation. 

.2 The Contractor shall appoint a person at the Site who shall manage an accident 
prevention program. This person shall be Contractor's superintendent unless another 
person is appointed and approved by the Owner. 

4.9 OWNER'S RESPONSIBILITIES FOR SAFETY 

.1 If under clause 4.18 the Owner carries out work on the Site with his own workers he 
shall, in respect of such work and subject to clause 4.9: 

.1 Have full regard to the safety of all persons upon the Site, and 

.2 Keep the Site in an orderly state appropriate to the avoidance of danger to such 
persons. 
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.2 If under clause 4.18 the Owner contracts with Other Contractors on the Site he shall 
require them to have the same regard for safety and avoidance of danger. 

4.10 CARE OF WORK 

.1 The Contractor shall take full responsibility for the care of the Work from the date of 
commencement of Work at the Site until the date of issue of the Certificate of Substantial 
Performance of the Work, when the responsibility for such care shall pass to the Owner, 
provided that: 

.1 Except where otherwise specified in the Contract, if the Owner accepts a 
Certificate of Substantial Performance for part of the Permanent Work the 
Contractor shall cease to be liable for the care of that part from the date of issue 
of such certificate, then the responsibility for the care of that part shall pass to the 
Owner, and 

.2 The Contractor shall take full responsibility for the care of any outstanding Work 
which he undertakes to finish during the warranty period until such outstanding 
Work has been completed. 

4.11 RESPONSIBILITY TO RECTIFY LOSS OR DAMAGE 

.1 If there is any loss or damage to the Work, or any part thereof, or to Products for 
incorporation therein, during the period for which the Contractor is responsible for the 
care thereof, from any cause whatsoever, the Contractor shall, at his own cost, rectify 
such loss or damage so that the Work conforms with the provisions of the Contract to the 
satisfaction of the Owner. The Contractor shall also be liable for any loss or damage to 
the Work occasioned by him in the course of any operations carried out by him for the 
purpose of complying with his obligations under the warranty provisions of the Contract. 

4.12 HOLD HARMLESS AGREEMENT 

.1 The Contractor shall hold harmless the Owner from any and all third party claims, 
demands, or actions for which the Contractor is legally responsible, including those 
arising out of negligence, willful harm, or crimes by the Contractor or the Contractor's 
employees or agents. This hold harmless shall survive the Contract. 

4.13 REGULATORY REQUIREMENTS 

.1 The Contractor shall conform in all respects, including by the giving of all notices and the 
paying of all fees, with the provisions of: 

.1 Any Regulatory Requirements, and 

.2 The rules and regulations of all public bodies and companies whose property or 
rights are affected or may be affected in any way by the Work, and the 
Contractor shall keep the Owner indemnified against all penalties and liability of 
every kind for breach of any such provisions. 

.2 The Owner shall be responsible for obtaining any planning, zoning or other similar 
permission required for the Project to proceed. 
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.3 Without limiting the Contractor's obligations under clause 4.14.1, the Contractor shall: 

.1 Comply with all requirements of and pay all fees in connection with the Workers' 
Compensation Act (Alberta), 

.2 Comply with the Occupational Health and Safety Act (Alberta) and all safety 
requirements as contained in the regulations thereto, 

.3 Ensure that wages, hours of work and other conditions of employment of all 
persons employed by the Contractor in the performance of any work required by 
the Contract are in compliance with the requirements of the Employment 
Standards Code (Alberta), the Labour Relations Code (Alberta) and any other 
applicable law, rule, regulation or order, and 

.4 Pay all fees and charges levied by a municipal authority in respect of applicable 
permits and licences. 

4.14 ARTIFACTS AND FOSSILS 

.1 Coins, fossils, artifacts, structures and other remains or things of geological or 
archaeological interest discovered on the Site shall, as between the Owner and the 
Contractor, be deemed to be the property of the Owner. The Contractor shall take 
reasonable precautions to prevent his workers or any other persons from removing or 
damaging any such article or thing and shall, immediately upon discovery thereof and 
before removal, inform the Owner of such discovery and carry out the Owner's 
instructions for dealing with same. If, by reason of such instructions, the Contractor 
suffers delay or incurs costs then the Owner shall determine: 

.1 Any extension of time to which the Contractor is entitled under clause 6.4, and 

.2 The amount of such costs, which shall be added to the Contract Price. 

4.15 PATENT RIGHTS 

.1 The Contractor shall indemnify the Owner from and against all claims and proceedings 
for or on account of infringement of any patent rights, design trademark or name or other 
protected rights in respect of any Product, Construction Equipment, Temporary Work or 
other thing used for or in connection with or for incorporation in the Work and from and 
against all damages, costs, charges and expenses whatsoever in respect thereof or in 
relation thereto, except where such infringement results from compliance with the design 
or specification provided by the Owner. 

4.16 ROYALTIES 

.1 Except as otherwise provided in the Contract, the Contractor shall be liable for all 
tonnage and other royalties, rent and other payments or compensation, if any, for 
obtaining stone, sand, gravel, clay, or other materials required for the Work. 

.2 The Contractor shall be liable for all payments or other compensation, if any, levied in 
relation to the dumping of all or part of any waste materials. 
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4.17 OTHER CONTRACTORS 

.1 The Contractor shall, in accordance with the requirements of the Owner, afford all 
reasonable opportunities for carrying out their work to: 

.1 Any Other Contractors of the Owner and their workers, 

.2 The workers of the Owner, and 

.3 The workers of any duly constituted authorities who may be employed in the 
execution on or near the Site of any work not included in the Contract or of any 
contract which the Owner may enter into in connection with or ancillary to the 
Work. 

.2 Pursuant to clause 4.18.1 and except as may be provided in the Contract, the Contractor 
shall, on the request of the Owner: 

.1 Make available to any person referred to in clause 4.18.1, any roads or ways for 
the maintenance of which the Contractor is responsible, or 

.2 Permit the use, by any such persons, of Temporary Work or Construction 
Equipment on the Site, or 

.3 Provide any other service for any such person, the Owner shall determine an 
addition to the Contract Price in accordance with clause 8.3. 

4.18 PERMANENT WORK DESIGNED BY CONTRACTOR 

.1 Where the Contract provides that part of the Permanent Work shall be designed by the 
Contractor, he shall submit to the Owner, for review: 

.1 Such drawings, specifications, calculations, and other information as is necessary 
for the Owner's review, and 

.2 Operation and maintenance manuals, as applicable, together with drawings of the 
Permanent Work as completed, in sufficient detail to enable the Owner to 
operate, maintain, dismantle, reassemble, and adjust the Permanent Work 
incorporating that design, and such design and any alterations thereto shall be 
performed by a qualified design professional licensed to practice in Alberta. 

.2 The Contractor shall not commence any work to which the information referred to in 
clause 4.19.1 relates unless such information has been reviewed by the Owner, and the 
Contractor shall not thereafter alter such design without the Owner's review. 

4.19 RECORDS AND AUDIT 

.1 With respect to Cost Plus Work, the Contractor shall: 

.1 Keep accurate records of estimated and actual costs, payments made, and time 
spent. 

.2 Keep record copies of bids, quotations, contracts, correspondence, invoices, 
receipts, and vouchers related thereto. 
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.3 Make such records available for inspection and audit by the Owner for a period 
of at least 2 years after the date of Total Performance of the Work. 

.4 Provide the Owner with copies and extracts therefrom when requested by the 
Owner. 

.5 Afford facilities for audit and inspection by the Owner at mutually agreeable 
times and places. 

.2 The Contractor shall cause Subcontractors and other persons directly or indirectly 
controlled by or affiliated with the Contractor and persons directly or indirectly having 
control of the Contractor to comply with clause 4.20.1 as if they were the Contractor. 

4.20 RECORD OF LABOUR AND CONSTRUCTION EQUIPMENT 

.1 The Contractor shall, if required by the Owner, deliver to the Owner a record in detail, in 
such form and at such intervals as the Owner may prescribe, showing the staff and the 
numbers of the several classes of labour from time to time employed by the Contractor on 
the Site and such information respecting Construction Equipment as the Owner may 
require. 

4.21 CUSTOMS 

.1 With respect to the importation and re-export of Construction Equipment, Temporary 
Work, Products, and other things required for the Work, the Contractor shall: 

.1 Be liable for all applicable customs, import duties, taxes, and brokerage fees, and 

.2 Be responsible for obtaining clearance through Customs. If requested by the 
Contractor, the Owner may assist in obtaining such clearance. 

4.22 URGENT REMEDIAL WORK 

.1 If, due to any accident, or failure, or other event occurring to, in, or in connection with 
the Work, or any part thereof, either during the execution of the Work, or during the 
warranty period, any remedial or other work is, in the opinion of the Owner, urgently 
necessary for the safety of the Work, persons or property and the Contractor is unable or 
unwilling at once to do such work, the Owner may employ other persons or contract with 
other firms or corporations to carry out such work as the Owner may consider necessary. 

.2 If the work or repair done by the Owner pursuant to clause 4.23.1 is work which, in the 
opinion of the Owner, the Contractor was liable to do at his own cost under the Contract, 
then all costs consequent thereon or incidental thereto shall be determined by the Owner 
and shall be recoverable from the Contractor by the Owner. 
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5. QUALITY OF PRODUCTS AND WORK

5.1 PRODUCTS AND WORKMANSHIP

.1 Products and workmanship shall be:

.1 Of the respective kinds described in the Contract, and 

.2 Subjected from time to time to such tests as the Owner may require at the place 
of manufacture, fabrication, or preparation, or on the Site or at such other place 
or places as may be specified in the Contract, or at all or any of such places. 

.2 The Contractor shall: 

.1 At his cost provide all things necessary for examining, measuring, and testing 
Products including labour, electricity, fuels, stores, apparatus, and instruments, 
and 

.2 Supply samples of materials, before incorporation in the Work, for testing as may 
be selected and required by the Owner. 

5.2 COST OF SAMPLES 

.1 All samples shall be supplied by the Contractor at his own cost if the supply thereof is 
provided for in the Contract. 

5.3 COST OF TESTS PROVIDED FOR 

.1 The cost of making any test shall be borne by the Contractor if such test is: 

.1 Specified in the Contract to be performed by the Contractor, or 

.2 In cases of a test under load or of a test to ascertain whether the design of any 
finished or partially finished work is appropriate for the purposes which it was 
intended to fulfill, specified in the Contract in sufficient detail to enable the 
Contractor to price or allow for the same in his Bid. 

5.4 COST OF TESTS NOT PROVIDED FOR 

.1 If the Owner requires any test which is not provided for in the Contract and such test 
shows the Products or workmanship not to be in accordance with the Contract, then the 
cost of such test shall be borne by the Contractor, but in any other case clause 5.4.2 shall 
apply. 

.2 Where, pursuant to clause 5.4.1, this clause applies, the Owner shall determine: 

.1 Any extension of time to which the Contractor is entitled under clause 6.4, and 

.2 The amount of any costs incurred by the Contractor, which shall be added to the 
Contract Price. 
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5.5 INSPECTION AND TESTING 

.1 The Owner shall at reasonable times have access to the Site and to all workshops and 
places where Products are being manufactured, fabricated, or prepared for the Work and 
the Contractor shall afford every facility for, and every assistance in, obtaining the right 
to such access. 

.2 The Owner shall be entitled, during manufacture, fabrication, or preparation to inspect 
and test the Products to be supplied under the Contract. If Products are being 
manufactured, fabricated, or prepared in workshops or places other than those of the 
Contractor, the Contractor shall obtain permission for the Owner to carry out such 
inspection and testing in those workshops or places. Such inspection or testing shall not 
release the Contractor from any obligation under the Contract. 

5.6 DATES FOR INSPECTION AND TESTING 

.1 The Contractor shall agree with the Owner on the time and place for the inspection or 
testing of any Products as provided in the Contract. The Owner shall give the Contractor 
not less than 48 hours’ notice of his intention to carry out the inspection or to attend the 
tests. If the Owner does not attend on the date agreed, the Contractor may, unless 
otherwise instructed by the Owner, proceed with the tests. The Contractor shall forthwith 
forward to the Owner certified copies of the test results. 

5.7 REJECTION 

.1 If, at the time and place agreed in accordance with clause 5.6, Products are not ready for 
inspection or testing or if, as a result of the inspection or testing referred to in clause 5.5, 
the Owner determines that the Products are defective or otherwise not in accordance with 
the Contract, he may reject the Products and shall notify the Contractor thereof 
immediately. The notice shall state the Owner's objections with reasons. The Contractor 
shall then promptly make good the defect or ensure that rejected Products comply with 
the Contract. If the Owner so requests, inspection and testing of rejected Products shall be 
made or repeated under the same terms and conditions. 

5.8 COST FOR INSPECTION AND TESTING 

.1 All costs incurred by the Owner because of rescheduling, or undue delay of inspection 
and testing, and for which the Contractor is responsible, shall be determined by the 
Owner and shall be recoverable from the Contractor by the Owner. 

5.9 INDEPENDENT INSPECTION 

.1 Inspection and testing of Products to be carried out by the Owner may be delegated to an 
independent agency. Any such delegation shall be effected in accordance with clause 1.3 
and for this purpose such independent agency shall be considered as an assistant of the 
Owner. 

5.10 EXAMINATION OF WORK BEFORE COVERING UP 

.1 The Contractor shall afford full opportunity for the Owner to examine and measure any 
part of the Work which is about to be covered up or put out of view and to examine 
exposed or excavated surfaces before any part of the Work is placed thereon. The 
Contractor shall give notice to the Owner whenever any such part of the Work or exposed 
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or excavated surface is or are ready or about to be ready for examination and the Owner 
shall, without unreasonable delay, unless he considers it unnecessary and advises the 
Contractor accordingly, attend for the purpose of examining and measuring such part of 
the Work or of examining such surfaces. 

5.11 UNCOVERING AND MAKING OPENINGS 

.1 The Contractor shall uncover any part of the Work or make openings in or through the 
same as the Owner may from time to time instruct and shall reinstate and make good such 
part. If any such part has been covered up or put out of view after compliance with the 
requirement of clause 5.9 and is found to be executed in accordance with the Contract, 
the Owner shall determine the amount of the Contractor's costs in respect of such 
uncovering, making openings in or through, reinstating and making good, which shall be 
added to the Contract Price. In any other case all costs shall be borne by the Contractor. 

5.12 REMOVAL OF IMPROPER WORK OR PRODUCTS 

.1 The Owner shall have authority to issue instructions for: 

.1 The removal from the Site, within such time or times as may be specified in the 
instruction, of any Products which, in the opinion of the Owner, are not in 
accordance with the Contract, 

.2 The substitution of proper and suitable Products, and 

.3 The removal and proper re-execution, notwithstanding any previous test thereof 
or progress payment therefore, of any work which is not in accordance with the 
Contract. 

.2 In case of default by the Contractor in carrying out instructions pursuant to clause 5.12.1 
within the time specified therein or, if none, within a reasonable time, the Owner may 
employ other persons or contract with other firms or corporations to carry out the same, 
and all costs consequent thereon or incidental thereto shall be determined by the Owner 
and shall be recoverable from the Contractor by the Owner. 

6. COMMENCEMENT, COMPLETION, CONTRACT TIME AND DELAYS

6.1 COMMENCEMENT OF WORK

.1 The Contractor shall commence the Work as soon as is reasonably possible in accordance
with the instructions contained in the Letter of Acceptance and other provisions of the
Contract. Thereafter, the Contractor shall proceed with the Work without delay.

6.2 POSSESSION OF SITE AND ACCESS TO SITE

.1 If the Contractor suffers delay or incurs costs from failure of the Owner to give
possession of the Site or part thereof in accordance with the provisions of the Contract,
the Owner shall determine:

.1 Any extension of time to which the Contractor is entitled under clause 6.4, and

.2 The amount of such costs, which shall be added to the Contract Price.



Section 00725 
General Conditions 

Job No. DPC 30-096 Page 17 

.2 The Contractor shall bear all costs and charges for special or temporary rights-of-way 
required by him in connection with the Work. The Contractor shall also provide at his 
own cost any additional facilities outside the Site required by him for the purposes of the 
Work. 

6.3 CONTRACT TIME 

.1 The Contractor shall achieve Substantial Performance of the Work as a whole within the 
Contract Time. 

.2 When the Contractor is required to achieve Substantial Performance of part or parts of the 
Work prior to achieving Substantial Performance of the Work as a whole, the Contractor 
shall achieve Substantial Performance of such part or parts of the Work within the time or 
times specified and such time or times shall be considered to be the Contract Time or 
Times for such part or parts. 

6.4 EXTENSION OF CONTRACT TIME 

.1 In the event of: 

.1 A change in the Work made under clause 8.1, or 

.2 Any cause of delay referred to in the Contract, or 

.3 Abnormally adverse weather conditions, abnormal weather being defined as 
temperature, precipitation, humidity or wind that is outside of plus or minus one 
standard deviation from the mean, for the time period in question, determined 
pursuant to clause 4.5, or 

.4 Any delay, impediment or prevention by the Owner, or 

.5 Other special circumstances which may occur, other than through a default of or 
breach of Contract by the Contractor or for which he is responsible, being such as 
to affect an activity on the critical path of the Contractor's schedule, the Owner 
shall determine the extension of the Contract Time for the whole or part of the 
Work, to which the Contractor may be entitled. 

6.5 CONTRACTOR TO PROVIDE NOTIFICATION AND DETAILS 

.1 The Owner shall not be bound to make any determination pursuant to clause 6.4 unless 
the Contractor has: 

.1 Within 7 days after such event has first arisen notified the Owner, and 

.2 Within 14 days, or such other reasonable time as may be agreed by the Owner 
after such notification, submitted to the Owner details of any extension of time to 
which he may consider himself entitled in order that such submission may be 
investigated at the time. 
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6.6 INTERIM DETERMINATION OF EXTENSION OF TIME 

.1 Where an event has a continuing effect such that it is not practicable for the Contractor to 
submit details within the period of 14 days referred to in clause 6.5.1.2, he may claim for 
an extension of time provided that he has submitted to the Owner interim details at 
intervals of not more than 14 days and final details within 14 days of the end of the 
effects resulting from the event. On receipt of such interim details, the Owner may make 
an interim determination of extension of time and, on receipt of the final details, the 
Owner shall review all the circumstances and may determine an overall extension of time 
in regard to the event. No final review shall result in a decrease of any extension of time 
already determined by the Owner. The Owner may determine an extension of the 
Contract Time notwithstanding that the Contract Time may have passed without being 
extended. 

6.7 RATE OF PROGRESS 

.1 If for any reason, which does not entitle the Contractor to an extension of time, the rate of 
progress of the Work or any part is at any time, in the opinion of the Owner, too slow to 
comply with the Contract Time, the Owner may notify the Contractor who shall 
immediately take such steps as are necessary, subject to the consent of the Owner, to 
expedite progress so as to comply with the Contract Time. The Contractor shall not be 
entitled to any additional payment for taking such steps. If any steps, taken by the 
Contractor in meeting his obligations under this clause, involve the Owner in additional 
costs, such costs shall be determined by the Owner and shall be recoverable from the 
Contractor by the Owner. 

6.8 SUBSTANTIAL PERFORMANCE OF THE WORK 

.1 When the whole of the Work has been substantially performed and any pre-requisites to 
Substantial Performance of the Work prescribed by the Contract have been met, the 
Contractor may so submit to the Owner a Certificate of Substantial Performance, 
accompanied by a written undertaking to finish without delay any outstanding work 
during the warranty period. Such notice and undertaking shall be deemed to be a request 
by the Contractor for the Owner to accept or reject the Certificate of Substantial 
Performance. 

.2 The Owner shall, within 21 days after the date of receipt of the certificate referred to in 
clause 6.8.1, either issue to the Contractor, a letter, stating the date on which, in his 
opinion, the Work was substantially performed in accordance with the Contract, or give 
instructions in writing to the Contractor specifying all the work which, in the Owner's 
opinion, is required to be done by the Contractor before the acceptance of such 
certificate. The Owner shall also notify the Contractor of any defects in the Work 
affecting substantial performance that may appear after such instructions and before 
completion of the Work specified therein. The Contractor shall be entitled to receive such 
notification within 21 days after completion, to the satisfaction of the Owner, of the Work 
so specified and remedying all defects so notified. The Owner may specify the date for 
Total Performance of the Work in such notice. 
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6.9 SUBSTANTIAL PERFORMANCE OF PART OR PARTS OF WORK 

.1 In accordance with the procedure set out in clause 6.8, the Contractor may submit a 
Certificate of Substantial Performance to the Owner in respect of any substantial part of 
the Permanent Work which has been substantially completed and which has been or will 
be occupied or used by the Owner or an Other Contractor prior to Substantial 
Performance of the Work as a whole, whether or not such prior occupation or use is 
provided for in the Contract. 

6.10 TOTAL PERFORMANCE OF THE WORK 

.1 When the whole of the Work has been totally performed and any pre-requisites to Total 
Performance of the Work prescribed by the Contract have been met, the Contractor may 
so submit written notice to the Owner. Such notice shall be deemed to be a request by the 
Contractor for the Owner to issue a Certificate of Total Performance of the Work. 

.2 The Owner shall, in accordance with the procedure set out in clause 6.8.2, either issue a 
Certificate of Total Performance of the Work or give instructions. 

6.11 WARRANTY PERFORMANCE OF THE WORK 

.1 The Work of the Contract shall only be considered as completed when a Certificate of 
Warranty Performance of the Work has been signed by the Owner and delivered to the 
Contractor, stating the date on which the Contractor has completed his obligations to 
execute and complete the Work and remedy any defects therein to the Owner's 
satisfaction. The Certificate of Warranty Performance of the Work shall be given by the 
Owner within 28 days after the expiration of the warranty period, or, if different warranty 
periods are applicable to different parts of the Permanent Work, the expiration of the 
latest such period, or as soon thereafter as any Work instructed, pursuant to clause 7, has 
been completed to the satisfaction of the Owner. 

6.12 ACCELERATION 

.1 If the Owner wishes to reduce the Contract Time for the Work or any part thereof, he 
shall issue to the Contractor a notice thereof and an instruction requiring the Contractor to 
submit to him within the period specified in the instruction: 

.1 The Contractor's priced proposals for reducing the Contract Time, together with 
any consequential modifications to the construction schedule, or 

.2 The Contractor's explanation why he is unable to reduce the Contract Time. 

.2 If the Owner accepts the Contractor's proposals submitted pursuant to clause 6.12.1.1, 
including amendments thereto agreed by both parties, the Owner shall issue instructions 
to the Contractor modifying the Contract accordingly. Such instructions shall include: 

.1 The revised Contract Time or Times, 

.2 The modifications to the construction schedule, 

.3 The revised Contract Price, and 

.4 Any other relevant modifications to the Contract. 
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.3 The Contractor may at any time submit to the Owner proposals to reduce the Contract 
Time for the Work or part thereof. The Owner shall consider such proposals and if he 
accepts them, he shall take action as in clause 6.12.2. 

6.13 DAMAGES FOR DELAY 

.1 Without prejudice to any other right the Owner may have with respect to damages, if the 
Contractor fails to achieve Substantial Performance of the Work or, if applicable, of part 
of the Work, within the Contract Time or Times, the Contractor shall pay to the Owner an 
amount equal to the sum of: 

.1 One Thousand Dollars ($1,000) as liquidated damages and not as a penalty for 
each calendar day the Work is not substantially complete after the Date of 
Substantial Performance. The said sum being a fair estimate of the actual 
damages the Owner will incur if the Work is not completed by the said 
Substantial Performance Date. 

.2 One Thousand Dollars ($1,000) as liquidated damages and not as a penalty for 
each calendar day the Work remains uncompleted after the date of Total 
Performance. The said sum being a fair estimate of the actual damages the Owner 
will incur if the Work is not completed by the said Total Performance Date. 

.3 All other costs and damages incurred or sustained by the Owner as a result of the 
Contractor's failure to achieve Substantial Performance of the Work or part 
thereof within the Contract Time or Times. 

.2 The Owner may, without prejudice to any other method of recovery, deduct the amount 
referred to in clause 6.13.1 from any monies due or to become due to the Contractor 
under the Contract. The payment or deduction of such amount shall not relieve the 
Contractor from his obligation to complete the Work or from any other of his contractual 
obligations. 

.3 For the purposes of this clause, "period of delay" means the period commencing on the 
date specified in the Contract for Substantial Performance of the Work or part thereof and 
ending on the day immediately preceding the date on which Substantial Performance of 
the Work or part thereof is actually achieved. 

7. WARRANTY

7.1 WARRANTY PERIOD

.1 In the Contract the term "warranty period" shall mean a period of one (1) year, except for
seeding which shall have a Warranty Period of Two (2) years or such longer period as
may be provided elsewhere in the Contract, calculated from:

.1 The date of Substantial Performance of the Work, certified by the Owner in
accordance with clause 6.8, or

.2 In the event of more than one certificate having been issued by the Owner under 
clause 6.9, the respective dates so certified, or 
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.3 In the case of outstanding work to be completed after the date or dates of 
Substantial Performance referred to in clauses 7.1.1.1 and 7.1.1.2, the date upon 
which such work is certified as complete by the Owner, and in relation to the 
warranty period the term "the Work" shall be construed accordingly. 

7.2 COMPLETION OF OUTSTANDING WORK 

.1 The Contractor shall complete work outstanding at the date of Substantial Performance of 
the Work within the time specified by the Owner in the Certificate of Substantial 
Performance of the Work. 

7.3 REMEDYING DEFECTS 

.1 The Contractor shall, during or as soon as practicable after the expiration of the warranty 
period, remedy any defects in the Work and execute any work of modification or 
reconstruction related thereto, as the Owner may, during the warranty period or within 
14 days after its expiration instruct the Contractor to do. 

.2 Work referred to in clause 7.3.1 shall be executed by the Contractor at his own cost if the 
necessity thereof is, in the opinion of the Owner, due to: 

.1 Defects in Products or workmanship, or defects in design for which the 
Contractor is responsible, 

.2 The neglect or failure on the part of the Contractor to comply with any 
obligation, expressed or implied, on the Contractor's part under the Contract. If, 
in the opinion of the Owner, such necessity is due to any other cause, he may 
determine an addition to the Contract Price in accordance with clause 8. 

7.4 CONTRACTOR'S FAILURE TO CARRY OUT INSTRUCTIONS 

.1 If the Contractor defaults in carrying out instructions issued pursuant to clause 7.2 or 7.3, 
the Owner may employ other persons or contract with other firms or corporations to carry 
out the same. If such work is work, which, in the opinion of the Owner, the Contractor 
was liable to do at his own cost, then all costs consequent thereon or incidental thereto 
shall be determined by the Owner and shall be recoverable from the Contractor by the 
Owner. 

7.5 CONTRACTOR TO SEARCH 

.1 If any defect in the Work appears at any time prior to the end of the warranty period, the 
Owner may instruct the Contractor to search for the cause thereof. If such defect is one 
for which the Contractor is liable, the cost of the work carried out in searching shall be 
borne by the Contractor and he shall in such case remedy such defect at his own cost in 
accordance with the provisions of clauses 7.3 and 7.4. If such defect is one for which the 
Contractor is not liable under the Contract, the Owner shall determine the amount of the 
costs of such search incurred by the Contractor, which shall be added to the Contract 
Price. 
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8. CHANGES AND VARIATIONS

8.1 CHANGES IN THE WORK

.1 Consistent with the Work, the Owner may make changes in the Work or any part thereof,
and he shall have the right to instruct the Contractor to make such changes and the
Contractor shall make such changes, which may include:

.1 Increasing or decreasing the quantity of any work included in the Contract, 

.2 Omitting any work, but not if the omitted work is to be carried out by the Owner 
or by an Other Contractor except by reason of the Contractor's default or 
negligence, 

.3 Changing the character or quality or kind of any work, 

.4 Changing the levels, lines, position and dimensions of any part of the Work, 

.5 Executing additional work of any kind necessary for the completion of the Work, 

.6 Changing any specified sequence or timing of construction of any part of the 
Work. 

.2 No such change shall invalidate the Contract, but the effect, if any, of such changes on 
the Contract Price shall be valued in accordance with clause 8.3 and any extension of the 
Contract Time shall be determined in accordance with clause 6.4. Where an instruction to 
change the Work is necessitated by default or negligence of the Contractor or for which 
he is responsible, any cost and time attributable to such default or negligence shall be 
borne by the Contractor. 

8.2 INSTRUCTIONS FOR CHANGES IN THE WORK 

.1 The Contractor shall not make any changes in the Work without a written instruction 
from the Owner. 

.2 No instruction shall be required for: 

.1 An increase or decrease in the quantity of any work where such increase or 
decrease is not the result of an instruction given under this clause, but is the result 
of quantities exceeding or being less than those stated in the Schedule of Prices, 
and 

.2 A change or adjustment in lines, levels, grades or elevations when such change or 
adjustment is already provided for in the Contract. 

8.3 VALUATION OF CHANGES IN THE WORK 

.1 Changes referred to in clause 8.1 and any changes to the Contract Price which are 
required to be determined in accordance with this clause (for the purposes of this clause 
referred to as "changed work"), shall be valued, at the Owner's option: 

.1 At the rates and prices set out in the Contract if, in the opinion of the Owner, 
these are applicable, or 
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.2 If the rates and prices set out in the Contract are not applicable to the changed 
work, at rates and prices deduced or extrapolated from such rates and prices, or 

.3 By acceptance by the Owner of rates and prices submitted by the Contractor or 
other rates and prices as may be agreed by negotiation, or 

.4 By acceptance by the Owner of a lump sum quotation submitted by the 
Contractor or other lump sum as may be agreed by negotiation, or 

.5 As Cost Plus Work in accordance with the provisions of Section 00630 – 
Payment Conditions. 

.2 If there is disagreement on the value of changed work, the Owner shall fix such rates or 
prices as are, in his opinion, appropriate and shall notify the Contractor accordingly. Until 
such time as rates or prices are agreed or fixed, the Owner shall determine provisional 
rates or prices to enable on-account payments to be made in accordance with the payment 
conditions of the Contract. 

8.4 IMPACT OF CHANGES IN THE WORK 

.1 If in the opinion of the Owner or the Contractor the nature or amount of any changed 
work relative to the nature or amount of the whole of the Work or to any part thereof, is 
such that the rate or price contained in the Contract for any item of the Work is, by reason 
of such changed work, rendered inappropriate or inapplicable, then, after due consultation 
by the Owner with the Contractor, a suitable rate or price may be agreed upon between 
the Owner and the Contractor. 

.2 If there is disagreement on the rates or prices referred to in clause 8.4.1, the Owner shall 
fix such rate or price as is, in his opinion, appropriate and shall notify the Contractor. 
Until such time as rates or prices are agreed or fixed, the Owner shall determine 
provisional rates or prices to enable on-account payments to be made in accordance with 
the payment conditions of the Contract. 

8.5 QUANTITY VARIATIONS 

.1 The quantities set out in the Schedule of Prices are approximate only and no claim shall 
be made by the Contractor against the Owner on account of any excess or deficiencies 
absolute or relative, in the same. 

.2 The price or prices provided in the Contract whether stipulated sum or unit price or both 
shall be accepted by the Contractor, as full compensation for everything furnished and 
done by the Contractor under the Contract, including all Work required but not included 
in the items herein mentioned, and also for all loss or damages arising out of the nature of 
the Work or the action of the weather, elements, or any unforeseen obstruction or 
difficulty encountered in the prosecution of the work, and for all risks of every 
description connected with the Work, and for all expenses incurred by or in the 
consequence of any delay or suspension or discontinuance of the work as herein 
specified, and for well and faithfully completing the Work as provided in the Contract. 
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9. CHANGES IN COST AND REGULATORY  REQUIREMENTS

9.1 INCREASE OR DECREASE IN COST

.1 Subject to clause 9.2, the Contract Price shall not be subject to any adjustment in respect
of rise or fall in the cost of labour, Products or any other matters affecting the cost of
execution of the Contract.

9.2 CHANGES IN REGULATORY REQUIREMENTS

.1 If, after the latest date for submission of Bids for the Contract, there is a change to any
Regulatory Requirement, or a new Regulatory Requirement is introduced, which causes
additional or reduced cost to the Contractor in the execution of the Contract, such
additional or reduced cost shall be determined by the Owner and shall be added to or
deducted from the Contract Price.

.2 When a Regulatory Requirement is changed or introduced during the period of time
referred to in clause 9.2.1 but public notice thereof has been given by the applicable
authority before the commencement of such period of time, the change or introduction
shall be deemed to have occurred before the commencement of such period of time.

10. CLAIMS

10.1 NOTICE OF CLAIMS

.1 If the Contractor intends to claim any additional payment, he shall give notice of his
intention to the Owner within 7 days after the event giving rise to the claim has first
arisen.

.2 Upon the occurrence of the event referred to in clause 10.1.1, the Contractor shall take all
reasonable measures required to mitigate any loss or damage, which may be incurred as a
result of such event.

10.2 CONTEMPORARY RECORDS

.1 Upon the occurrence of the event referred to in clause 10.1, the Contractor shall keep
such contemporary records as may reasonably be necessary to support any claim he may
subsequently wish to make, including records of time and cost relating to labour,
products, construction equipment and other resources used in the work. The Contractor
shall permit the Owner to inspect all records kept pursuant to this clause and shall supply
him with copies thereof as and when the Owner so instructs.

10.3 SUBSTANTIATION OF CLAIMS

.1 Within 14 days, or such other reasonable time as may be agreed by the Owner, of giving
notice under clause 10.1, the Contractor shall send to the Owner an account giving
detailed particulars of the amount claimed and the grounds upon which the claim is
based. Where the event giving rise to the claim has a continuing effect, such account shall
be considered to be an interim account and the Contractor shall, at such intervals as the
Owner may reasonably require, send further interim accounts giving the accumulated
amount of the claim and any further grounds upon which it is based. In cases where
interim accounts are sent to the Owner, the Contractor shall send a final account within
14 days after the end of the effects resulting from the event.
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10.4 PAYMENT OF CLAIMS 

.1 The Contractor shall be entitled to have included in any progress payment such amount in 
respect of any claims as the Owner may consider due to the Contractor. If information is 
insufficient to substantiate the whole of the claim, the Contractor shall be entitled to 
payment in respect of such part of the claim as such information may substantiate to the 
satisfaction of the Owner. 

10.5 OBLIGATIONS TO AND CLAIMS OF THIRD PARTIES 

.1 The Contractor shall, with respect to lawful obligations of and lawful claims against the 
Contractor or any Subcontractor arising from the Contract: 

.1 Discharge such obligations of and satisfy such claims against the Contractor, and 

.2 Ensure the discharge of such obligations of and the satisfaction of such claims 
against Subcontractors. 

.2 The Contractor shall, when requested by the Owner, make a statutory declaration 
deposing to the existence and condition of any obligations and claims referred to in 
clause 10.5.1. 

.3 If a third party sends written notice to the Owner of an undischarged obligation or 
unsatisfied claim referred to in clause 10.5.1, the Owner may, 30 days after giving written 
notice to the Contractor, and surety where applicable: 

.1 Pay any amount that is due and payable to the Contractor pursuant to the 
Contract directly to the obligees of and the claimants against the Contractor or 
the Subcontractor, and  

.2 Where security for payment of claims has been provided in the form of a security 
deposit, the Owner may deduct such amount from the security deposit, or 

.3 Where a security deposit has not been provided or insufficient monies are 
available in the security deposit, the Owner may deduct such amount, or portion 
thereof, from the amount payable to the Contractor under the Contract. 

.4 Clause 10.5.3 shall apply only when written notice of the obligation or claim is sent to 
Owner as set out in the Prompt Payment Act. 

10.6 CLAIMS AGAINST OWNER ONLY 

.1 Any claims, demands or actions by the Contractor, arising out of alleged errors, 
omissions or misrepresentations in the Contract Documents or arising out of acts or 
omissions of the Owner's Representative or his assistants during the execution of the 
Work, shall be made only to or against the Owner. The Contractor waives any right to 
commence or carry on such claims, demands or actions against any person or party other 
than the Owner. 
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11. RELEASE FROM PERFORMANCE 

11.1 FRUSTRATION 

.1 If any circumstance outside the control of both the Owner and the Contractor arises after 
the award of the Contract which renders it impossible or unlawful for either party to 
fulfill his contractual obligations, then the Owner or the Contractor may terminate the 
Contract by giving notice to the other party and, upon such notice, the Contract shall, 
except as to the rights of the parties under this clause and to the operation of clause 15, 
terminate, but without prejudice to the rights of either party in respect of any antecedent 
breach thereof. 

11.2 REMOVAL OF CONSTRUCTION EQUIPMENT ON TERMINATION 

.1 If the Contract is terminated pursuant to clause 11.1, the Contractor shall remove from 
the Site all Construction Equipment. 

11.3 PAYMENT IF CONTRACT TERMINATED 

.1 If the Contract is terminated pursuant to clause 11.1, the Contractor shall be paid by the 
Owner, insofar as such amounts or items have not already been covered by payments on 
account made to the Contractor, for all Work executed prior to the date of termination at 
the rates and prices provided in the Contract and in addition: 

.1 The cost of Products reasonably ordered for the Work which have been delivered 
in acceptable condition to the Contractor or of which the Contractor is liable to 
accept delivery, such Products becoming the property of the Owner upon such 
payments being made by him, 

.2 The amount of any expenditure reasonably incurred by the Contractor in the 
expectation of completing the whole of the Work insofar as such expenditure has 
not been covered by any other payments referred to in this clause, 

.3 Such proportion of the cost as may be reasonable, taking into account payments 
made or to be made for work executed, for removal of Construction Equipment 
under clause 11.2 provided that against any payment due from the Owner under 
this clause, the Owner shall be credited with any amounts which, at the date of 
termination, were recoverable by the Owner from the Contractor. 

.2 Any amount payable under this clause shall be determined by the Owner. 

12. SUSPENSION AND TERMINATION BY OWNER 

12.1 SUSPENSION OF WORK 

.1 The Contractor shall, on the instructions of the Owner, suspend the progress of the Work 
or any part thereof for such time and in such manner as the Owner may consider 
necessary and shall, during such suspension, properly protect and secure the Work or 
such part thereof so far as is necessary in the opinion of the Owner. Clause 12.2 shall 
apply unless such suspension is: 

.1 Otherwise provided for in the Contract, or 
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.2 Necessary by reason of some default of or breach of contract by the Contractor or 

for which he is responsible, or 

.3 Necessary by reason of normal weather conditions on the Site, or 

.4 Necessary for the proper execution of the Work or for the safety of the Work or 
any part thereof, except to the extent that such necessity arises from any act or 
default by the Owner, in which case such suspension shall be at the Contractor's 
expense. 

12.2 OWNER'S DETERMINATION FOLLOWING SUSPENSION 

.1 Where, pursuant to clause 12.1, this clause applies the Owner shall determine: 

.1 Any extension of time to which the Contractor is entitled under clause 6.4, and 

.2 The amount, which shall be added to the Contract Price, in respect of the cost 
incurred by the Contractor by reason of such suspension. 

12.3 SUSPENSION LASTING MORE THAN 91 DAYS 

.1 If the progress of the Work or any part thereof is suspended on the written instructions of 
the Owner and if permission to resume work is not given by the Owner within a period of 
91 days after the date of suspension then, unless such suspension is the Contractor's 
responsibility pursuant to clauses 12.1.1.1 to 12.1.1.4, the Contractor may give notice to 
the Owner requesting permission, within 28 days from the receipt thereof, to proceed 
with the Work or that part thereof in regard to which progress is suspended. If, within 
such time, such permission is not granted, the Contractor may elect to treat the 
suspension, where it affects only part of the Work, as an omission of such part under 
clause 8.1 by giving a further notice to the Owner to that effect, or, where it affects the 
whole of the Work, treat the suspension as an event of default by the Owner and 
terminate the Contract in accordance with the provisions of clause 14, in which case the 
provisions of clauses 14.2 and 14.3 shall apply. 

12.4 TERMINATION OF CONTRACT 

.1 The Owner may terminate the Contract at any time by giving a notice of termination to 
the Contractor. When such a notice is received by the Contractor he shall, subject to the 
provisions of such notice, forthwith cease all operations in performance of the Contract. 

.2 If the Owner terminates the Contract pursuant to clause 12.4.1, the Owner shall be under 
the same obligations to the Contractor in regard to payment as if the Contract had been 
terminated under the provisions of clause 14. 

13. DEFAULT OF CONTRACTOR 

13.1 DEFAULT 

.1 If the Contractor: 

.1 Is deemed by law unable to pay his debts as they fall due, or becomes insolvent, 
or 
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.2 Enters into voluntary or involuntary bankruptcy, liquidation or dissolution (other 

than a voluntary liquidation for the purposes of amalgamation or reconstruction), 
or 

.3 If any act is done or event occurs with respect to the Contractor or his assets 
which, under any applicable law, has a similar effect to any of the foregoing, or if 
he 

.4 Has contravened clause 2.1, or 

.5 Has repudiated the Contract, then the Owner may, upon written notice, enter 
upon the Site and the Work and immediately terminate the Contractor's right to 
continue with the Work. 

.2 If the Owner determines, that, in his opinion, the Contractor without reasonable excuse: 

.1 Has failed to commence and proceed with the Work or any part thereof in 
accordance the provisions of the Contract, or 

.2 Has failed to comply with a notice issued pursuant to clause 6.7 or an instruction 
issued pursuant to clause 6.12 within 14 days after receiving it, or 

.3 Despite previous warning from the Owner, in writing, is otherwise persistently or 
flagrantly neglecting to comply with any of his obligations under the Contract, or 

.4 Has contravened clause 2.2, or 

.5 Has failed to attain Substantial Performance of the Work or part or parts of the 
Work within the Contract Time or Times pursuant to clause 6.3, then the Owner 
may, after giving 14 days’ notice to the Contractor, and unless the Contractor has 
within such period remedied the default, enter upon the Site and the Work and 
terminate the Contractor's right to continue with the Work in whole or in part. 

.3 If the Owner terminates the Contractor's right to continue with the Work, in whole or in 
part, pursuant to clause 13.1.1 or clause 13.1.2, such termination shall not release the 
Contractor from any of his obligations or liabilities under the Contract, and shall not 
affect the rights and authorities conferred on the Owner by the Contract, and the Owner 
may complete the Work or part thereof, or may contract with any Other Contractor to 
complete the Work or part thereof. The Owner or such Other Contractor may use for such 
completion so much of the Construction Equipment, Temporary Work and Products as he 
or they may think proper. 

13.2 VALUATION AT DATE OF TERMINATION 

.1 The Owner shall, as soon as practicable after any entry and termination by the Owner 
pursuant to clause 13.1, determine: 

.1 What amount (if any) had, at the time of such entry and termination, been 
reasonably earned by or would reasonably accrue to the Contractor in respect of 
work then actually done by him under the Contract, and 

.2 The value of any unused or partially used Products, any Construction Equipment 
and any Temporary Work. 
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13.3 PAYMENT AFTER TERMINATION 

.1 If the Owner terminates the Contractor's right to continue with the Work in whole or in 
part under clause 13.1, he shall not be liable to pay to the Contractor any further amount 
in respect of the Contract until the expiration of the warranty period and thereafter until 
the costs of execution, completion and remedying of any defects, damages for delay in 
completion (if any) and all other expenses incurred by the Owner have been determined. 
The Contractor shall then be entitled to receive only such sum (if any) as the Owner may 
determine would have been payable to him upon due completion by him after deducting 
the said amount. If such amount exceeds the sum which would have been payable to the 
Contractor on due completion by him, then the Contractor shall, upon demand, pay to the 
Owner the amount of such excess and it shall be deemed a debt due by the Contractor to 
the Owner and shall be recoverable accordingly. 

13.4 ASSIGNMENT OF BENEFIT OF AGREEMENT 

.1 The Contractor shall, if so instructed by the Owner within 14 days of the entry and 
termination referred to in clause 13.1, assign to the Owner the benefit of any agreement 
for the supply of any goods or materials or services and/or for the execution of any work 
for the purposes of the Contract, which the Contractor may have entered into. 

14. DEFAULT OF OWNER 

14.1 FAILURE OF OWNER TO PAY 

.1 If the Owner fails to pay to the Contractor any amount due under the Contract within 
28 days after the expiry of the time stated in the Payment Conditions within which 
payment is to be made, the Contractor may terminate the Contract by giving notice to the 
Owner. Such termination shall take effect 14 days after the giving of such notice unless 
payment is received within such period. 

14.2 REMOVAL OF CONSTRUCTION EQUIPMENT 

.1 Upon the termination of the Contract referred to in clause 14.1, the Contractor shall 
remove promptly from the Site all Construction Equipment. 

14.3 PAYMENT ON TERMINATION 

.1 In the event of termination pursuant to clause 14.1 the Owner shall be under the same 
obligations to the Contractor in regard to payment as if the Contract had been terminated 
under the provisions of clause 11, but, in addition to the payments specified in clause 
11.3, the Owner shall pay to the Contractor the amount of any loss or damage, including 
reasonable profit, to the Contractor directly arising out of or in connection with or by 
consequence of such termination. 

14.4 CONTRACTOR MAY SUSPEND WORK 

.1 As an alternative to termination under clause 14.1 but without prejudice to the 
Contractor's entitlement to terminate under clause 14.1, the Contractor may, after giving 
14 days' prior notice to the Owner, suspend work or reduce the rate of work. 
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.2 If the Contractor suspends or reduces the rate of work pursuant to clause 14.4.1 and 

thereby suffers delay or incurs cost the Owner shall determine: 

.1 Any extension of time to which the Contractor is entitled under clause 6.4, and 

.2 The amount of such costs, which shall be added to the Contract Price. 

14.5 RESUMPTION OF WORK 

.1 When the Contractor suspends work or reduces the rate of work pursuant to clause 14.4.1 
and the Owner subsequently pays the amount due, the Contractor's entitlement under 
clause 14.1 shall, if notice of termination has not been given, lapse and the Contractor 
shall resume normal working as soon as is reasonably possible. 

15. SETTLEMENT OF DISPUTES 

15.1 DISPUTES 

.1 If a dispute of any kind arises between the Owner and the Contractor in connection with, 
or arising out of, the Contract or the execution of the Work, whether during the execution 
of the Work or after its completion and whether before or after repudiation or other 
termination of the Contract, including any dispute as to any opinion, instruction, 
determination, certificate or valuation of the Owner, the matter in dispute shall be settled 
in accordance with the provisions of this clause 15. 

.2 Unless the Contract has already been repudiated or terminated, the Contractor shall, 
during the course of any dispute settlement, and without prejudice to any claim the 
Contractor may have:  

.1 Proceed with the Work without delay, and  

.2 Comply with any instructions issued by the Owner with respect thereto, unless 
and until such instructions are revised, as hereinafter provided, in a negotiated 
settlement or an arbitral or judicial award. 

15.2 NOTICE OF DISPUTE 

.1 A dispute shall be deemed to arise when the Owner or the Contractor serves on the other 
party a written notice of dispute stating the nature of the dispute. No notice of dispute 
shall be served by either party unless all other applicable provisions of the Contract have 
been invoked. 

15.3 NEGOTIATED SETTLEMENT 

.1 The Owner and the Contractor shall make bona fide efforts to settle any dispute arising 
between them by negotiations, in accordance with this clause 15.3, and provide timely 
disclosure of all relevant facts, information and documents to such negotiations. 

.2 Within 14 days after the serving of a notice of dispute by one party on the other pursuant 
to clause 15.2, the parties shall commence negotiations for the purposes of settling the 
dispute. Such settlement process may include, if both parties agree, the use of mediation. 
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.3 If, after 28 days, or such longer period as the parties and the mediator, if any, may agree, 

after the commencement of negotiations pursuant to clause 15.3.2, the parties have not 
settled the dispute, it shall be referred to arbitration, unless the parties mutually agree 
otherwise. 

15.4 MEDIATION 

.1 If, in their efforts to reach a negotiated settlement, the parties agree to use mediation 
pursuant to clause 15.3.2, such mediation shall be conducted by a single mediator 
acceptable to both parties and under terms-of-reference established by both parties and 
the mediator. The parties shall share equally the cost of mediation. 

15.5 ARBITRATION 

.1 A reference to arbitration pursuant to clause 15.3.3 shall be effected by either party 
serving on the other party a notice to refer the dispute to arbitration and such dispute shall 
be referred to a single arbitrator agreed for that purpose or, in default of agreement within 
a reasonable time, appointed at the request of the Owner or the Contractor by the Alberta 
Arbitration and Mediation Society. 

.2 A reference to arbitration under this clause shall be a reference to which the Arbitration 
Act (Alberta) applies and any award pursuant thereto shall bind the parties, except as 
otherwise provided by the Act. 

END OF SECTION 
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1. SUPPLEMENTARY CONDITIONS 

.1 These Supplementary Conditions provide information relative to specific items not 
covered in other sections.  

2. BUSINESS LICENSE 

.1 The Contractor shall be required to apply for and obtain a Business License within each 
jurisdiction where construction occurs. 

3. WARRANTY PERIOD 

.1 The Warranty Period for all work is One (1) Year except for seeding, which shall have a 
Warranty Period of Two (2) years. 

.2 Thirty to sixty days prior to the end of the Warranty Period the Contractor shall apply to 
the Owner for acceptance of the Warranty Performance of the Work. The Owner will 
review the work and advise the Contractor of any defects that require remedy under the 
Contract. The Owner will issue a certificate of Warranty Performance of the Work, after 
all defects have been remedied. 

.3 No extra payment will be made for these required maintenance items. 

4. INCIDENTAL ITEMS  

.1 The following items are incidental to the contract and no separate payment will be made 
for this work: 

.1 All submittals. 

.2 All Road Restoration beyond the Limits of Work, which have been damaged or 
disturbed by the Work. 

.3 All Site Restoration beyond the Limits of Work, which have been damaged or 
disturbed by the Work. 

.4 Locating and protecting existing trees, fences, buildings, etc. 

.5 Working in proximity to and crossing of utilities including Alberta One-Call 
notification, third party locations and hydrovacing / hand exposure as required. 
Contractor must protect utilities throughout the duration of the project. 

.6 Traffic controls and accommodation. Pedestrian accommodation. 

.7 Access to businesses. Contractor must allow continued access to businesses 
through store front access. 

.8 Public notification program. 

.9 Road/lane closure and traffic control, providing access to existing residences, 
businesses or facilities as required or to provide nearby alternate parking. 
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.10 Cleaning and delivery of salvaged material removed during construction to the 
Owner’s Public Works yard. 

.11 Proof rolling. 

.12 Dust control. 

.13 Care of Water. 

.14 Removal and replacement of guardrail, fencing, signs, etc., necessary to complete 
the work. 

.15 Wheel cutting of asphalt or concrete. 

.16 Co-ordination of solid waste (garbage) collection with residents and the Public 
Works Department. 

.17 Protection of trees, lights, signs, planters, garbage bins and all other existing 
infrastructure items. 

5. DISPOSAL OF WASTE MATERIAL 

.1 All materials having a salvage value shall be excavated and removed in such a manner 
that no damage shall be done to the material. Such material shall be removed, cleaned 
and stored at a location within the work area. At the completion of the project all salvage 
items shall be transferred to the Owner’s Public Works yard for storage. There will be no 
separate payment for salvaging or transferring to storage of these items. 

.2 Unless indicated otherwise, non-salvageable materials will be excavated, transported and 
disposed of at the nearest sanitary landfill site. Burying of non-salvageable materials will 
not be allowed under any circumstances. 

.3 There will be no separate payment for Disposal of Waste Materials. The cost of Disposal 
of Waste Materials including the cost of materials, labour, equipment supply, excavation, 
handling, hauling, and disposal shall be included in the prices bid in the Tender Form. 

6. REMOVAL OF CONCRETE MATERIALS 

.1 Saw cut the concrete as required for all concrete removal work and as indicated by the 
Owner’s Representative.  All cutting to be approved by Owner’s Representative prior to 
cutting.   

.2 Re-cut concrete edges that are damaged or chipped due to the work, at no expense to the 
Owner.   

.3 Jack hammer, excavate, load, haul and dispose of the waste concrete materials at a 
location authorized by the Owner’s Representative. Concrete materials shall be of an 
acceptable size to the Owner and shall be free of protruding rebar. 

.4 No separate payment will be made for saw cutting concrete, unless otherwise noted. 
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7. REMOVAL OF GRAVEL MATERIALS  

.1 Gravel removals shall be excavated, loaded, hauled and disposed of at a licensed landfill, 
unless otherwise authorized by the Owner’s Representative.  

8. EXISTING LANDSCAPE 

.1 Minimize damage to trees, plants and shrubs during the course of construction. 

.2 Attend to damaged trees, plants, or shrubs by qualified personnel. 

9. GUARANTEE FUND 

.1 A Guarantee Fund shall be retained from the Contract Amount in the amount of $30,000. 

.2 The Owner shall retain the Guarantee Fund for the duration of the Warranty Period. 

.3 In lieu of providing a cash Guarantee Fund, the Contractor may provide an irrevocable 
letter of credit issued by a chartered bank payable to the Town of Westlock. 

.4 The irrevocable letter of credit shall be in a form acceptable to the Town of Westlock. 

.5 The letter of credit shall be in effect for the Warranty Period. 

.6 Should the Contractor fail to correct all deficiencies and defects occurring in the Work 
during the Warranty Period, the Owner shall be entitled to make withdrawals from the 
Guarantee Fund sufficient to correct all such deficiencies and defects. 

.7 In the event the Contractor proceeds to correct all deficiencies and defects in the Work, 
occurring during the Warranty Period, the Owner shall pay the Contractor all monies 
remaining in the Guarantee Fund upon the expiration of the Guarantee Period. 

.8 No interest will be paid on the Guarantee Period. 

10. MAINTAINING EXISTING TRAFFIC AND DETOURS 

.1 The work is located along existing urban streets and highways. These streets and 
highways are used continuously by all forms of vehicles. 

.2 Supply, install and maintain all necessary signs and barricades for the project. 

.3 Notify the proper authorities of any detours and/or road closures prior to implementing 
the detour or closure. 

.4 Detour traffic around any construction whenever possible.  If detours are not possible, 
submit a road closure plan to the Owner for review and comment.  Road closures must be 
approved at least 48 hours in advance so that the appropriate arrangements could be made 
for detours. 

 .5 Maintain all temporary road surfaces to ensure public safety.  

.6 Replace all permanent signs removed during construction. 
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.7 The Owner will not provide any traffic accommodation, detour or construction zone 
signage, barricade, flasher or such items. 

.8 No separate payment will be made for this work. 

11. COORDINATION OF WORK WITH OTHERS 

.1 The Contractor is advised that other work could be currently taking place in the vicinity 
of the proposed Work or work could commence at any time in the vicinity of the 
proposed work.  

.2 The Contractor shall co-ordinate his work with other contractors, as applicable. All 
coordination between the Contractor and other contractors shall be reviewed by the 
Owner’s Representative prior to work occurring. 

.3 The Owner will assume no responsibilities for the co-ordination of the various work 
activities and will not be involved in scheduling of the work if there is a conflict in work 
schedules. 

.4 No separate payment will be made for this item. 

END OF SECTION 
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1. GENERAL 

1.1 MEASUREMENT SYSTEM 

.1 This section specifies the measurement rules that will generally be used for payment 
purposes unless otherwise specified in the Contract Documents. In case of conflict between 
the method of measurement specified in this section and the requirements specified in 
Section 01280 – Measurement Schedule, the latter will govern. 

.2 Work will be measured in the International System of Units (SI) in accordance with 
CAN/CSA–Z234.1–89 Canadian Metric Practice Guide. 

.3 When used in the Contract, the following abbreviations and symbols have the meaning 
assigned to them. 

 Abbreviation/Symbol Meaning 
 µm micrometre or micron 
 mm millimetre 
 m metre 
 mm2 or mm2 square millimetre 
 m2 or m2 square metre 
 ha hectare 
 kPa kilopascal 
 MPa megapascal 
 m3 or m3 cubic metre 
 L litre 
 L.S. lump sum 
 g gram 
 kg kilogram 
 N newton 
 kN kilonewton 
 t tonne 
 no. number (quantity) 
 min minute (time) 
 h hour 
 d day 
 wk week 
 % percent 
 > greater than 
 ≥ greater than or equal to 
 < less than 
 ≤ less than or equal to 
 $ Canadian dollars 
 ° degree (angle) 
 °C degree Celsius 
 vm vertical metre  
 rpm revolutions per minute 
 US gpm US gallon per minute 
 gal gallon 
 Btu British thermal unit 
 VDC volts of direct current 
 VAC volts of alternating current 
 Ah amp hour 



 Section 01275 
 Measurement Rules 
Job No. DPC 30-096 Page 2 

 
 

1.2 METHOD OF MEASUREMENT 

.1 Unless otherwise indicated in the Contract Documents: 

.1 Earthwork materials will be measured net in place after compaction, with no 
allowance for bulking, shrinkage, compression, foundation settlement, or waste. 

.2 Products will be measured net, with no allowance for waste. 

.3 Dimensions used in calculating quantities will be rounded to the nearest unit of 
dimension as follows:  

Quantity Dimension 
  
Volume of earth centimetre 
Volume of concrete millimetre 
Length of pipe centimetre 
Area of land decimetre 
 

.4 The survey station grid system adopted will be at 10 linear metres spacing on 
curves and 20 linear metres spacing on tangent sections for measuring earthwork 
quantities, respectively. 

.5 Contours may be based on aerial photograph interpretation and are approximate 
only. Actual ground elevations and location co–ordinates will be determined in the 
field during the course of the Work for measurement purposes. 

.6 Measurement and payment will not be made for work carried out beyond 
measurement and payment lines and limits specified in the Contract Documents. 

.2 When boundaries between different items of Work are not specified in the Contract 
Documents, such boundaries will be established by the Owner. 

.3 Mass: 

.1 Mass will be measured by weigh scale or by estimated or theoretical mass taken 
from reference documents, as specified. 

.2 Mass will be measured to 3 decimal places.  

.4 Length: 

.1 Length will be measured at the item centreline or mean chord. 

.2 Items to be measured by linear dimension will be measured parallel to the base or 
foundation upon which such items are placed. 

.3 Items to be measured by station will be measured horizontal to the base or 
foundation upon which such items are placed. 

.4 Centre line for pipes, ducts, culverts, and similar items will be the line equidistant 
between inside faces of pipe walls. 
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.5 Area: 

.1 For rectangular and regular shaped objects, area will be measured using mean 
length and width or radius. 

.2 For irregular objects, area will be measured by the sum of squares, triangles, and 
circles, etc., as selected by the Owner. 

.6 Volume: 

.1 Unless otherwise indicated, volume will be measured using mean length, width, 
and height or thickness. 

.2 Excavation and fill volumes will be computed using a digital terrain modelling 
computer software program. 

.7 Time: 

.1 Construction Equipment to be paid for on a time basis will be measured in hours 
of actual working time, and necessary travelling time, when under its own power 
to the nearest tenth thereof. 

.2 Hauling equipment to be paid for on a time basis will be measured in hours of 
actual working time to the nearest tenth thereof. 

.8 Number of items will be measured on a per item basis. 

.9 Lump Sum items will not be measured for payment. 

.10 When standard manufactured items are identified by their physical characteristics, such 
characteristics will be considered as nominal. Unless more stringently controlled by 
specified tolerances, manufacturing tolerances established by the industry involved will be 
accepted. 

1.3 MEASUREMENT COMPUTATION 

.1 Formulae and computer programs used for measurement computation will be as specified 
or, when not specified, as selected by the Owner. 

1.4 MEASUREMENT OF WORK 

.1 Unless otherwise specified, the Owner will measure the Work for the purpose of 
determining payment to the Contractor. 

.2 The Owner will request the Contractor to attend with the Owner in making measurements. 

.3 If the Contractor does not attend pursuant to Paragraph 1.4.2, measurements made or 
approved by the Owner will be considered to be the correct measurement for such part of 
the Work. 

.4 The Owner will prepare survey records and drawings for payment purposes as the Work 
progresses. The Owner will request the Contractor to attend, within 14 days, to examine 
and verify such records and drawings. If the Contractor does not attend to examine and 
verify such records and drawings, they will be considered to be correct. 
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.5 If, after attending pursuant to Paragraph 1.4.2 or 1.4.4, the Contractor disagrees with such 
measurements or records or drawings, they will nevertheless be considered correct until 
the Contractor notifies the Owner of the aspects in which they are considered incorrect. On 
receipt of such notice, the Owner will review the measurements or records or drawings and 
either confirm or vary them. 

1.5 QUANTITIES 

.1 Unless otherwise indicated, quantities specified in the Schedule of Prices for Unit Price 
Work are estimated quantities and will not be considered as actual quantities of Work to 
be performed. Subject to the Contract terms, unit prices stated in the Schedule of Prices 
will be applied to actual quantities of Work performed as measured in accordance with the 
Contract Documents. 

.2 When it is stated that the Contractor will be paid only for the quantity specified for an item 
of Work, such quantity will be considered as a fixed quantity and the Contractor will be 
paid for the quantity specified, regardless of the actual quantity performed. If a change in 
the Work directed by the Owner results in a change in a fixed quantity, the quantity will be 
adjusted in accordance with the Contract Documents and payment will be made for the 
adjusted quantity. 

1.6 SCALES 

.1 Unless otherwise indicated, provide weigh scales, certified by Industry Canada, for 
measurement purposes. 

.2 Provide scales that are accurate to within 0.5% of correct mass throughout the range of use. 
Spring balances will not be permitted. 

.3 Prior to use and at any time requested by the Owner, provide the services of a qualified 
independent person, acceptable to the Owner, for the testing and servicing of weigh scales. 
Perform baseline tests and record results. Service and adjust weigh scales to meet 
requirements of Industry Canada and the Contract Documents. Submit a final report of 
weigh scale tests, services, and adjustments. 

.4 Scales indicating more than true mass will not be permitted to operate and material 
measured subsequent to the last previous correct accuracy test will be reduced by the 
percentage of error in excess of 0.5%. 

.5 Scales indicating less than true mass will be adjusted and no additional payment will be 
made for materials previously scaled and recorded. 

1.7 SCHEDULE OF PRICES 

.1 The Schedule of Prices is divided into items for purposes of measurement and payment of 
Work. Price each item in accordance with the methods of measurement specified in the 
Contract. 

.2 Item names in the Schedule of Prices identify the work covered by the respective item, but 
do not define the size or nature of the unit. 

.3 Read item names in the Schedule of Prices as part of the item scope, measurement, and 
payment requirements to which they apply in the Measurement Schedule. 
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.4 For each price specified in the Schedule of Prices include all costs and charges required to 
perform the Work including overhead charges and profit, and all costs of all related Work 
for which payment is not specified elsewhere. 

.5 Subject to the provisions of the Contract Documents, the total amount of the Schedule of 
Prices shall cover all of the Contractor’s obligations under the Contract and all matters and 
things necessary for performance of the Work in accordance with the Contract Documents. 

.6 Payment will be made only for items specified in the Schedule of Prices. Costs and charges 
not directly provided for in the Schedule of Prices will be deemed to be included therein. 

.7 Work or material included in any one item will not also be measured for payment under 
another item. No item will be paid for more than once. 

.8 Omissions or errors in any item including quantities in the Schedule of Prices will not 
invalidate the Contract nor release the Contractor from any of his obligations or liabilities 
under the Contract. 

1.8 LUMP SUM ITEMS 

.1 Breakdown of Lump Sum Items 

.1 If requested, submit to the Owner a breakdown of each Lump Sum item included 
in the Schedule of Prices, within 21 days after the commencement date of the 
Contract. 

.2 Provide sufficient details as required by the Owner to identify the principal 
components of the Work and to permit ready valuation of Work performed. 

.2 Lump Sum Items Paid in Accordance with a Schedule 

.1 For Mobilization and Demobilization, Existing and Temporary Roads, and Care of 
Water, where payment of the respective Lump Sum amount will be made in 
accordance with a schedule as specified in Section 01280 – Measurement 
Schedule, the measurement of the completed Work by the Owner will include the 
amount of any work completed for Mobilization and Demobilization, Existing and 
Temporary Roads, and Care of Water. 

1.9 SCHEDULE OF PRICES – DIVIDED BID ITEMS 

.1 Where Divided Bid items are included in the Schedule of Prices or the Measurement 
Schedule, such items shall be excluded from the provisions for variations specified in the 
General Conditions. 

.2 Include in the Unit Price for the first quantity of the divided item: 

.1 Costs and profit for each unit of first quantity, and 

.2 Contractor’s fixed costs for the total quantity of the divided item specified in the 
Schedule of Prices plus additional quantities as specified in 1.9.4 Contractor’s 
fixed costs shall include fixed costs for labour, Products, Construction Equipment, 
Temporary Work and overhead. 
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.3 Include in the Unit Price for the quantity of Work over the first quantity, hereinafter called 
the ‘second quantity’, cost and profit for each unit of Work, excluding fixed costs included 
in 1.9.2.2. 

.4 Where the actual total quantity of the Divided Bid item is less than 120% of the estimated 
total quantity specified in the Schedule of Prices, the Unit Prices bid for the second quantity 
shall apply to all quantities in excess of the first quantity. 

.5 Where the actual total quantity of the Divided Bid item is more than 120% of the estimated 
total quantity of the Divided Bid Item, the Contractor’s fixed costs per unit of Work shall 
be calculated by the Owner as follows: 

Fixed costs per Unit of work = ((FQUP – SQUP) x FQ)/ TQ 

Where:  FQUP – First Quantity Unit Price bid 
    SQUP – Second Quantity Unit Price bid 
    FQ – First Quantity in the Schedule of Prices 
    TQ – Total Quantity in the Schedule of Prices 

Payment for the actual quantity which exceeds 120% of the total quantity in the Schedule 
of Prices shall be based on the Unit Price bid for the second quantity plus the fixed costs 
calculated by the Owner. 

.6 The Unit Price for the second quantity of Work shall not exceed the Unit Price for the first 
quantity. Where a Unit Price for the second quantity of Work is greater in amount than the 
Unit Price for the first quantity, the Unit price and its extension will be corrected by the 
Owner to the Unit Price of the first quantity. Accordingly, the Bid will be evaluated and 
the Work will be paid for at the Unit Price of the first quantity. Contractor shall be bound 
to such corrected amounts. 

2. PRODUCTS  – NOT USED 

3. EXECUTION  – NOT USED 

END OF SECTION 
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1. GENERAL 

.1 Requirements specified in this Section apply to the scope and measurement of work for 
purposes of determining payment under the Contract. 

2. MEASUREMENT SCHEDULE 

2.1 EXTRA WORK ALLOWANCES 

.1 Unforeseen Work: 

.1 Scope: Includes unforeseen work for which payment is not included elsewhere. 
Unforeseen work shall be approved by Owner. 

.2 Measurement: Shall be made by the Owner after assessment of the nature of the 
unforeseen work. Method of measurement, extent of work, and the limit of work 
shall be agreed to prior to commencing the unforeseen work. 

.3 Payment: Shall be made by an approved change order describing the unforeseen 
work and setting out the method of payment (ie., lump sum, unit price and/or force 
account). Payment amount shall be taken from the Extra Work Allowance 
provided for in the Contract. 

2.2 SCHEDULE A AND B – 2026 

.1 150 Concrete Curb 

.1 Scope: Includes but is not limited to all labour, material and equipment to 
remove, load, haul and dispose of existing curb or curb and gutter and supply and 
install new straight face curb complete with granular base, as required, and 
reinforcement, as per the Standards and as directed by the Owner’s 
Representative. This shall include all required formwork, tooling, finishing, etc. 
required for a complete installation. All concrete shall be hauled away to an 
appropriate site provided by the contractor.  Contractor shall ensure doweled 
reinforcement at tie-in to existing curb and gutter. Contractor shall transition 
from curb and gutter to curb only as required. Contractor to supply and pour 
gutter fill as backfill material within the concrete and existing asphalt roadway. 
150 Concrete Curb includes all other related work for which payment is not 
included elsewhere. 

.2 Measurement: 150 Concrete Curb will be measured on a linear metre basis along 
the gutter line. 

.3 Payment: Unit price per linear metre. 

.2 Standard Curb and Gutter 

.1 Scope: Includes but is not limited to all labour, material and equipment to 
remove, load, haul and dispose of existing curb and gutter and supply and install 
new straight face curb and gutter complete with granular base, as required, and 
reinforcement, as per the Standards and as directed by the Owner’s 
Representative. This shall include all required formwork, tooling, finishing, etc. 
required for a complete installation. All concrete shall be hauled away to an 
appropriate site provided by the contractor.  Contractor shall ensure doweled 
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reinforcement at tie-in to existing curb and gutter. Contractor to supply and pour 
gutter fill as backfill material within the concrete and existing asphalt roadway. 
Straight Face Curb and Gutter includes all other related work for which payment 
is not included elsewhere. 

.2 Measurement: Straight Face Curb and Gutter will be measured on a linear metre 
basis along the gutter line. 

.3 Payment: Unit price per linear metre. 

.3 Separate Sidewalk 

.1  Scope: Includes but is not limited to all labour, material and equipment to remove, 
load, haul and dispose of existing separate sidewalk and supply and install new 
separate sidewalk complete with granular base, as required, and reinforcement, as 
per the Standards and as directed by the Owner’s Representative. This shall include 
all required formwork, tooling, finishing, etc. required for a complete installation. 
All concrete shall be hauled to an Owner approved site. Contractor shall ensure 
doweled reinforcement at tie-in to existing separate sidewalk. Separate Sidewalk 
includes all other related work for which payment is not included elsewhere. 

.2 Measurement: Separate Sidewalk will be measured on a linear metre basis. 

.3 Payment: Unit price per linear metre. 

.4 Concrete Pararamp 

.1 Scope: Includes but is not limited to all labour, materials, and equipment to 
supply, place and finish all concrete pararamp complete with reinforcements as 
per the Drawings, Specifications, and as directed by the Owner’s Representative.  
Contactor shall ensure doweled reinforcement at tie-ins to existing sidewalk and 
curb and gutter.  Supply and Install Para-Ramps includes subgrade preparation, 
granular base preparation, and all other related work for which payment is not 
included elsewhere.   

.2 Measurement: Concrete Pararamp will be measured per pararamp installed. 

.3 Payment: Unit price per Concrete Pararamp installed. 

.5 Topsoil Stripping 

.1 Scope: Includes but is not limited to all labour, material and equipment necessary 
for topsoil stripping, hauling and stockpiling as per the Drawings or at a location 
designated by the Owner’s Representative.  Topsoil Stripping includes all related 
work for which payment is not included elsewhere.  

.2 Measurement: Topsoil Stripping shall be measured on a square meter basis. 

.3 Payment: Unit price per square meter basis. 

 .6  Asphalt Removal 

.1 Scope:  Includes but is not limited to all labour, equipment and material to sawcut, 
remove and transport the existing asphalt surface to an appropriate site provided 
by the contractor.  Contractor shall ensure materials are sufficiently broken up and 
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well separated and shall be neatly stockpile.  No differentiation will be made with 
respect to road structure thickness. Asphalt Removal includes all other related 
work for which payment is not included elsewhere. 

.2 Measurement: Asphalt Removal shall be measured on a square meter basis. 

.3 Payment:  Unit price per square meter. 

.7 Remove and Replace Straight Faced Curb and Gutter 

.1  Scope: Includes but is not limited to all labour, material and equipment to remove, 
load, haul and dispose of existing curb and gutter including and supply and install 
new straight face curb and gutter complete with granular base, as required, and 
reinforcement, as per the Standards and as directed by the Owner’s Representative. 
Contractor shall also remove and replace existing concrete required to complete 
work for Remove and Replace Straight Faced Curb and Gutter. This shall include 
all required saw cutting, formwork, tooling, finishing, etc. required for a complete 
installation. All concrete shall be hauled away to an appropriate site provided by 
the contractor. Contractor shall ensure doweled reinforcement at tie-in to existing 
curb and gutter. The Contractor shall at most remove 0.5m of asphalt for 
formwork. Contractor to supply and pour gutter fill as backfill material within the 
concrete and existing asphalt roadway. Straight Face Curb and Gutter includes all 
other related work for which payment is not included elsewhere. 

.8 Remove and Replace Lane/Commercial Crossing 

.1 Scope: Includes but is not limited to all labour, materials, and equipment to supply, 
place and finish all crossing complete with reinforcements as per the Drawings, 
Standards, Specifications, and as directed by the Owner’s Representative.  
Contractor shall also remove and replace existing concrete required to complete 
work for Remove and Replace Straight Faced Curb and Gutter. This shall include 
all required saw cutting, formwork, tooling, finishing, etc. required for a complete 
installation. All concrete shall be hauled away to an appropriate site provided by 
the contractor.  Contactor shall ensure doweled reinforcement at tie-ins to existing 
concrete. The Contractor shall at most remove 0.5m of asphalt for formwork. 
Remove and Replace Crossing includes subgrade preparation, granular base 
preparation, and all other related work for which payment is not included 
elsewhere.   

.2 Measurement: Remove and Replace Crossing will be measured per crossing 
installed. 

.3 Payment: Unit price per crossing installed.   

.9 Miscellaneous Concrete  

.1 Scope: Includes but is not limited to all labour, equipment and materials for 
forming, dowelling, saw cutting, supplying, placing, tooling, and finishing the 
miscellaneous concrete areas complete with granular base and reinforcement, as 
per the Drawings, Specifications and as directed by the Owner’s Representative.  
Miscellaneous Concrete includes all other related work for which payment is not 
included elsewhere. 
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.2  Measurement: Miscellaneous Concrete shall be measured on a square metre 
basis.  

.3  Payment: Unit price per square metre. 

.10 Remove and Replace Concrete Pararamp 

.1 Scope: Includes but is not limited to all labour, materials, and equipment to supply, 
place and finish all concrete pararamp complete with reinforcements as per the 
Drawings, Specifications, and as directed by the Owner’s Representative.  
Contractor shall also remove and replace existing concrete required to complete 
work for Remove and Replace Straight Faced Curb and Gutter. This shall include 
all required saw cutting, formwork, tooling, finishing, etc. required for a complete 
installation. All concrete shall be hauled away to an appropriate site provided by 
the contractor.  Contactor shall ensure doweled reinforcement at tie-ins to existing 
concrete. The Contractor shall at most remove 0.5m of asphalt for formwork. 
Remove and Replace Concrete Para-Ramps includes subgrade preparation, 
granular base preparation, and all other related work for which payment is not 
included elsewhere.   

.2 Measurement: Remove and Replace Concrete Pararamp will be measured per 
pararamp installed. 

.3 Payment: Unit price per Remove and Replace Concrete Pararamp installed.  

.11 Existing Tree Grate   

.1 Scope: Includes but is not limited to all labour, materials, and equipment to supply, 
place and finish all concrete work and reinforcements for Existing Tree Grates as 
per the Drawings, Specifications, and as directed by the Owner’s Representative.  
Contactor shall ensure doweled reinforcement at tie-ins to existing sidewalk and 
curb and gutter.  Existing Tree Grate includes subgrade preparation, granular base 
preparation, and all other related work for which payment is not included 
elsewhere.   

.2 Measurement: Existing Tree Grate will be measured per Tree Grate. 

.3 Payment: Unit price per Tree Grate installed.  

 

END OF SECTION 
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1. GENERAL 

1.1 WORK SITE SAFETY – THIS CONTRACTOR IS “PRIME CONTRACTOR” 

.1 For the purposes of the Occupational Health and Safety Act (Alberta), and for the duration 
of the Work of this Contract: 

.1 Be the “prime contractor” for the “work site”; and 

.2 Do everything that is reasonably practicable to establish and maintain a system or 
process that complies with the Act and its regulations, and as required to provide 
for the health and safety of all persons at the “work site.” 

.2 Direct all Subcontractors, Sub–subcontractors, Other Contractors, employers, workers, and 
any other persons at the “work site” on safety related matters, to the extent required to fulfil 
“prime contractor” responsibilities pursuant to the Act, regardless of: 

.1 Whether or not any contractual relationship exists between the Contractor and any 
of these entities; and 

.2 Whether or not such entities have been specifically identified in this Contract. 

1.2 CERTIFICATE OF RECOGNITION (COR) 

.1 Maintain a valid COR for the duration of the Work of this Contract. 

1.3 SAFETY REQUIREMENTS 

.1 Establish and maintain a system or process to provide for the safety for all persons at the 
Site during the Contract Time, including:  

.1 The development and implementation of satisfactory safety plans for all aspects of 
work and the co-ordination of all plans; 

.2 The establishment of a safety committee; and 

.3 Conducting safety meetings and workplace orientation meetings. 

.2 Communicate and co–operate on safety matters with the Owner and Occupational Health 
and Safety. 

.3 Comply with federal, provincial, and municipal legislation, including the Workplace 
Hazardous Materials Information System. 

.4 Rectify unsafe conditions, and be responsible for all related costs and delays. 

.5 Advise the Owner as soon as possible of all accidents. 

.6 Investigate any accident that causes injury, and complete accident forms and prepare 
accident reports. 

.7 Provide and maintain a first aid room and equipment as required by the Occupational 
Health and Safety Regulations. 
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.8 Maintain first aid supplies, space, and trained personnel on Site as required by the 
Occupational Health and Safety Regulations. 

.9 Have at least one qualified first aider on Site for each work shift. 

1.4 SUBMITTALS 

.1 Provide the following submittals. 

.2 The Certificate of Recognition (COR) prior to commencing Work at the Site. 

.3 The name of the person responsible for supervision of the Contractor’s safety plan at the 
Site prior to commencing Work at the Site. 

.4 The names of workers qualified as first aiders prior to commencing Work at the Site 
including monthly updates. 

.5 At the end of each month, a list of accidents including lost time injuries incurred for the 
month, and a cumulative summary of all accidents and total lost time including a 
comparison with the total work time since the start of the Contract. 

.6 Completed accident forms and reports as soon as possible. 

2. PRODUCTS  – NOT USED 

3. EXECUTION  – NOT USED 

END OF SECTION 
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1. GENERAL 

1.1 EXISTING UTILITIES 

.1 Contractor’s General Responsibilities:  

.1 The approximate existence of service lines known to the Owner are indicated in 
the Contract Documents. Confirm the number, type, location and elevation of all 
existing service lines. Contact the appropriate Utility to locate all lines, conduits, 
and other such structures. Notify the Owner if any service lines have been omitted 
from or are incorrectly specified in the Contract Documents. 

.2 Identify, stake, and flag all existing service line locations and elevations. Maintain 
staking and flagging. 

.3 Notify the appropriate Utility prior to carrying out operations in the vicinity of the 
service lines. Comply with the requirements of and co–operate fully with, each 
Utility for the location and protection of the service lines during the Work. 

.4 Be responsible to the Utility for any claims resulting from damage to the service 
lines as a result of the Contractor’s construction operations. 

.5 Promptly notify the Utility and the Owner in the event of any damage or 
interruption to any services caused by the Contractor’s construction operations. 
Co–operate with the Utility in the restoration of service as promptly as possible 
and bear all costs arising from the damage or interruption. 

.6 Excavation adjacent to power poles may require the poles to be supported. Contact 
the Owner of the power poles to determine if pole supporting is required for the 
construction methodology employed. Support power poles as necessary to 
complete the work. 

.7 At no time interfere with the operations of existing utilities. 

.8 Notify the utility owner at least 48 hours in advance of any interruption required 
for purposes of the work of an affected utility. 

.9 Co-ordinate the timing of the connections with the affected Owner of the specific 
utilities as required for the construction works. 

.10 Do not operate any existing water main valves and hydrants. 

.11 Only the utility owner’s personnel shall operate the utility. Contact the Owner’s 
personnel at 780-349-0178  

.12 Advise the proper authorities and Fire Departments of hydrants which will be out 
of commission, so that alternate fire protection can be provided for. 

.13 Install a non-shrink grout plug at each end of any abandoned pipe that is not 
removed during construction. 

.14 Meet Occupational Health and Safety (OH&S) regulations and requirements for 
all work associated with asbestos cement water materials.  
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.2 Utility Crossings: 

.1 The shallow Utility Owner(s) shall complete all relocation, modification, and 
repair work as highlighted in the drawings. The costs of shallow utility relocations, 
modifications, and repairs undertaken by the shallow Utility Owner(s) and shown 
on the drawings shall be borne by the Owner. All other shallow utility relocations, 
modifications, and repairs shall be borne by the Contractor.  

.2 Co-ordinate all relocation, modification and repair work with the construction 
schedule and assist the utility Owner where needed. No separate payment will be 
made for this work. 

.3 Hydro Excavation: 

.1 Hydro excavation shall be used to locate and expose existing utilities to be crossed 
by the underground utility works.  

.2 The hydro excavation work includes locates; hydro excavation; measuring and 
recording of the hydro excavation information; securing and protecting the locate 
holes; and sand backfill. 

.3 No separate payment will be made for relocating of existing utilities that were 
previously hydro excavated and measured for payment. 

.4 No separate payment will be made for hydro excavating of shallow utilities related 
to roadwork unless approved by the Owner’s Representative. 

.5 Provide monthly written statements to the Owner’s Representative for the hydro 
excavation hours for review and approval. Keep a running total of approved hydro 
excavation hours to date and shall provide that information to the Owner’s 
Representative upon request. 

1.2 TEMPORARY UTILITIES 

.1 Provide the specified temporary utilities and as otherwise required in order to execute the 
Work expeditiously.  

.2 Temporary Power and Light: 

.1 Not applicable.  

.3 Temporary Heating and Ventilation: 

.1 Not applicable.  

.4 Temporary Sanitation Facilities: 

.1 Provide and maintain temporary sanitary facilities on site for work as required by 
legislation.  
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1.3 CROSSING AGREEMENTS 

.1 The Town of Westlock will apply for crossing agreement and execute all required crossings 
agreements with the respective utility companies. 

2. PRODUCTS  – NOT USED 

3. EXECUTION  – NOT USED 

END OF SECTION 
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1. GENERAL 

1.1 REFERENCES 

.1 Provide traffic accommodation in accordance with the latest edition and revisions of the 
Alberta Transportation – “Traffic Accommodation in Work Zones”, unless otherwise 
specified. 

.2 All traffic accommodation signage shall be in accordance with the latest edition of the 
“Manual of Uniform Traffic Control Devices for Canada” by the Traffic Association of 
Canada (TAC). 

1.2 EXISTING ROADS 

.1 Protect the integrity of existing road structures including using suitably sized equipment 
and implementing construction procedures that will minimize damage to the structures. 

.2 Determine the condition and availability of public roads, clearances, restrictions, bridge 
load limits, bond requirements, conditions of use, and other limitations that may affect 
ingress to and egress from the site.  

.3 Complete a detailed video survey of all roadways and private property that may be used or 
impacted by the construction activities, prior to commencing any construction activities. 
The video survey will establish the condition of those areas prior to construction and will 
be the basis for any restoration work that may arise. Provide a copy of the video survey to 
the Owner’s Representative within 7 days of commencement of work. 

.4 Clean existing roads impacted by the construction activities, as directed by the Owner’s 
Representative and at no cost to the Owner.  

.5 Motor scrapers, rock trucks or tracked equipment are not permitted to travel on highways, 
bridges, irrigation works, paved roadways and lanes. 

.6 Do not block or impede access roads or driveways to local landowner residences located 
adjacent to the work sites. 

1.3 TEMPORARY ACCESS ROADS, HAUL ROADS AND DETOURS 

.1 Design and construct all temporary roads, crossings across existing irrigation works, 
temporary bridges, and drainage structures required for construction operations. 

.2 Provide detours required for the execution of the Work. 

.3 Confine construction traffic to the limits of temporary roads and avoid disturbances to 
adjacent lands. 

.4 Contain hauled material in vehicles, and keep routes clear of mud, fallen rock, and debris 
resulting from construction operations. 

.5 Control dust, remove snow, and maintain road surfaces daily or at frequent intervals 
depending upon weather or traffic and as required by the Owner. 

.6 Reclaim all haul roads when they are no longer required. Scarify, grade to original 
contours, cultivate, replace topsoil, and seed to grass. 
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1.4 TRAFFIC ACCOMMODATION STRATEGY 

.1 Comply with all requirements of the road authority having jurisdiction over public roads 
used by the Contractor in the execution of the Work. 

.2 Determine the condition and availability of public highways and roads, clearances, 
restrictions, bridge load limits, bond requirements, and other limitations that may affect 
ingress to and egress from the Site. 

.3 Comply with applicable load regulations during hauling of materials and equipment over 
public highways, roads, or bridges. Minimize interference with local traffic. 

.4 Keep public highways and roads impacted by the Work open to traffic and passable at all 
times. 

.5 Retain qualified personnel or organizations specializing in such work to develop a Traffic 
Accommodation Strategy in accordance with Alberta Transportation - “Traffic 
Accommodation in Work Zones” documents and the requirements of other road authorities 
having jurisdiction. 

.6 The Traffic Accommodation Strategy work includes all equipment, material and labour 
required for the preparation, notification, implementation, modification, maintenance and 
removal component works necessary to complete the contract work.  

.7 The major components of the Traffic Accommodation works includes the following: 

.1 Preparation: 

.1 Utilize any traffic accommodation plans provided in the contract drawings 
as a basis to develop a plan for their work schedule. Assume ownership of 
any information from the provided traffic accommodation plan that is used 
to develop the traffic accommodation plan work. 

.2 Prepare and provide the Owner’s Representative a copy of their proposed 
traffic accommodation plan for review and comment a minimum of 14 
days prior to implementation. Accommodating review comments is 
considered incidental. 

.3 Undertake a detailed video survey of all highway, bridges, irrigation 
works, roadways, and lanes to be used or impacted by the Traffic 
Accommodation Strategy work. The video survey will establish the 
condition of those areas as the basis for any restoration work that may 
arise. Provide a copy of the video survey to the Owner’s Representative 
within 7 days of commencement of traffic accommodation works. 

.2 Notifications: 

.1 At least 14 days prior to implementation of the traffic accommodation 
plan, provide written notification to the proper authorities including 
emergency services of proposed traffic accommodation works, detours, 
road closures and alternate traffic routes.  
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.2 Seven days prior to implementation of the traffic accommodation plan, 
distribute written construction notifications to all affected residences, 
businesses, institutions and facilities informing them the nature of the 
work to be performed, how long the inconvenience will last, who to 
contact to register any complaint/claim. Submit the proposed notification 
to Owner’s Representative for review and comment prior to distribution 
to the public. 

.3 Implementation: 

.1 Supply and install all detours, construction signage, traffic control and 
information signage required by their traffic accommodation plan and that 
is necessary to protect the work site and the safety of the workers and the 
public. The signage may include arrow boards, traffic signalization, 
barricades, delineators, glow posts, flashers, flashing lights, flagmen and 
associated items.  

.2 Supply and install all protective measures required by their traffic 
accommodation plan necessary to protect the work site and the safety of 
the workers and the public. The protective measures may include 
barricades, protective barriers, fences, delineators, glow posts, flashers, 
flashing lights, flagmen and associated items.  

.3 Provide qualified flagmen to control traffic at all locations where the 
Contractor’s operations interfere with public highways, roads, and 
detours. 

.4 The Owner will not provide any signage, protective measures or such 
items. 

.5 Provide and maintain a barrier between his work site and the public, where 
possible. 

.6 Safeguard all on-site equipment and materials.  

.4 Modification: 

.1 Supplement, modify and/or improve the traffic accommodation works on 
an ongoing basis to meet any vehicle and/or pedestrian traffic issues that 
may arise. This may include the addition or deletion of signage, protective 
measures and associated works. All modifications must be documented, 
submitted and reviewed by the Owner’s Representative prior to 
implementation. 

.5 Maintenance: 

.1 When working onsite, check and maintain all traffic accommodation 
signage and protective measures work at least three times daily or as 
required. All maintenance items shall be remedied immediately upon 
notification. 

.2 When not working onsite, check and maintain all traffic accommodation 
signage and protective measures work at least twice daily or as required. 
All maintenance items shall be remedied immediately upon notification. 
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.3 Check, maintain and repair all traffic accommodation signage and 
protective measures for the duration of the work to ensure a safe protected 
route for both pedestrian and vehicular traffic at all times. 

.4 Promptly provide dust control and repair any damage to public highways, 
roads, and bridges resulting from traffic accommodation works in order to 
maintain public safety, access and use. 

.6 Removal: 

.1 At the completion of the contract work, remove all traffic accommodation 
signage and protective measures. All covered/salvaged permanent signage 
removed during construction shall be uncovered/re-installed.  

.2 Upon achieving substantial performance of the Contract work, the 
Contractor, Owner’s Representative and Owner shall review all traffic 
accommodation works and detour routes to determine if any corrective 
works are required. Any corrective work will be included in the project 
deficiency list. All corrective work is considered incidental. 

2. PRODUCTS  – NOT USED 

3. EXECUTION  – NOT USED 

END OF SECTION 
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1. GENERAL 

.1 Perform final cleaning operations prior to the request for inspection for Total Performance. 

.2 Remove surplus products, tools, construction machinery, and equipment not required for 
the performance of the remaining Work prior to the request for inspection for Substantial 
Performance. 

.3 Remove waste products and debris resulting from the Work of the Contractor, and leave 
the Work clean and suitable for use by the Owner. 

.4 Repair, patch, and touch–up marred surfaces to match adjacent finishes. 

.5 Leave all surfaces in a neat, levelled condition. 

.6 Excavate and dispose of contaminated soils from equipment service and maintenance 
areas. 

.7 Excavate and dispose of excess soils including impervious, random, granular, and riprap 
materials. 

.8 Clean up and dispose of all foreign matter including wire, posts, logs, branches, roots, 
rocks, and construction debris.  

.9 Remove all temporary work. 

.10 Clean and sweep all new and existing roadways affected by contract work. 

2. PRODUCTS  – NOT USED 

3. EXECUTION  – NOT USED 

END OF SECTION 
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1. GENERAL 

1.1 SUMMARY OF PROCESS 

.1 A Contract acceptance process will be used to facilitate the Owner’s acceptance of the 
Work. The process can be summarized as follows: 

.1 Substantial Performance of the Work: 

.1 Fulfilment of prerequisites to Substantial Performance. 

.2 Inspection for Substantial Performance. 

.3 Issuance of a Certificate of Substantial Performance. 

.2 Total Performance of the Work: 

.1 Fulfilment of prerequisites to Total Performance. 

.2 Inspection for Total Performance. 

.3 Issuance of a Certificate of Total Performance. 

.3 Warranty Performance of the Work: 

.1 Fulfilment of prerequisites to Warranty Performance. 

.2 Inspection for Warranty Performance. 

.3 Issuance of Certificate of Warranty Performance. 

1.2 SUBSTANTIAL PERFORMANCE OF PART OF THE PERMANENT WORK 

.1 When utilization of part of the Permanent Work is required and Substantial Performance 
of part of the Permanent Work is a condition of such utilization, the applicable 
requirements specified in this section will apply to the part of the Permanent Work to be 
utilized. 

1.3 PREREQUISITES TO SUBSTANTIAL PERFORMANCE 

.1 Prior to requesting the Owner’s inspection for Substantial Performance carry out the 
following: 

.1 Obtain and submit evidence of compliance with Regulatory Requirements. 

.2 Remove from the Site temporary facilities along with construction tools, 
equipment, mock–ups, and similar items not required for the performance of the 
remaining work. 

.3 Correct all Contract Deficiencies that may affect safe use of sidewalks, pararamps, 
concrete surfaces, driveways, parking lots, and roadways. 

.4 Complete the Work and have it ready for the purpose intended except for the parts 
of the Permanent Work specified in Articles 1.3.2 and 1.6. 

.5 Review the Contract Documents and inspect the Work to confirm that prerequisites 
to Substantial Performance have been fulfilled and that the Work is ready for 
inspection for Substantial Performance. 
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.6 Submit product warranties and extended warranties when specified in the Contract 
Documents. 

.2 Complete all work items such that the works can be used for the purpose intended. Work 
that does not have to be completed to obtain Substantial Performance follows: 

.1 Subsoil and topsoil placement. 

.2 Seeding. 

.3 Signs. 

.4 Final cleanup. 

.5 Road gravel.  

.6 Record drawings. 

1.4 INSPECTION FOR SUBSTANTIAL PERFORMANCE 

.1 Submit a written request to the Owner for inspection for Substantial Performance, 
certifying that prerequisites have been fulfilled and specifying known exceptions in the 
form of a list of items to be completed, corrected, or submitted. 

.2 The Owner will, within a reasonable time after receipt of the Contractor’s request: 

.1 Proceed with the inspection; or 

.2 Advise the Contractor that prerequisites are not adequately fulfilled. 

.3 Results of the Owner’s inspection for Substantial Performance will form the Substantial 
Performance Contract Deficiency List (SPC Deficiency List). 

1.5 SUBSTANTIAL PERFORMANCE OF THE WORK 

.1 Following inspection, the Owner will: 

.1 Accept the Certificate of Substantial Performance of the Work stating the effective 
date of Substantial Performance, with a copy of the SPC Deficiency List attached; 
or 

.2 Reject the Certificate of Substantial Performance and advise the Contractor that 
prerequisites to Substantial Performance are not fulfilled and repeat the inspection 
for Substantial Performance as necessary. 

.2 Upon acceptance of a Certificate of Substantial Performance of the Work, the Owner will 
assume responsibility for care, custody, and control of the Work, including responsibility 
for the following: 

.1 Maintenance. 

.2 Security. 

.3 Property insurance. 

.4 Utility costs. 
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1.6 PREREQUISITES TO TOTAL PERFORMANCE 

.1 Prior to requesting the Owner’s inspection for Total Performance, carry out the following: 

.1 Perform the entire Work, including the correction of all Contract Deficiencies, 
including items listed in Article 1.3.2 and except those items arising from the 
warranty provisions of the Contract Documents. 

.2 Review the Contract Documents and inspect the Work to confirm that prerequisites 
to Total Performance have been met and that the Work is ready for inspection for 
Total Performance. 

1.7 INSPECTION FOR TOTAL PERFORMANCE 

.1 Submit a written request to the Owner for inspection for Total Performance, including a 
copy of the Owner’s most recent SPC Deficiency List, and certify that each Contract 
Deficiency has been corrected or otherwise resolved in a manner agreed to between the 
Owner and the Contractor. List known exceptions, if any, in the request. 

.2 The Owner will, within a reasonable time after receipt of the Contractor’s request: 

.1 Proceed with the inspection; or 

.2 Advise the Contractor that prerequisites are not adequately fulfilled. 

1.8 TOTAL PERFORMANCE OF THE WORK 

.1 Following the inspection, the Owner will: 

.1 Accept the Certificate of Total Performance of the Work, stating the effective date 
of Total Performance; or 

.2 Reject the Certificate of Total Performance and advise the Contractor of Contract 
Deficiencies that must be corrected prior to issuance of a Certificate of Total 
Performance of the Work. 

1.9 PREREQUISITES TO WARRANTY PERFORMANCE 

.1 The prerequisites to Warranty Performance are: 

.1 Total Performance of the Work; 

.2 Expiry of the warranty period; and 

.3 Correction of items arising from the warranty period required by the Contract 
Documents. 

1.10 INSPECTION FOR WARRANTY PERFORMANCE 

.1 Thirty to sixty days prior to the end of the warranty period, the Contractor shall apply to 
the Owner for acceptance of the Warranty Performance of the Work. 

.2 Just prior to the end of the warranty period, the Owner will conduct an inspection for 
Warranty Performance. 
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1.11 WARRANTY PERFORMANCE OF THE WORK 

.1 Following the inspection, the Owner will: 

.1 Issue a Certificate of Warranty Performance of the Work; or 

.2 Advise the Contractor of items that must be corrected prior to issuance of the 
Certificate of Warranty Performance of the Work. 

2. PRODUCTS  – NOT USED 

3. EXECUTION  – NOT USED 

END OF SECTION 



CERTIFICATE OF SUBSTANTIAL PERFORMANCE 
OF PRIME CONTRACT 

 
 
 
 

(Pursuant to Builders' Lien Act, R.S.A. 1980, Chapter B-12, 
with amendments in force as of June 5, 1985) 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Delete 
either 
(a) or 
(b) of 

Item 1. 

To   Town of Westlock  Owner 

Project 2026-2030 Concrete Rehabilitation Program   

 
 

 
Address  10003 – 106 Street, Westlock, Alberta  

 
 Westlock, Alberta T7P 2K3   

In accordance with the contract dated    [ CONTRACT DATE ]   

between   Town of Westlock  , the 

owner, and  [ CONTRACTOR ]   

the contractor, the contractor hereby certifies that, WITH EXCEPTION OF THE ITEMS LISTED ON THE ATTACHED 
PAGE. 

 
1. (a) the work or a substantial part thereof is ready for use, 

or 
(b) the work is being used for the purposes intended; 

 
AND 
2. the work to be done under the contract is capable of completion or correction at a cost of not more than 

 
$   [ DOLLAR AMOUNT ]  

 
The contractor and his subcontractors shall continue to work towards total completion. Holdback monies 
withheld under the contract are due and payable in accordance with the given time period as laid down 
by Alberta Statute. 

 

Signed by    Date          Month Day, 20xx  

Distribution: Owner 
Contractor 
Jobsite Posting 

A.C.A. DOCUMENT C 

 



 

 
CERTIFICATE of TOTAL PERFORMANCE 

 
Contract: Town of Westlock 

2026-2030 Concrete Rehabilitation Program 
 

 
This Certificate is issued pursuant to Section 6.10 of the General Conditions of the Contract dated: 

 
{ Contract Date } 

 
between 

Town of Westlock 
 

and 
{ Contractor } 

This Total Performance Certificate is for all tender and extra work items and represents completion of 
the Contract as of { Date }. 

 
This Certificate has been made to the best of the Owner's knowledge, information and belief. It does 
not constitute an acceptance of any work not in accordance with the Contract requirements, whether 
or not such defect or deficiency could have been observed or discovered during construction. 

 
 

PREPARED BY: The Town of Westlock 
 

Per:   

Date:   
 
 
 

ACCEPTED BY: Town of Westlock 
 

Per:   
 

Date:   
 

 
{ Contractor } 

 
Per:   

 
Date:   

-



 

 
CERTIFICATE of WARRANTY PERFORMANCE 

Contract: Town of Westlock 
2026-2030 Concrete Rehabilitation Program 

 
This Certificate is issued pursuant to Section 6.11 of the General Conditions of the Contract dated: 

 
{Contract date} 

 
between 

Town of Westlock 

and 
{ Contractor }. 

 
This Warranty Performance Certificate is for all tender and extra work items and represents final 
acceptance of the Contract as of {date} based upon substantial performance and the warranty 
requirements for 1 year. 

This Certificate has been made to the best of the Owner's knowledge, information and belief. It does 
not constitute an acceptance of any work not in accordance with the Contract requirements, whether 
or not such defect or deficiency could have been observed or discovered during construction. 

 
 

PREPARED BY: Town of Westlock 
 

Per:   
 

Date:   
 

 
ACCEPTED BY: Town of Westlock 

 
Per:   

 
Date:   

 
 
 

{ Contractor } 
 

Per:   

Date:   

-
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1.  GENERAL 

1.1  INTENT 

.1 Read this Section in conjunction with other Sections for location, use and placement of 
“Stripping” specified herein. 

1.2  DEFINITIONS 

.1 For the purpose of construction in this Contract, the following definitions apply: 

.1 “Topsoil” is defined as the uppermost part of the soil, ordinarily moved in tillage, or 
its equivalent in uncultivated soils, normally ranging in depth from 50 mm to 
450 mm, capable of supporting good vegetative growth and suitable for use in top 
dressing, landscaping and seeding. 

.2 “Subsoil” is defined as material that lies immediately beneath the Topsoil and 
extending to root depth.  Subsoil may be up to 1.5 m in depth. 

.3 “Overburden” is defined as soil material that lies between the Subsoil and the 
material that is designated to be utilized for construction. 

.4 “Stripping” is defined as the excavation of Topsoil, Subsoil, and Overburden, 
including materials in frozen condition. 

2.  PRODUCTS 

 .1 Not applicable. 

3. EXECUTION 

3.1  PROTECTION OF EXISTING FACILITIES 

.1 Locate utility lines, fencing, survey reference points, instrumentation, culverts, and all other 
existing facilities before commencement of Work.  Protect these items from damage. 

3.2  EXCAVATION 

.1 Do not strip any area without prior approval of the Owner. 

.2 Stay on designated haul roads and do not disturb grassed or natural areas not part of the 
Work.  Do not drive on undisturbed areas except for the performance of stripping operation.  

.3 In stripping areas, strip topsoil to top of subsoil levels, then strip the subsoil to top of 
overburden levels, then strip the overburden.  Avoid mixing Topsoil, Subsoil and 
Overburden. 

.4 Strip and stockpile materials separately to prevent contamination. 

.5 Strip and stockpile materials from temporary construction access roads, borrow areas and 
waste fill areas required for performance of the Work. 
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.6 Conduct the stripping operation far enough in advance of excavation to ensure that 
undesirable material does not become mixed with the Topsoil. 

.7 Suspend stripping operations during rain or wet ground conditions. 

.8 Suspend stripping operations during high winds greater than 80 km/hr, which may result in 
contamination or loss of Topsoil. 

.9 Provide proper drainage of surface water from stripped area to prevent ponding and 
infiltration in areas where fill is to be placed.   

.10 Use equipment with precise depth control such as a grader when stripping shallow depth 
topsoil.  

.11 If the stripping area soils are frozen, rip the area to a depth of 300 mm and stockpile 
separately. 

.12 Excavate all initial frozen material.  Subsequent frost removal will not be paid.  

3.3  STOCKPILES 

.1 Unless otherwise designated in the Contract Documents, stockpile stripped material adjacent 
to excavation areas, waste areas or along the road right of way within the Town’s boundary.  
Choose stockpile locations such that they will not interfere with construction. 

.2 Stockpile topsoil separately from other materials. 

.3 Maintain a minimum separation of 1 m between stockpiles. 

.4 Stockpile frozen stripped material separately from other materials. 

.5 Adopt measures to prevent drifting of topsoil. 

.6 Keep drainage courses clear of stockpiled material. 

.7 Stockpile material at slopes lower than 2H:1V. 

3.4  DISPOSAL OF STRIPPING MATERIAL 

.1 At the completion of the project the Owner will assume Ownership of all remaining topsoil 
materials. Neatly consolidate stockpiles of the materials at the designated site located as 
directed by the Owner’s Representative. 

.2 The Contractor will seed all topsoil and subsoil stockpiles at the completion of the project. 

.3 Dispose of the unsuitable waste stripping materials at a licensed landfill unless otherwise 
approved by Owner’s Representative.  

END OF SECTION 
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1.  GENERAL 

1.1  INTENT 

.1 Read this Section in conjunction with other Sections for location, use and placement of 
“Topsoil Placement” specified herein. 

1.2 TOPSOIL TESTING 

.1 Not Used 

1.3  SOURCE TOPSOIL 

.1 Use native topsoil materials from designated topsoil stockpiles provided it meets 
specified requirements. 

.2 If native topsoil is inadequate in quantity, quality or both, use imported topsoil meeting 
specified requirements for balance of topsoil required. 

2.  PRODUCTS 

2.1  TOPSOIL MATERIALS 

.1 Topsoil materials to be a mixture of mineral particulates, microorganisms and organic 
matter which provides suitable medium for supporting intended plant growth. 

.1 Soil texture to be based on the Canadian System of Soil Classification, to consist 
of 20% to 70% sand and contain 2% to 10% organic matter by weight. 

.2 Topsoil PH value to be between 6.5 to 8.0. 

.3 Topsoil to contain no toxic elements or growth inhibiting materials. 

.4 Topsoil to be free from debris and stones over 50 mm diameter. 

.5  Topsoil consistency to be friable when moist. 

.2  Major soil nutrients required for topsoil fertility to be present in following ratios: 

.1 Nitrogen (N): 20 to 40 microgram of available N per gram of topsoil. 

.2 Phosphorus (P): 10 to 20 micrograms of phosphate per gram of topsoil. 

.3 Potassium (K): 80 to 120 micrograms of potash per gram of topsoil. 

.4 Calcium, magnesium, sulfur and micro-nutrients present in balanced ratios to 
support germination and/or establishment of intended vegetation. 

.5 Coarse vegetative material: 10 mm diameter and 100 mm length, occupying more 
than 2% of soil volume. 
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2.2   SOIL AMENDMENTS 

.1  Not used. 

3.  EXECUTION 

3.1  DESIGNATED TOPSOIL MATERIALS 

.1 Control and eliminate perennial grass and noxious weeds including their root systems until 
stockpile topsoil is required for landscape use.  Stockpile topsoil will be reasonably free of 
all weed growth before placement on site. 

.2 Perform weed control, when necessary, in accordance with relevant government chemical 
pesticide application legislation.  Obtain Owner’s approval for all pesticide applications. 

.3 Submit detailed pesticide applicator’s log for verification after each application of approved 
pesticide. 

.4 Disc topsoil material and remove all rocks to the extent that the rock content is comparable 
to adjacent undisturbed areas. Remove all debris, sod lumps and stones over 50 mm 
diameter. Dispose of waste materials a licensed landfill. 

3.2  SOIL AMENDMENTS 

.1 Not used. 

3.3  PREPARATION OF SUBGRADE 

.1 Remove debris, roots, branches, foreign material, undesirable plants, visible stones in excess 
of 50 mm diameter, contaminated soil and other deleterious materials. Dispose of waste 
materials at a licensed landfill 

.2 Grade areas to be reclaimed to finish subgrade.  Eliminate uneven areas and low spots and 
ensure proper drainage. 

.3 Scarify all areas designated for topsoil placement to a depth of 150 mm, except in areas 
where considered impractical by the Owner’s Representative.  Scarify entire subgrade area 
once in the longitudinal direction and once in the perpendicular direction.  Disc area when 
large clay lumps are prevalent. 

.4 Compact finished subgrade to 85% Standard Proctor Density. 

3.4  TOPSOIL PLACEMENT 

.1 Topsoil shall be compacted to a firmness sufficient to show a heel imprint of not more than 3 
mm deep.  The upper 50 mm of topsoil shall be of fine texture and free of stones or lumps 
that are 6 mm or larger. Sufficient allowance shall be made for any settlement. The 
minimum depth of topsoil shall be 150 mm.   

.2 Manually spread and rake topsoil around structures, trees, fences or other obstructions. 
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.3 Finished topsoil elevations for boulevards shall conform to the adjacent curb and sidewalk 
elevations and shall provide adequate surface drainage.   

.4 Finished topsoil elevations for buffer strips shall slope uniformly from the property line 
towards the back of the sidewalk at a minimum grade of 2%.   

.5 For sidewalks, a swale shall be provided at a distance of at least 1 m from either side of the 
sidewalk.  Finished topsoil grades shall be sloped away from the sidewalk at a minimum 
grade of 1%.   

.6 Finished topsoil elevations for median strips and traffic islands shall establish a constant 
grade from top of curb to top of curb.   

.7 Parks and environmental reserves shall be rough graded to required elevations that are ready 
to receive necessary surface treatments.  Slopes shall be blended into adjacent level areas.  
Contours shall be uniform.   

.8 Prepared seed beds shall be inspected and approved by the Owner’s Representative prior to 
seeding.   

3.5  FINISH GRADING 

.1 Remove all stones in excess of 50 mm diameter, soil lumps, roots, grass, weeds, construction 
materials, debris and foreign non-organic materials that may surface after preparation.  
Dispose of waste materials at a licensed landfill. 

.2 Thoroughly cultivate topsoil to minimum depth of 100 mm by rototilling or hand methods 
where compaction has occurred and to break all soil lumps. 

.3 Float until surface is smooth.  Cut smooth falls to catch basin rims, finish flush. 

.4 Fine grade to eliminate rough or low areas and to ensure positive drainage on slopes and 
away from buildings, sidewalks and other structures.  Maintain levels, profiles and contours 
of subgrade. 

.5 Leave surface smooth, uniform and sufficiently firm to prevent settlement or sinkage 
pockets when watered.  Finished surface to be even and free from irregular surface changes. 

.6 Rake, chain drag and lightly roll topsoil areas, remove all ridges and fill all depressions.  On 
larger areas, use hydraulic power box rake or similar mechanical equipment to: remove soil 
lumps, rocks and debris; fill and level low areas; and correct other grading deficiencies in 
preparation of seed or sod bed. 

.7 When topsoil will abut existing turf, cut turf to form a straight joint with the new seeded or 
sodded areas. 

.8 Where topsoil will be receiving sod, leave final grade 15 mm below finish grade of adjacent 
pavement, edging, curbs and crown of adjacent turf area. 

.9 Do not cover catch basins, manholes, valve covers, irrigation boxes or any other surface 
accesses. 
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.10 Use water trucks and sprinklers to control all airborne dust caused by topsoil placement and 
grading operations when necessary. 

.11 Immediately clean up any soil or debris spilled onto roadway, walks and mulched areas. 

3.6  TOLERANCES 

.1 The finished topsoil surface to be even, uniformly shaped and compacted to within ±15 mm 
of design grade, but not uniformly high or low, while maintaining surface drainage. 

END OF SECTION 
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1. GENERAL 

1.1  INTENT 

.1 Read this Section in conjunction with other Sections for requirements for “Earthwork and 
Granular Material Testing” specified herein. 

.2 Read this Section in conjunction with requirements for testing specified in General 
Conditions Section 00725. 

1.2  TESTING  

 .1 Contractor is responsible for performance testing in performance of the Work. 

 .2 The Owner’s Representative will perform quality assurance testing and related functions. 

 .3 The Owner’s Representative will perform quality assurance testing according to the testing 
standards listed in the Contract Documents as selected by the Owner. 

 .4 Provide samples requested by Owner’s Representative for testing. 

 .5 Co-operate with the Owner’s Representative in site sampling for testing. 

2. PRODUCTS 

 .1 Not applicable. 

3. EXECUTION 

3.1  FILL MATERIAL TESTING 

 .1 Fill materials may be tested, before and after placement, for conformance with specified 
requirements and to confirm suitability for intended uses.  

 .2 Acceptance of fill material will be made only after the material has been dumped, spread and 
compacted in place.  Owner may reject fill material in the borrow areas, in the stockpiles, in 
the transporting vehicle or in place.  Cooperate with the Owner to ensure only acceptable fill 
material will be placed in the Work. 

 .3 If requested by the Owner’s Representative, provide 1 m3 of each type of imported granular 
fill material for testing purposes. 

3.2  COMPACTION AND MOISTURE CONTENT TESTING 

 .1 Compaction and moisture content testing will be performed during fill material placement 
operations to ensure that specified requirements are met.  

 .2 The frequency of compaction and moisture content testing will be determined by the Owner. 
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3.3  GRAVEL TESTING 

 .1 The Owner’s Representative may carry out testing of the gravel material while it is being 
processed. 

END OF SECTION 
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1.  GENERAL 

1.1  INTENT 

 .1 Read this Section in conjunction with other Sections for location, use, and placement of 
Granular Materials specified herein. 

 .2 This Section is intended to be used as a reference Section; it is not a "section of work".  All 
materials specified in Part 2, Products, may not necessarily be required. 

2.  PRODUCTS 

2.1  MATERIAL QUALITY 

 .1 “Gravel” in general means a mixture of natural gravel, crushed gravel or crushed stone, 
and natural or crushed sand, meeting the gradation limits specified below for each type.  

 .2 Use only clean, sound, hard, durable particles, free from silt, clay, soft shale, flaky particles, 
topsoil, organic matter, and other detrimental material.  

 .3 Ensure granular materials are not gap graded and have a smooth gradation curve with no 
excess or deficiency of any particular grain size within the required range. 

 .4 Where blending is required, thoroughly mix the granular materials in such a manner that 
a homogeneous material of the specified gradation is achieved prior to placing of the 
material into the work or stockpiles. 

.5 “Crushed Gravel” means angular shaped particles of crushed gravel or stone, washed, 
meeting the gradation limits specified.  Ensure minimum of 50% by weight, of material 
retained on 5 mm sieve has at least one face resulting from fracture. 

 .6 Riprap and bedding materials means clean, sound, hard durable rock particles, free from silt, 
clay, flaky particles, organic matter and foreign substances. Ensure the ratio of maximum 
dimension to minimum dimension of individual stones does not exceed 3.0. 
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2.2  GRANULAR MATERIALS 

 Granular materials shall conform to City of Edmonton Standards as outlined in Tables 2.1, 
2.2, and 2.3. 

Table 2.1 – Granular Materials Designation 1-3 
Designation 1 2 3 

Class 12.5 16.0 25 20 20 25 40 63 80 

Application ACR & 
ACO SMA ACB Soil 

Cement 
Granular 

Base 
Granular 

Base 
Granular 

Base 
Granular 

Base 
Granular Sub-

Base 

80 000         100 
63 000       100 100  
25 000   100   100 70 – 94 55 – 75 46 – 85 
20 000  100 80 – 95 100 100 82 – 97 60 – 90 50 – 70 40 – 81 
16 000  97 – 100 - - 84 – 95 70 – 93 55 – 85 45 – 65 32 – 76 
12 500 100 88 – 100 68 – 85 60 – 96 60 – 90 60 – 86 50 – 80 40 – 60 30 – 70 
10 000 75 – 90 30 – 80 60 – 80 - 50 – 84 52 – 79 44 – 74 - - 
6 300 - 22 – 45 - - - - - 21 – 47 - 
5 000 50 – 70 20 – 35 40 – 60 36 – 75 37 – 62 35 – 64 32 – 62 20 – 45 25 – 50 
2 500 35 – 50 16 – 26 30 – 50 - - - - - - 
2 000 - - - 24 – 54 26 – 50 24 – 50 20 – 50 14 – 38 19 – 42 
1 250 25 – 40 14 – 22 25 – 40 20 – 43 19 – 43 19 – 43 17 – 43 12 – 34 15 – 38 
630 20 – 30 13 – 20 20 – 30 14 – 34 14 – 34 14 – 34 12 – 34 10 – 28 10 – 32 
400 - - - 11 – 29 11 – 28 10 – 27 10 – 28 8 – 24 7 – 27 
315 14 – 23 12 – 18 15 – 23 9 – 26 10 – 25 9 – 24 8 – 25 7 – 22 6 – 64 
160 7 – 14 10 – 16 9 – 15 6 – 20 6 – 18 6 – 18 5 – 18 4 – 17 3 – 18 
80 4 – 8 9 – 13 4 – 8 2 – 10 2 – 10 0 – 10 0 – 10 0 – 10 0 – 10 

 
Table 2.2 – Granular Materials Designation 4-7 
Designation 4 5 6 7 

Class 2.5 10 5 80 20 25 10 80 

Application Unit Pavers 
Joint Sand 

Unit Pavers 
Bedding 

Grout 
Sand 

Culvert 
Bedding 

Sub-Drain 
Rock 

Sewer 
Rock 

Sewer 
Backfill Culvert Backfill 

80 000    100    100 
25 000    -  100  - 
20 000    85 – 100 100 -  - 
14 000    - 90 – 100 -  - 
10 000  100  - 45 – 75 - 100 - 
5 000  95 – 100 100 70 – 90 0 – 15 10 max 70 – 100 30 – 60 
2 500 100 80 – 100 - - 0 – 5 - - - 
1 250 85 – 100 50 – 85 - - - - - - 
800 - - - 40 – 80 - - - - 
630 50 – 90 25 – 60 - - - - - - 
315 25 – 60 10 – 30 50 – 95 - - - - - 
160 12 – 30 5 – 15 - - - - 5 – 20 - 
80 10 – 15 0 – 10 25 max 0 – 15 - 2 max 0 – 12 0 – 15 
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2.3  Non-shrink Backfill: 

.1 Non-shrink Backfill is a very weak mixture of Portland Cement or Lime/Fly Ash, 
concrete aggregates and water that resists settlement when placed in utility trenches 
and is capable of being readily excavated. 

 .1 Portioned and mixed to provide: 

 .1 Maximum compressive strength of 0.4 MPa at 28 days.  
.2 Maximum Portland cement content of 25 kg/m3 with 40% fly ash 

replacement: to CSA-A3001-A5, Type 10.   
 .3 Minimum strength of 0.07 MPa at 24 h.   
 .4 Concrete aggregates: to CSA-A23.1/A23.2.  
 .5 Portland cement: Type 10. 
 .6 Slump: 160 to 200 mm. 

.2 Minimum slump - 75 mm. Maximum slump - 125mm. 

.3 Minimum entrained air 6.0% by volume. Maximum entrained air 8.0% by volume. 

.4 Minimum Portland cement content 30 kg/m2. 

.5 Calcium chloride admixture may be used.  Air entrainment admixture may be used 
to improve workability. 

.6 Cold Weather Requirements: Non shrink backfill delivered in cold weather will 
conform to the requirement specified in Section 18 of C.S.A Standard CAN3-
A23.1-M77. 

3.  EXECUTION 

3.1  GENERAL 

 .1 Drain, clean and maintain foundation and subgrades free from debris, snow, ice, water, 
topsoil or any loose objectionable material.  Do not proceed with granular material, riprap, 
gravel armour protection or road gravel placement until the Owner’s Representative has 
inspected and approved the foundations and subgrade areas. 

 .2 Place granular materials, riprap, gravel armour protection and road gravel to the lines, grades 
and elevations specified in the Contract Documents. 

 .3 Suspend all granular material, riprap, gravel armour protection and road gravel placement at 
any time when satisfactory work cannot be conducted due to rain, floods, snow or other 
unsatisfactory conditions. 

 .4 Select temporary stockpile sites that minimize potential for contamination with underlying 
soils. 

 .5 Stockpile material in a manner that minimizes segregation. 

.6 Replace stockpiled material that becomes contaminated, damaged or lost at no cost to the 
Owner. 
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.7 Refer to other Sections for location, use and placement of Granular Materials specified 
herein. 

3.2 PLACEMENT 

.1 Granular Bedding or Granular Backfill Materials: 

.1 Place granular material in layers not exceeding 150 mm in thickness when 
compacted, to the lines, grades and elevations shown in the Contract Documents. 
Compact to a minimum density of 100% Standard Proctor Density. Compact each 
layer before placing the succeeding layer. Ensure the granular materials are installed 
within - 3% and + 3% of optimum moisture content, unless indicated elsewhere in 
the Contract Documents. 

.2 If any granular bedding material is too dry to allow adequate compaction, apply 
water into the material until uniform distribution of moisture is obtained. Control 
water application accurately in amounts so that free water will not appear on surface 
during or subsequent to rolling or tamping. 

.3 If the material is too wet, dry and spread material in thin lifts on subgrade and 
permit to dry until the moisture content is reduced to the specified moisture content. 

.4 Provide tamping with hand-operated mechanical tampers such as vibratory plate 
tampers, jumping jacks or walk-along double drum rollers. Do not use large 
compaction equipment in tamped backfill zones. 

3.3 TOLERANCES 

.1 Granular Bedding or Granular Backfill Materials: 

.1 Place granular materials within -20 mm and +20 mm of design grades, but not 
uniformly high or low. 

END OF SECTION 
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1. GENERAL 

1.1  INTENT 

 .1 Read this Section in conjunction with other Sections for location and requirement of 
“Subgrade Preparation” specified herein. 

2.  DEFINITIONS 

 .1 “Scarification” is defined as loosing or breaking up of surface of soils with a disk, cultivator, 
shanks, or ripper teeth to a depth of 150 mm unless specified otherwise in the Contract 
Documents. 

3  PRODUCTS 

 .1 Not applicable. 

4.  EXECUTION 

4.1  SUBGRADE PREPARATION  

.1 Subgrade preparation includes the following work: 

 .1 Place, scarify, moisture condition, shape and compact the upper 150 mm of 
subgrade earth materials to 100% Standard Proctor Density, moisture conditioned 
to within -1% to +2% of optimum moisture content and to design subgrade 
elevation. 

.2 When the moisture content in the subgrade material is lower than that specified, add water 
and mixed with the material to achieve uniform moisture content in the material to conform 
to the requirements.    

.3 When the moisture content in the subgrade material is higher than that specified, dry the 
material by scarifying, disking, mixing and harrowing to achieve uniform moisture content 
in the material that conforms to the requirements. 

 .4 Remove and dispose of unsuitable materials as authorized by the Owner’s 
Representative.  Replace with an approved suitable material and compact as specified 
herein. 

 .5 Maintain the subgrade to the specified section, grades and condition required for filter 
fabric and/or granular material placement.  Provide interim drainage to prevent damage to 
the work and unstable conditions due to high moisture contents.  No separate payment 
will be made for these items. 

 .6 The subgrade will pass density and proof rolling requirements prior to the placement of 
filter fabric and/or granular materials. 
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4.2  TOLERANCES 

 .1 Shape and compact subgrade to the required cross-section and grade to within - 10 mm 
and + 10 mm of design elevations but not uniformly high or low, and maintain surface 
drainage as required to protect the work. 

END OF SECTION 
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1. GENERAL 

1.1 INTENT 

 .1 Read this Section in conjunction with other Sections for location use and placement of 
“Geotextile Fabric” specified herein. 

1.2  SUBMITTALS 

 .1 Provide the following submittals: 

  .1 The manufacturer’s affidavit certifying that the geotextile being supplied meets 
the specified requirements prior to delivery to the Site. 

1.3  DELIVERY, STORAGE, AND HANDLING 

 .1 Keep geotextile wrapped in its original packaging until immediately prior to its 
installation.  Protect geotextile from direct sunlight, excessive heat, dirt, and rodents 
while in transit and storage. 

2. PRODUCTS 

2.1  MATERIALS  

 .1 Provide woven geotextile fabric material, composed of a minimum 85% polypropylene or 
polyester polymers, formulated to resist deterioration by ultraviolet exposure and free of 
manufacturing defects, cuts, tears, or any other physical damage, that meets or exceeds 
the following physical properties: 

Property Value Unit ASTM Test Method 
Grab Strength 1402 N D-4632 

Elongation 15 % D-4632 
CBR Puncture 4005 N D-6241 

Trapezodial Tear 503 N D-4533 
Ultraviolet Degradation 70 % D-4355 

Apparent Opening Size (AOS) 0.425 mm D-4751 
Permittivity 0.05 Sec-1 D-4491 

Water Flow Rate 163 l/min/m2 D-4491 
UV Resistance 70 %@500hrs D4355 

  Approved Products:  Nilex 2006 – woven geotextile 
   or approved equal 
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.2 Provide non-woven geotextile fabric material, needle punched, composed of 
polypropylene fibres, formulated to resist deterioration by ultraviolet exposure and free of 
manufacturing defects, cuts, tears, or any other physical damage, that meets or exceeds 
the following physical properties: 

Property Value Unit ASTM Test Method 
Grab Strength 912 N D-4632 

Elongation 50 % D-4632 
CBR Puncture 2336 N D-6241 

Trapezoidal Tear 356 N D-4553 
Ultraviolet Resistance 70 % D-4355 

Apparent Opening Size (OAS) 0.180 mm D-4751 
Permittivity 1.5 Sec-1 D-4491 

Water Flow Rate 4482 l/min/m2 D-4491 

  Approved Products:  Nilex 4553 - non-woven geotextile 
   or approved equal 

 .3 Geo-grid to be biaxial type. The geo-grid is to be in accordance with the following 
standards (latest revision) ASTM D6637, ASTM D5818, and GRI-GG2-05. 

Specifications for Biaxial Geogrid 

Properties Test Method 
Geogrid 

Requirement (Min 
Average Roll Values) 

Resistance to Long Term 
Degradation (%) _ 100 

Resistance to Installation Damage 
(SC% / CP% 

ASTM D5818-06 and ASTM 
D6637-01 95 / 90 

Ultimate Tensile Strength (kN/m) ASTM D 6637-01 20 
Tensile Strength at 2% Strain 

(kN/m) ASTM D 6637-01 8 

Tensile Strength at 5% Strain 
(kN/m) ASTM D 6637-01 17 

Junction Efficiency (%) GRI-GG2-05 93 
Aperture Size (mm) _ 40 x 40 

  Approved Products:  Nilex Type 2 – bi-axial geogrid 
   or approved equal 

2.2  SHOP FABRICATION 

 .1 Provide shop-made sewn seams as required to produce the minimum roll widths and 
lengths specified. Provide seams that meet or exceed the strength properties of the 
geotextile. Use sewing thread that has equal or better resistance against chemical and 
biological degradation as the geotextile. 
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3. EXECUTION 

3.1  PREPARATION 

 .1 Excavate and prepare the subgrade to the lines, grades, and elevations specified in the 
Contract Documents.  Remove rock fragments or other objects having sharp projections. 

 .2 Remove snow, ice, loose or other deleterious materials from the subgrade. 

 .3 Do not place geotextile until the prepared subgrade surfaces have been inspected by the 
Owner’s Representative.  Rectify any defects identified by the Owner’s Representative. 

3.2  INSTALLATION 

 .1 Install geotextile products at the locations specified in the Contract Documents and in 
accordance with the manufacturer recommendations.  

 .2 Minimum allowable overlap of the geotextile will be 0.5 metres.  Overlap sections must 
be anchored sufficiently to prevent overlap separation by weather or placement of 
granular material. 

 .3 Temporarily anchor the geotextile with sandbags or weights placed at the outer edges, 
along seams, and at other intermediate points as required to prevent displacement. 
Geotextile that extends up the sides of roadwork or excavations will be held in place with 
nails at 3 metre intervals, or as required. 

 .4 Extend the geotextile to the outer edges to the specified lines and trim any excess 
goetextile. 

 .5 Protect the geotextile from damage.  Repair or replace geotextile damaged during 
installation or construction of subsequent work. 

 .6 Do not allow any equipment to operate directly on the geotextile or the overlying 
material.  

 .7 Cover the geotextile within 1 day of installation with the specified fill material. 

 .8 During placement of the specified material, limit the height from which the fill material is 
placed to 0.3 m or lower, as required to avoid damaging or displacing the geotextile.  
Install the geotextile with sufficient slack to prevent tearing during placement of the fill 
material. 

END OF SECTION 



 Section 02272 
 Sub-base Granular Materials 
Job No. DPC 30-096 Page 1 
 
 

 

1. GENERAL 

1.1 INTENT 

.1 Read this Section in conjunction with other Sections for location, use, and placement of 
“Sub-Base Granular Materials” specified herein. 

2. PRODUCTS 

2.1 GRANULAR SUB-BASE MATERIAL 

.1 Granular sub-base material will consist of sound, hard, durable, well graded pit-run or 
crushed gravel or sand as specified. 

.2 Granular sub-base material will not contain clay, loam, roots, plants, or other deleterious 
materials. The materials are to be well graded from coarse to fine within the gradation limits 
specified and will not be subject to extreme variation between the lower and upper limits of 
the gradation envelope specified. 

2.2 GRADATION 

.1 Gradation to be within the following limits when tested to ASTM C117, and giving a 
smooth curve without sharp breaks when plotted on a semi-log grading chart. 

.2 Sub-Base Granular Material – Town supplied material. 

3. EXECUTION 

3.1 PLACEMENT OF SUB-BASE MATERIALS 

.1 Process, handle, and transport aggregates to avoid segregation, contamination, and 
degradation. 

.2 Place sub-base granular material on a prepared subgrade and/or geotextile fabric. Do not 
place granular materials on snow, ice, or frozen surfaces. 

.3 Place the sub-base material in uniform layers not exceeding 150 mm compacted depth. 
Shape each layer to a smooth contour and compact to specified density before placing the 
next layer. Remove and replace areas that become segregated during spreading at the 
Contractor’s expense. Compact the final lift of the sub-base material to proper grade and 
cross-section. 

.4 Maintain the sub-base material to the specified section, grade, and condition required for the 
placement of other materials or as required by the Owner’s Representative. Provide interim 
drainage to prevent damage to the work and unstable conditions due to high moisture 
contents. 

.5 Do not place the base material until the sub-base material has been inspected, surveyed, 
proof-rolled, tested, and approved by the Owner’s Representative. 
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3.2 COMPACTION OF SUB-BASE MATERIALS 

.1 Granular sub-base materials to be compacted by rolling with a pneumatic tired roller, 
vibratory smooth drum roller, or other approved equipment. 

.2 During compaction, add water by an applicator in such quantities that the moisture content 
will be maintained at the optimum level as determined by Standard Proctor test. If the 
moisture content exceeds the optimum moisture content, aerate the material by mechanical 
means or cease work temporarily until the material has dried sufficiently to reach the 
optimum moisture content. 

.3 Compact sub-base material to 100% of Standard Proctor Density and within - 2% and 
+ 2% of optimum moisture content. 

3.3 TOLERANCES 

.1 The final surface to be even, uniformly shaped, and compacted within a tolerance of 
+ 20 mm and - 20 mm of established grade but not uniformly low or high, while 
maintaining surface drainage. 

END OF SECTION 
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1. GENERAL 

1.1  INTENT 

 .1 Read this Section in conjunction with other Sections for location, use and placement of 
“Proof Rolling” specified herein. 

 .2 This Section is intended to be used as a reference Section. Provide proof rolling equipment 
and perform the Proof Rolling as required. Proof Rolling work is considered incidental to 
the Contract. 

2.  PRODUCTS 

2.1  PROOF ROLLING EQUIPMENT 

 .1 Perform proof rolling using a tandem axle, dual wheel dump truck with a minimum gross 
weight of the loaded truck of 24,800kg. A weight scale slip shall be available upon 
request to confirm the truck weight. Tire pressure shall be no less than 90% of the 
manufacturer’s recommended maximum inflation. 

 .2 Owner’s Representative may authorize use of other acceptable proof rolling equipment. 

3.  EXECUTION 

3.1 GENERAL 

 .1 Proof roll at level in grade indicated.  If alternative proof rolling equipment is authorized, 
Owner’s Representative will determine level of proof rolling. 

 .2 Where proof rolling reveals areas of defective subgrade, Owner’s Representative will 
determine limits of unsuitable subgrade excavation and specify replacement material. 

3.2 SUBGRADE PROOF ROLLING  

 .1 Perform subgrade proof rolling on a daily basis prior to the placement of geotextile 
fabric, sub-base granular material, and base granular material immediately after the 
subgrade material has been shaped, graded and compacted to the specified density and 
moisture content.  The loaded vehicle to be driven slowly (walking pace) in a systematic 
pattern so that each successive pass is next to or partially overlaps the previous pass.  
Where the area to be tested is large enough, successive passes will be conducted at right 
angles across the previous passes.  While the test is being performed, the Owner’s 
Representative will observe the surface for deflections, cracking or rutting.  

 .2 Once the subgrade proof roll is complete and deficient areas have been sub cut and 
repaired, the Contractor is now responsible for the condition of the road.  Any further 
road failures in the future due to weather or any other conditions will be the responsibility 
of the Contractor to repair at his cost. 
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3.3 SUB-BASE PROOF ROLLING 

 .1 Perform sub-base proof rolling on a daily basis prior to the placement of base granular 
material and immediately after the sub-base granular material has been placed, shaped, 
graded and compacted to the specified density and moisture content.  The loaded vehicle 
to be driven slowly (walking pace) in a systematic pattern so that each successive pass is 
next to or partially overlaps the previous pass. Where the area to be tested is large 
enough, successive passes will be conducted at right angles across the previous passes. 
While the test is being performed, the Owner’s Representative will observe the surface 
for deflections, cracking or rutting.  

3.4 BASE PROOF ROLLING 

 .1 Perform base proof rolling immediately prior to the placement of asphalt and after the 
base material has been placed, shaped, graded and compacted to the specified density and 
moisture content. The loaded vehicle to be driven slowly (walking pace) in a systematic 
pattern so that each successive pass is next to or partially overlaps the previous pass.  
Where the area to be tested is large enough, successive passes will be conducted at right 
angles across the previous passes. While the test is being performed, the Owner’s 
Representative will observe the surface for deflections, cracking or rutting.  

3.5  TOLERANCES 

 .1 Where an area of subgrade material deflects, then rebounds more than 10 mm, the area 
will be deemed as failing the proof roll test. The failed areas identified by the Owner’s 
Representative will be repaired to a passing condition and re-tested by proof roll method 
again at no cost to the Owner.  

 .2 Where an area of sub-base granular material deflects, then rebounds more than 10 mm, 
the area will be deemed as failing the proof roll test. The failed areas identified by the 
Owner’s Representative will be repaired to a passing condition and re-tested by proof roll 
method again at no cost to the Owner.  

 .3 Where an area of base granular material deflects, then rebounds more than 5 mm, the area 
will be deemed as failing the proof roll test. The failed areas identified by the Owner’s 
Representative will be repaired to a passing condition and re-tested by proof roll method 
again at no cost to the Owner.  

END OF SECTION 
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1. GENERAL 

1.1  INTENT 

.1 Read this Section in conjunction with other Sections for location, use and placement of 
“Asphalt Concrete Pavement Repairs” specified herein. 

1.2 DEFINITIONS: 

.1 “Crack Filler” is defined as a bituminous material used to fill and seal cracks in an 
existing pavement. 

.2 “Fog Seal” is defined as a light application of slow setting asphalt emulsion used to 
renew old asphalt surfaces and seal small cracks and surface voids. 

.3 “Prime Coat” is defined as an application of low viscosity liquid asphalt to prepare 
granular or soil cement base surface for application of asphalt concrete pavement. 

.4 “Sand Seal” is defined as an application of rapid-setting asphalt material covered with 
fine aggregate used to improve the skid resistance of slippery pavements. 

.5 “Slurry Seal” is defined as a mixture of a slow setting asphalt emulsion, fine aggregate, 
mineral filler and water used to fill cracks and seal areas of old pavements to restore a 
uniform surface texture and seal the surface. 

.6 “Tack Coat” is defined as a light application of a bituminous material to an existing 
relatively non-absorptive surface to provide a thorough bond between old and new 
surfacing. 

1.3 SUBMITTALS 

.1 Submit product information on seal coats and crack fillers. 

.2 Submit information on proposed soil sterilant. 

1.4 SEQUENCING AND SCHEDULING 

.1 Sequence and schedule work so as to provide access to buildings at all times.  Arrange 
work so as not to interfere with normal use of premises. 

2. PRODUCTS 

2.1 BITUMINOUS MATERIALS 

.1 Slurry Seal:  emulsified asphalt, SS-1H 

.2 Sand Seal:  emulsified asphalt, SS-1H 

.3 Crack Filler: Hydrotech 6160 

2.2 AGGREGATE 
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.1 Aggregate for Slurry and Sand Seals:  clean natural or crushed sand, and mineral filler if 
required, to ASTM D1073-94. 

.2 Mineral Filler:  Portland Cement, pozzolan and commercially ground stone dust 
conforming to properties specified in ASTM D242-95. 

2.3 AGGREGATE GRADATION SCHEDULE 

.1 Gradation of aggregate will be through sieves to CAN/CGSB-8.2-M88, as follows: 

Percent by Weight Passing Sieve Sizes 
 

Nominal Mineral Slurry Sand 
Sieve Opening Filler Seal Seal 
  

 
 5.0 mm   100 
 2.5 mm  100 15-45 
 1.25 mm  55-85 0-10 
 630 µm 100 35-60  
 315 µm 95-100 20-45 0-5 
 160 µm  10-30  
 80 µm 70-100 5-15  

  
 

2.4 SEAL AND TACK COAT MIXES 

.1 Slurry Seal Mix:  mineral filler, and as follows: 

.1 Asphalt Content:  20-25% by weight of dry aggregate. 

.2 Water Content:  10-15% by weight of dry aggregate. 

.3 Prepare in slurry machine conforming to ASTM D3910-96.  Make sufficiently 
fluid to flow into cracks when applied. 

3.  EXECUTION 

3.1 EXAMINATION AND SURFACE PREPARATION 

.1 Examine base granular material before paving.  Report defects in granular material to the 
Owner’s Representative. Do not start paving if base is frozen or otherwise unsatisfactory. 

.2 As near as practicable prior to applying seal coats and overlay: 

.1 Clean existing pavement surface with mechanical sweeper to remove loose 
stones, sand and dust. 

.2 Spray soil sterilant on clean pavement and in cracks, in accordance with 
manufacturer's instructions. 

.3 As near as practicable prior to crack filling, clean out cracks with a mechanical router and 
a high pressure jet of air to remove loose materials. 
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3.2 PROTECTION OF EXISTING WORK 

.1 Protect structures, buildings, sidewalks, landscaping and other surface features against 
damage caused by paving operations and asphalt spray. 

3.3 PAVEMENT REPAIRS 

.1 Cut existing pavement using a saw or other method approved by Owner’s Representative 
to leave a straight, vertical cut against which asphalt concrete will be placed. 

.2 Excavate broken pavement and unsuitable gravel and subgrade materials to a depth of 
300 mm below design finished grade.  Compact remaining gravel or subgrade to 100% of 
Standard Proctor Maximum Dry Density. 

.3 Place 250 mm of base granular material compacted to 100% of Standard Proctor 
Maximum Dry Density, to depth required to receive specified thickness of asphalt 
concrete at grades conforming to surrounding existing pavement. 

.4 Spray tack coat on prepared gravel base and on vertical pavement edges at a rate of 
0.25 - 0.90 liters per square metre, using a pressure distributor. 

.5 Place 90 mm thickness of hot mix asphaltic concrete.  Compact to minimum  98% of 
Marshall Density. 

3.4 PAVEMENT OVERLAY 

.1 Cold mill aphalt along curb and gutters, doorways and other surface features where a 
smooth transition to the new pavement is required.  Cold mill sufficient pavement to 
allow at least a 25 mm deep overlay. 

.2 Apply tack coat. 

.3 Place an average lift of 50 mm thickness of hot mix asphaltic overlay on existing 
pavement, laid to specified elevations and grades. Compact to minimum  98% of 
Maximum Relative Density. 

3.5 EQUIPMENT 

.1 Do not use pneumatic-tire rollers with wobbly type wheels. 

.2 Slurry mix spreading equipment will be in accordance with ASTM D3910-96. 

3.6 REPAIRS AT CATCH BASINS, MANHOLES, VALVES 

.1 Where applicable, adjust manhole and catch basin rims and valve boxes to accommodate 
increased pavement depth.  Do not pave over manholes and water valves.   

.2 During paving operations, ensure positive surface drainage to catch basins and catch 
basin manholes. 

.3 Ensure that surface runoff will not drain into sanitary sewer manholes. 

.4 Clean out manholes and ensure free operation of valves after completion of paving 
operation. 
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3.7 APPLICATION OF SLURRY SEAL 

.1 Wet surface immediately before application of slurry mixture. 

.2 Apply slurry mixture with spreader to depth not exceeding 8 mm.  Apply mixture evenly.  
Ensure penetration into scaled areas and cracks.  Roll if necessary. 

3.8 APPLICATION OF SAND SEAL 

.1 Apply asphalt material at rate of 0.60 litres per square metre, using pressure distributor. 

.2 Apply sand uniformly at rate of 0.004 m3 per m2, using mechanical spreader. 

.3 Roll sand until smooth and thoroughly compacted surface is obtained. 

3.9 CLEAN-UP 

.1 Remove loose asphalt, aggregate and excess milled asphalt from site. 

.2 Remove spillage or over-spray of liquid asphalt from pavement, sidewalks, building and 
other site features. 

3.10 PROTECTION OF COMPLETED WORK 

.1 Keep vehicular traffic off newly paved areas until pavement surface temperature has 
cooled below 39˚ Celsius.  Prohibit stationary loads on pavement repairs until 24 hours 
after placement. 

END OF SECTION 
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1. GENERAL 

1.1  INTENT 

.1 Read this section in conjunction with other sections for location and use of appurtenance 
adjustment specified herein. 

2. PRODUCT 

2.1  MANHOLES, FRAMES AND COVERS 

.1 Adjusting rings (collars) to latest revision ASTM C478M.  50 mm, 75 mm, 100 mm, 
150 mm and 200 mm thick collars are permitted.  The total rise of adjusting rings a 
minimum of 50mm and a maximum of 350 mm.  A maximum of two adjusting rings 
(collars) are permitted in any one manhole.   

.2 NF-39 Frame and  Cover in landscaped areas. 

.3 NF-80 Frame and  Cover in hard surface areas. 

.4 NF-90 Gasketed Frame and Cover at sags. 

2.2  CATCH BASINS, FRAMES AND GRATES 

.1 Adjusting rings (collars) to latest revision ASTM C478M. 50mm, 75mm, 100mm, 
150 mm and 200 mm thick collars are permitted.  The total rise of adjusting rings a 
minimum of 50 mm and a maximum of 350 mm.  A maximum of two adjusting rings 
(collars) are permitted in any one catch basin. 

.2 F-51 Frame and Grate at straight faced curb and gutter. 

.3 K7 or DK7 Frame and Grate at rolled curb and gutter. 

.4 F-38 Frame and Grate in laneways. 

.5 F-39 Frame and Cover in landscaped areas. 

2.3  VALVES AND VALVE BOXES 

.1 All valve boxes located in roads shall be left flush with the base course asphalt or gravel.  
Immediately prior to the final lift of asphalt or grave, the valve boxes shall be raised so 
that they are flush with the final grade elevation of the road. 

3. EXECUTION 

3.1  GENERAL 

.1 Bring all manholes, catch basins, water valve boxes and other appurtenances to the 
finished grade of the road, parking lot, median strip or landscaped areas.  Complete this 
work prior to placement of the concrete structures, sod, seed or final lift of asphalt. 

.2 Repair or replace water valves, catch basins, manholes and other appurtenances damaged 
as a result of construction at no cost to the Owner.  No tolerance will be allowed in the 
shape of the finished surface in the vicinity of any utility appurtenance. 
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.3 Raise or lower manhole frames and covers to grade by the addition and/or deletion of 
manhole components including frames, frame riser rings, manhole barrels and collars, as 
required. The completed manhole adjustment work will be in accordance with the precast 
concrete manhole standards.  All work to be inspected and approved by the Owner’s 
Representative before it will be considered complete. 

.4 Raise or lower catch basin frames and grates to grade by the addition, deletion and/or 
modification of catch basin components including frames, collars, slab tops and barrel, as 
required. The completed catch basin adjustment work will be in accordance with the 
precast concrete catch basin standards.  All work to be inspected and approved by the 
Owner’s Representative before it will be considered complete. 

.5 Raise or lower water valve boxes to grade by the addition, deletion and/or modification 
of water valve components including top box, top box riser, casing and extension spindle, 
as required. The completed water valve box adjustment work will be in accordance with 
the valve and valve box standards.  All work to be inspected and approved by the 
Owner’s Representative before it will be considered complete. 

.6 Do not proceed with paving final surface lift until all necessary manhole, catch basin,  
valve and other appurtenance adjustments have been completed. 

.7 Raise or lower manholes and catch basins frames using riser rings and collars a minimum 
of 50 mm and a maximum of 350 mm. A maximum of two adjusting rings (collars) are 
permitted in any one manhole. 

.8 Ramp asphalt or gravel at 40:1 slope to all projecting manholes, catch basins,  valves and 
other appurtenances as required. 

.9 Where the top/final lift of asphalt is not placed in the same year as base lift, set manhole 
frames and covers; catch basin frames and grates; valve boxes; and other surface 
appurtenances to interim asphalt grade or graveled surface grade. 

3.2  TOLLERANCES 

.1 The final manhole, catch basin, water valve box and other appurtenances will be within - 
10 mm and + 10 mm of finish grade or as approved by the Owner’s Representative. 

 END OF SECTION 
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1. GENERAL 

1.1  INTENT 

.1 Read this Section in conjunction with other Sections for location use and placement of 
“Concrete Sidewalks, Curb & Gutters and Swales” specified herein. 

1.2 SUBMITTALS 

.1 Submit product literature for curing compound. 

.2 Provide shop drawings for review with profiles and dimensional information for any 
sidewalks, curb & gutters and swales that differ from the detailed drawings and the 
Standards. 

1.3 TESTING   

.1 Owner may appoint and pay for services of testing agency to do the following: 

.1 Test fine and coarse aggregate. 

.2 Take three test cylinders from load, or fraction thereof, of each type of concrete 
placed in any one day.  Test cylinders will be cured on job-site under same 
conditions as concrete it represents. 

.3 Test one cylinder in 7 days and remaining two cylinders in 28 days. 

.4 Take at least one slump test and one entrained air test for each set of test 
cylinders taken. 

.5 Take one additional test cylinder when the temperature is likely to fall below 5°C 
within 48 hours after placement and no provisions have been made to heat the 
concrete to greater than 10°C.  Test cylinder will be cured on job-site under same 
conditions as concrete it represents and to be tested in 7 days. 

.6 Immediately report results of field tests to the Contractor, for information only. 

.2 Submit the following to testing firm's laboratory: 

.1 Proposed concrete mix design. 

.2 Samples of fine and coarse aggregate, obtained in accordance with CSA 
A23.2-94, Sampling Aggregates For Use in Concrete. 

.3 Results of Petrographic Examination to CSA A23.2-94, of aggregate 
representative of materials to be used for project. 

.3 Advise testing firm in advance of concrete placement. 

.4 The Owner may order additional testing at any time.  Pay for those tests which indicate 
failure to comply with requirements. 
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2. PRODUCTS 

2.1 GENERAL 

 .1 The Work covered in this Section consists of the furnishing of all labour, plant and 
material and performing all operations in connection with waste excavation, sub-grade 
preparation, granular base, forming, supply and placement of reinforcing, supply and 
placement of concrete, surface finishing, jointing, concrete protection, backfilling, 
tolerances, maintenance and incidental items required to complete this item of Work. 

2.2 MATERIALS 

.1 Concrete: 

.1 To provide 30 MPa minimum compressive strength at 28 days.  

.2 Maximum course aggregate size shall be 20mm, aggregates shall comply with 
latest revision of ASTM C-33 – Concrete Aggregate. 

.3 Water/cement ratio to meet CAN3-A23.1, Table 7, for Class A Exposure.  Slump 
to be 25 to 75 mm at time of placement.  Minimum of 335 kg/m3 of Portland 
Cement in mix measured after air entraining agent incorporated into mix.  

.4 Air content shall be between 6 % and 8% at time of placing. 

.5 During the season between October 20 and May 1, concrete placed shall obtain a 
minimum compressive strength of 27.0 MPa in 7 days and shall be provided with 
cold weather protection in accordance with clause 21.2.3 of CSA A23.1M. 

.2 Cement: 

.1 Cement will meet the requirements of CAN3-A3000 and will be Portland 
Cement, Type HS Sulfate Resistant. 

.3 Granular Base: 

.1 Where indicated or required to be as specified in Section 02265 – Granular 
Materials.   

.4 Curing Compound: 

.1 Curing Compound will comply with latest revision of ASTM C309 and be a 
Fugitive Dye Type. 

.5 Formwork: 

.1 Formwork will be steel or wood, free from warps, dents, nail-holes and other 
defects and will be of adequate strength to restrain concrete loads. 

.2 Form release agent will be a non-staining mineral type with chemically active 
release agents containing compounds that react with free lime to provide water 
soluble soap, such as Formshield by W.R. Grace. 
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.6 Admixtures: 

.1 Air-entraining admixture will comply with latest revision of CAN3-A266.1. 

.2 Water reducing admixture will be a type WN complying with latest revision of 
CAN3-A266.2. 

.3 Admixtures to be used only when approved by the Owner. 

.7 Reinforcing: 

.1 Reinforcing will be clean and free from defects, kinks, loose rust or mill scale at 
the time concrete is placed.  Remove any coatings of hardened mortar and mill 
scale from the steel. 

.2 Bar reinforcing will meet ASTM Designation A-184 and ASTM Designation A-
304 intermediate grade new billet deformed steel. 

.8 Accessories: 

.1 Form oil:  non-staining mineral type. 

.2 Formwork:  pre-manufactured and profiled steel or wood forms. 

.3 Poured Joint Filler:  Asphalt elastic compound to ASTM D6690. 

.4 Preformed Joint Filler:  asphalt impregnated type to ASTM D1751. 

.5 Curing Compound:  to ASTM C309, Type 2 white pigmented, Class B 
resin-based, liquid membrane-forming type. 

2.3 CONCRETE MIX 

.1 Conform to CSA A23.1 except as otherwise specified. 

.2 Supply concrete mix as follows: 

 Min. Comp. 
Strength 
@ 28 Days 
(MPa) 

Max. 
Water/ 
Cement 
Ratio 

Nominal 
Aggreg. 
Size 
(mm) 

 
Slump 
Range 
(mm) 

Air 
Content 
Range 
% 

Minimum 
Cement 
Content 
(kg/m3) 

 
 
Cement 
Type 

 
All Concrete 
Paving, Curbs, 
And Gutters 

 
 
 
30 

 
 
 
0.45 

 
 
 
40-2.5 

 
 
 
25-75 

 
 
 
6-8 

 
 
 
325 

 
 
 
50 
 

.3 Temperature of concrete mix at placing shall be no less than 15°C and no greater than 
30°C. Provide mix toward lower end of temperature range during hot weather and toward 
higher end of temperature range during cold weather, in accordance with CSA A23.1-94. 

.4 The use of calcium chloride admixtures will normally not be permitted.  Their use during 
cold weather conditions may be approved by the Owner’s Representative.   
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.5 Curing compounds shall be resin based impervious liquid membrance forming 
compounds that conform to the latest edition of ASTM C309.  The use of curing 
compounds shall not profoundly change the colour of the concrete.  The curing 
compound shall produce a film on the concrete that is distinctly visible for a period of at 
least four (4) hours after application.   

.6 Maximum fly ash content shall be 10% by mass of cement.  The use of fly ash in 
concrete will not be permitted after September 1st.  

2.4 GUTTER FILL 

.1 Gutter fill shall be 15 MPa, Type 10 concrete. The Contractor shall vibrate in place and 
smooth finish the surface. Gutter fill shall be left minimum 50 mm below the lip of gutter 
to accommodate for the asphalt overlay. Gutter fill area to extend a minimum of 300 mm 
into existing asphalt. 

3.  EXECUTION  

3.1 SUBGRADE PREPARATION 

 .1 Subgrade will be excavated to the grade and section required to meet final curb and 
gutter, swale and sidewalk grades, alignments and as specified by the Owner’s 
Representative. 

 .2 Excavation includes the removal and disposal of all material of whatever nature 
encountered, taken within the boundaries necessary for preparation and construction of 
concrete sidewalk, concrete swales, commercial and residential driveways, para-ramps, 
curb and gutter or monolithic sidewalk, catch basins and other structures to the required 
cross-section, alignment and depth.  Remove all deleterious matter encountered at 
subgrade level and replace with approved gravel fill compacted in place.  The subgrade 
must provide a uniform bearing capacity over the area of the structure.  Excavation 
behind the concrete structure will be limited to 500 mm unless otherwise specified by the 
Owner’s Representative.  Where existing lawns are encountered, the Contractor will cut 
the sod in a neat straight line to facilitate restoration with full width sod placement.  
Stockpile sufficient suitable earth materials necessary to backfill the concrete structures.  
Dispose of surplus excavated materials. 

 .3 Compact the top 150 mm of the subgrade to a minimum of 95% of Standard Proctor 
Density prior to placing granular materials. 

.4 Where unstable material is encountered during excavation, notify the Owner’s 
Representative and if directed, excavate the unstable material and backfill the area with 
approved pit-run gravel fill.  The Contractor will be responsible for the replacement, at 
his own expense, of any failure of the sidewalk, swale or curb and gutter which, in the 
opinion of the Owner’s Representative, was caused by an unstable base. 

3.2 GRANULAR BASE 

.1 Granular base will be placed and compacted to a uniform 150 mm minimum thickness 
below all concrete curb and gutter, sidewalk, swales and other structures.  Granular base 
will be compacted to minimum of 100% of Maximum Standard Proctor Density.  If there 
is a possibility of excessive absorption of water from the concrete by the gravel base, 
sprinkle the base with water as required. 
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3.3 FORMING 

.1 Vertical surfaces will be formed to full depth.  Forms will be securely positioned to the 
required lines and grades.  All forms will be coated with form release agent. 

.2 Extruding and slip forming will be permitted subject to evaluation of the form cross 
section and mechanical equipment being proposed. Automatic grade and alignment 
control will be required. 

 .3 Do not place concrete until forms and/or string lines have been reviewed by the Owner’s 
Representative. 

3.4 CONCRETE 

.1 Ready mixed concrete will be mixed and delivered in accordance with the requirements 
set forth in ASTM Designation C-94, CSA Standard A.23.1.3 or the latest revision 
thereof and will be subject to all provisions herein relative to materials, strength, 
proportioning, consistency, measurement and mixing. 

.2 Hand mixing is not permitted. 

.3 For site mixing, Contractor will submit specifications for batching and mixing equipment 
to the Owner’s Representative for approval. 

.4 Deliver concrete to the point of deposit, rehandling of concrete will not be permitted.  
Concrete placement temperature will not be less than 15˚C or greater than 30˚C.  
Concrete operations will be continuous until the section, panel or scheduled pour is 
completed with the interval between placement of successive batches not greater than 45 
minutes. 

.5 Place the concrete in a manner to prevent segregation of ingredients taking special care to 
place the concrete against the forms, particularly in corners, in order to prevent voids, 
rough areas and honeycombing. 

.6 Place concrete to the full specified depth.  After spreading, strike-off and compact with 
an approved vibrating screed operating at a minimum of 5000 cycles per minute.  Take 
every precaution to make all concrete solid, compact, watertight and smooth.  Prevent 
concrete spillage into valve boxes, catch basins and related appurtenances. 

.7 Concrete surfaces will be finished to a smooth uniform finish, free of open texturing and 
exposed aggregate.  Excess mortar will not be worked to the surface by excess trowelling.  
Neat cement will not be used as a drier to facilitate finishing.  A broom finish surface will 
be applied to provide a non-skid texture.  Outside edges of sidewalks and each edge of 
joints will be finished with a 50 mm edging tool having a 6 mm radius. Maintain the 
concrete structures cross section, grade and alignment when constructing the joint and 
when completing the concrete finishing. 

.8 Finish surfaces will be to within 3 mm in 3 metres from line, level or grade as measured 
with a straight edge placed on the surface.  End all pours at a construction joint. 

.9 Provide 300mm long 10M rebar dowels at 300 mm on-centre to tie in to existing concrete 
structures and tie into successive pours. Drill 12 mm diameter by 150 mm deep holes in 
concrete structure. Set dowels into holes with hammer. 
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.10 After initial set of concrete, the face of curb form will be removed and the curb will be 
finished with an approved nylon brush pulled lengthwise along the curb and gutter.  Take 
adequate care in removing forms to avoid marring the concrete, patch as may be 
necessary immediately after removal of forms. 

.11 All concrete will be cured and protected in accordance with CAN3-A23.1.  Spray 
exposed surfaces with curing compound immediately after form removal and/or patching.  
After the application is complete and set the surface will have a uniform appearance and 
colour. 

.12 Contractor will mark the sidewalk or curb and gutter with an approved marking tool 
indicating Contractor's name and year constructed.  The letters and numerals of the 
marking tool will be 40 mm high.  Make marks at the ends of each block and if the 
construction begins or terminates within the middle of the block, the Contractor will also 
mark these locations.  Mark the corner of each apron and driveway. 

.13 Contractor will take all necessary action to ensure the cross section, grade and alignment 
of the concretes structure is maintained until the concrete has hardened sufficiently.  This 
may include the installation of hand forms on extruded or slip formed concrete.  

.14 Heavy equipment used for road construction will not be used near the concrete for a 
period of 7 days after the pour or until the concrete has reached 70% of the specified 28 
day compressive strength. 

3.5 SURFACE, EXPANSION AND CONTRACTION JOINTS 

.1 Surface joints will be 15 mm deep by 5 mm wide and constructed by means of a marking 
tool or other approved method.  Surface joints will be constructed parallel and 
perpendicular to the concrete structure edge as shown on the Standard Drawings. 

.2 Contraction joints will be constructed 35 mm deep by 5 mm wide where shown on the 
drawings, but not more than 3 metres apart, by means of marking tool or other approved 
method.  Round joint edges with an edger having a radius of 6 mm.  Where sidewalk is 
adjacent to curb, joints of curb and gutters and sidewalk will coincide. 

.3 Expansion joints will be installed around manholes and catch basins and along any 
buildings or permanent structures or where specified.  Use an approved mastic pre-
formed material, 15 mm by 90 mm cross-section, laid plumb and straight 6 mm below the 
finished sidewalk grade. 

.4 Saw cut joints as required with a concrete saw capable of producing a true straight joint 
of constant depth. 

.5 Carefully fit, cut and mark the sidewalk around all openings, iron covers, manholes, 
vaults, valve boxes, lamp standards, hydrants, poles and other surface installations.  The 
surface joint must be neatly tooled and marked.  Place expansion joint material to the full 
depth of the sidewalk around all surface structures. 

.6 Construct surface, expansion and contraction joints ensuring the cross section, grade and 
alignment of the concrete structure is maintained. 
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3.6 FINISHING 

.1 Remove forms on the face concrete structures after initial set of concrete. 

.2 Do not add water before or during finishing operation. 

.3 Finish concrete surfaces as follows: 

.1 Do not trowel surfaces while bleed water is still present.  Work surfaces as little 
as possible to achieve finish. 

.2 Edge Finishing:  finish edges, including joints, with 50 mm wide edging tool 
having 6 mm radius edge. 

.3 Where broom finish is specified, use approved nylon brush to provide uniform 
texture and pattern. 

.4 Ensure all joints, edges and surface works have a uniform, consistent and sealed 
finish. 

.5 Ensure the concrete structure cross section, grade and alignment tolerances are 
achieved when finishing is complete. 

3.7 DRIVEWAYS 

.1 Driveways will be constructed where shown on the drawings or where directed by the 
Owner’s Representative. 

3.8 PROTECTION 

.1 The Contractor will provide all equipment, materials and labour necessary to protect the 
concrete work from rain, dust, frost or other weather elements.  The Contractor will 
provide all barricades, temporary structures, tarps and other measures for the protection 
of the concrete structures for a period of 5 days after finishing. 

.2 If mean daily temperature falls below 5o C, provide cold weather protection as set out in 
CAN3-A23.1. 

.3 The Contractor will provide and maintain all equipment, materials and labour necessary 
to protect the concrete work from people, vehicles, animals and to protect the public.  
Protection of the concrete structures and the public include barricades, flashers, signage, 
temporary ramps, temporary walkways, flagging, construction fencing and other 
protective measures. 

.4 The Contractor will remain onsite to address any concrete finish issues that may arise 
until the concrete has sufficiently cured where the surface cannot be easily marked. 

3.9 WHEEL CHAIR RAMPS 

.1 Wheel Chair Ramps will be constructed at all intersections for new construction or in 
existing sidewalks as shown on the drawings and as directed by the Owner’s 
Representative. 
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3.10 REINFORCING 

.1 Reinforce monolithic and separate sidewalk, at public lanes, private and commercial 
driveways, with 10M bars @ 300 mm on-centre longitudinally with 50 mm cover of 
concrete on the edges and as shown in the Standards. 

.2 Reinforce curb & gutter and swales at public lanes, commercial driveways, and road 
crossings with 10M bars as shown in the Standards. 

.3 Reinforce aprons, private and commercial driveways with 10M bars @ 300 mm on-centre 
longitudinally and transversely with 50 mm cover of concrete on the edges. 

.4 Bar reinforcement will be supported above the compacted granular subgrade to ensure  
50 mm cover of concrete.  When overlapping bar reinforcement, the overlap length will 
be 36 bar diameters with the bars wired together. 

.5 Reinforce concrete structures as shown in the Standards, as indicated in the specifications 
and as directed by the Owner’s  Representative. 

3.11 BACKFILL 

.1 Concrete will be cured for 7 days prior to backfilling.  All concrete will be backfilled to 
the require grades to accommodate landscape and hard surface works. 

.2 In landscaped areas adjacent to the concrete structures, backfill with suitable earth 
materials compacted to minimum of 95% of Maximum Standard Proctor Density.  
Compact the backfill to the grade necessary to accommodate the specified surface 
restoration treatment (topsoil, sod, granular material, mulch, landscape features, etc.).  

.3 In hard surface areas adjacent to concrete structures, backfill with suitable earth materials 
compacted to minimum of 98% of Maximum Standard Proctor Density.  Compact the 
backfill to the grade necessary to accommodate the specified surface restoration 
treatment (concrete paving stone, asphalt, foundation, etc.).  

3.12 ROAD RESTORATION 

 .1 Where the concrete structures are to be constructed on a road that is gravelled or paved, 
the excavation for the installation will be limited to 500 mm from the edge of the 
concrete structure.  Excavation beyond the limits will be the responsibility of the 
Contractor and any additional costs removals and rehabilitation work will be at the 
Contractors expense.   

 .2 Asphalt will be saw cut to achieve a neat vertical face for the rehabilitation work tie-in.  
Remove and dispose of materials necessary to effect construction of the work.  
Rehabilitate the road to specified structural sections with the specified granular and 
asphalt materials. 

4. TOLERANCES 

.1 Concrete structures will be constructed to meet the following tolerances for the finish 
concrete surfaces: 

.1 Trueness of surface:  6 mm maximum deviation in 3 m length. 
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.2 Elevation:  10 mm maximum deviation from design. 

.3 Alignment:  15 mm maximum deviation from design. 

.4 Cross section:  5 mm maximum deviation from design. 

.2 Concrete structures determined to be non-compliant with the tolerances will not be 
measured for payment or will be replaced as directed by the Owner.  

5. ADJUSTMENT OF PAYMENT FOR LOW STRENGTH CONCRETE 

.1 Where the average applicable 28-day or 7-day compressive strength of the test cylinders 
exceeds the minimum design strength, the concrete will be paid for at the contract unit 
prices. 

.2 Where compressive strengths of the test cylinders for any portion of the work falls below 
the requirements specified herein, payment will be as follows: 

% Minimum Allowable Strength % Payment 
100% or greater 100% 

80% - 99.9% Bid Unit Price x Ave. Test Strength 
Minimum Allowable Strength 

70% - 79.9% No payment or replace if directed by the 
Owner 

Less than 70% Replacement 

6. MAINTENANCE STANDARDS 

.1 Maintenance standards will apply from substantial performance of the contract through to 
the warranty period and final acceptance for all sidewalks, curb and gutters, swales and 
other related concrete structure works. Maintenance work will be completed before the 
expiration of the warranty period unless the deficiencies are hazardous to the Public then 
the maintenance work will be performed immediately by the Contractor. 

6.1 SURFACE CONDITION 

.1 Where the surface of a section of concrete exhibits a loss of surface mortar and/or 
aggregate more than 3 mm deep or if there is evidence of loose or lifting mortar, replace 
that section of concrete as directed by the Owner’s Representative. 

.2 A replacement section of concrete is a 3.0m length of curb and gutter, swale or similar 
concrete structure, and a 1.5 m length of sidewalk flag section or similar concrete 
structure. 

.3 Where possible, replacement sections of concrete to be defined by existing surface, 
expansion or contraction joints. 

6.2 SIDEWALK FAILURES 

 .1 Replacement of affected sections will be required when one or more of the following 
exists: 



 Section 02771 
 Concrete Sidewalks, Curb & Gutters and Swales 
Job No DPC 30-096 Page 10 
 
 

 

 .1 Any crack greater than 3 mm in width. 

.2 Any crack with vertical displacement or chipping or spalling edges. 

.3 Any longitudinal crack greater than or equal to 1.5 mm in width. 

.4 Displacement at a joint of greater than or equal to 12 mm. 

.5 Dished surface of sidewalk where water ponds. 

.6 Reverse crossfall or crossfall greater than 8% or less than 0.7%. 

.7 Random cracking of any size. 

.8 Spalling or loss of mortar to the finish surface. 

.9 Any feature considered detrimental to pedestrian safety or the walk appearance. 

6.3 SECTIONAL REPLACEMENT 

.1 All breakout must end at a contraction, expansion or surface joint.  Saw cut edge of 
surface mark to a minimum depth of 30 mm.  Contraction joints may be hand chiselled to 
produce a true straight joint.  The concrete edge must be exposed and cleaned to produce 
a good bond.  Replacement sections will be connected to adjacent concrete structures 
with 150mm long 10M rebar dowels at 300mm on-centre. 

.2 Saw cuts may be permitted to separate curb and gutter from the sidewalk flag section on 
monolithic sidewalks, at the discretion of the Owner. 

6.4 GROUTING 

.1 Grouting of cracks is not permitted. 

6.5 MORTAR, TAR AND/OR ASPHALT ON WALK 

.1 Mortar, tar and/or asphalt on the flag section of the concrete sidewalk is not permitted.  

 END OF SECTION 
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1.  GENERAL 

1.1  DELIVERY STORAGE AND HANDLING 

 .1 Provide seed in standard containers clearly labeled with the following information: 

  .1 Supplier’s name and address 

  .2 Lot Number 

  .3 Net Mass 

  .4 Names and percentages of individual seed species 

 .2 Protect seed from moisture, mould and damage while in transit and storage. 

 .3 Provide fertilizer in standard containers clearly labeled with the following information: 

  .1 Supplier’s name and address 

  .2 Specified Composition 

  .3 Net Mass  

2.  PRODUCTS 

2.1  MATERIALS 

 .1 Seeding Materials (General): 

.1 Grass seed shall be a certified seed composed of the following species of grasses: 

  35%      Kentucky Bluegrass 

65%      Creeping Red Fescue 

.2 Crested Wheat Grass seed may also be used subject to approval by the Owner’s 
Representative prior to application.   

.3 Grass seed shall be applied at a rate of 3 kg/100 m2.   

 .2 Seeding Materials (Roadsides): 

.1 Grass seed shall be a certified seed (Canada #1) composed of the following species 
of grasses: 

60% Fall Rye 
16% Creeping Red Fescue  
12% Brome 
5% Timothy  
7% Alsike Clover   

.2 A zero (0) tolerance for Sweet Clover shall be enforced by the Town.  
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.3 Grass seed shall be applied at a rate of 3 kg/100 m2.   

.4 Certified documentation verifying the seed mixture composition shall be submitted 
to the Owner’s Representative for approval prior to application.   

.3 For reclamation of disturbed areas within the Alberta Transportation right-of-way, provide 
the following “Roadside Mix” (Zone #5) seed mixture: 

 Slender Wheat Grass 25% by weight 
 Northern Wheat Grass 10% by weight 
 Fringed Brome (coated) 15% by weight 
 Green Needle Grass 15% by weight 
 Canada Wildrye  10% by weight  
 Indian Rice Grass 10% by weight  
 Nuttall’s Alkali Grass 10% by weight  
 Western Wheat Grass 5% by weight 

 .4 Provide seed and seed mixture that are free of all prohibited noxious weed seeds. 

 .5 Provide Canada No. 1 Grade seed in accordance with the Government of Canada Seeds Act 
and Seeds Regulations. Do not provide seeds which are wet, moldy, or otherwise damaged. 

 .6 Provide fertilizer in accordance with Government of Canada Fertilizer Act and Fertilizers 
Regulations. Fertilizer is to be compatible with the seed mixture and the soil conditions. 

3.  EXECUTION 

3.1  GENERAL 

 .1 Prepare topsoil surface for seeding as specified in Section 02201. 

 .2 Apply materials during calm weather and on ground free of frost and standing water. 

 .3 Measure the quantities of materials by weight. 

3.2  APPLICATION OF SEEDS 

 .1 Perform seeding operations at such a time of the year when climatic conditions are suitable 
for establishing grass stands. 

 .2 The area to be seeded shall be fine graded to a smooth uniform grade with a loose textured 
surface free of stones, branches, and roots that are 20 mm or larger in diameter.  All areas 
shall ensure positive drainage away from buildings.   

 .3 Fertilizer shall be applied to the area to be seeded at a rate of 3 kg/100 m2. 

 .4 Seeding shall be done immediately thereafter, provided the bed has remained in good, friable 
condition and has not become muddy or hard.  If the bed has become hard, it shall be tilled 
to friable condition.   

 .5 Seed shall be applied at 3 kg/100 m2 of area to be seeded. 
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.6 The seed may be sown by one of the following methods: 

.1 Hand application using a cyclone type seeder.  Seed shall be applied in two 
directions in equal amounts.   

.2 Mechanical application using a calibrated grass seeder and compaction roller.  This 
is the preferred method for parks and other large level areas.   

.3 Hydro seeding by applying an approved turf-fibre at a rate of 1,350 kilograms (dry 
matter) per hectare.   

.4 Hydro seeding shall be exclusively on sloped areas where the slope is equal to or 
greater than 3:1.  

3.3  MAINTENANCE 

 .1 Maintenance shall include all measures necessary to establish and maintain all seeded areas 
into a healthy, vigorous growing condition.   

.2 First cutting shall occur when the grass is a minimum of 75 mm high and covers 100% of 
the seeded area.  Grass shall be cut as required to maintain grass at a minimum height of 65 
mm.   

.3 When required, sufficient amounts of water shall be applied to the seeded area to ensure 
germination and prevent grass and underlying soil from drying out.   

.4 Initial and subsequent fertilizer applications shall be required as necessary to establish a 
vigorous growing stand of grass.   

.5 Weed and nuisance vegetation control shall be carried out as required to maintain the seeded 
area in a reasonably weed free condition.  When herbicides are used, they shall be applied in 
accordance with manufacturer’s recommendations and must be approved by the Owner’s 
Representative.  Any damage resulting from the Contractor’s use of herbicides shall be 
remedied at their expense.   

.6 Areas which are deteriorating, bare, burned out, or thin, shall be re-seeded or re-sodded.  All 
damage resulting from erosion and wash-outs shall be remedied at the Contractor’s expense 
during the maintenance and warranty period for the work.  

.7 At the time of final inspection, all seeded or sodded areas shall have a healthy, even, 
vigorously growing stand of grass that is free of disease and weeds.   

.8 Sod maintenance shall include the erection and removal of all temporary protection fences, 
barriers and signs, and all other work incidental to proper maintenance.   

.9 All damaged grass resulting from Contractor negligence, shall be replaced at the 
Contractor’s expense.   

.10 The maintenance period for seeded or sodded areas shall be two (2) years from the date of 
issuance of a Construction Completion Certificate.  The maintenance period shall end when 
the Contractor has been issued a Final Acceptance Certificate by the Town for the works that 
encompass the seeded or sodded areas.   
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.11 The Owner’s Representative reserves the right to reject the seeded or sodded areas if he/she 
is not satisfied with the appearance.  The Contractor must remedy the deficiencies, at his/her 
own expense, by removing all parts of the rejected work and by supplying all new topsoil, 
seed, sod, fertilizer, and labour necessary to do so.   

.12 The Owner’s Representative shall inspect the landscaped areas upon written request by the 
Contractor.  The request shall be received at least ten (10) days prior to the anticipated date 
of inspection.    

END OF SECTION 
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1. GENERAL 

1.1 INTENT 

.1 Read this Section in conjunction with other Sections for location, use and placement of 
“Restoration of Sitework” specified herein. 

2. PRODUCTS 

.1 Not applicable. 

3. EXECUTION 

3.1 RESTORATION - GENERAL 

.1 Restore all existing areas and sitework damaged or disturbed due to earthwork or other 
work of this Contract, back to their original condition or better. 

3.2 LANDSCAPE WORK 

.1 Protect the integrity of the existing landscape features by implementing construction 
procedures that will minimize damages. 

.2 Restore all landscape features damaged or disturbed by the work, back to their original 
condition or better. All costs associated with this work will be borne by the Contractor. 

.3 Maintain all trees within the work site. 

.4 Minimize damage to trees, plants and shrubs during the course of construction. 

.5 Attend to damaged trees, plants or shrubs by qualified personnel. 

.6 All grassed areas disturbed by construction activities will be restored with topsoil and 
dryland seed mixture. 

.7 Topsoil and sod reconstruction limits will be laid out by the Owner’s Representative 
when rough grading has been completed.  

.8 All landscape work will be completed to the satisfaction to the Owner. 

3.3 IRRIGATION WORK 

.1 Maintain all irrigation system works, unless otherwise noted. 

.2 Restore all irrigation system components damaged or disturbed by the work, back to their 
original condition or better. All costs associated with this work will be borne by the 
Contractor. 

.3 All irrigation repair work will be completed to the satisfaction to the Owner. 
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3.4 CONCRETE STRUCTURE WORK 

.1  Protect the integrity of existing concrete structures. This includes utilizing suitably sized 
equipment and implementing construction procedures that will minimize concrete 
damage. 

.2 Replace any concrete structures damaged or disturbed, outside of the construction limits. 
All costs associated with this work will be borne by the Contractor. 

3.5 ASPHALT WORK 

.1 Protect the integrity of existing road, lane and driveway structures. This includes utilizing 
suitably sized equipment and implementing construction procedures that will minimize 
pavement damage. 

.2 Replace any asphalt pavement damaged or disturbed, outside of the construction limits. 
All costs associated with this work will be borne by the Contractor. 

.3 All paved road restoration and reconstruction work will consist of subgrade preparation; 
300 mm base granular material; prime coat; 50 mm M1 hot mix asphalt, tack coat and 
50 mm M1 hot mix asphalt.  

.4 All paved lane restoration and reconstruction work will consist of subgrade preparation; 
200 mm base granular material; prime coat and 80mm M1 hot mix asphalt. 

.5 All paved driveway restoration and reconstruction will consist of subgrade preparation; 
200 mm base granular material; prime coat and 80 mm M1 hot mix asphalt. 

3.6 GRAVEL WORK 

.1 Restore any gravel damaged or disturbed outside of the construction limits, back to their 
original condition or better. All costs associated with this work will be borne by the 
Contractor. 

.2 All gravel lane restoration and reconstruction work will consist of subgrade preparation 
and 300mm base granular material.  

.3 All gravel driveway restoration and reconstruction work will consist of  subgrade 
preparation and 300mm base granular material. 

3.7 RESTORATION OF COLD MIX ASPHALT  

.1 Push and windrow existing cold mix material prior to start of construction activities. 

.2 Grade cold mix to match existing lines, grades and elevations. 

.3 Ensure finished grade of cold mix material conforms to existing surface with no rises, 
depressions or ridges. 

.4 Use HF1000 emulsified oil at a rate of 100 litres per cubic meter of material. 

 END OF SECTION 
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	.2 The unit prices, lump sums and allowances stated in the Schedule of Prices shall form the basis of the bid price for the total stipulated price provided by the Town in Section 00411 Clause 2.
	.3 Make entries in the Schedule of Prices in figures only. Ensure that figures are legible.
	.4 Where, in the Owner’s opinion, there is a question as to the legibility of figures entered by the Bidder, the Owner will make a determination as to legibility. The Owner may, at the Owner’s sole discretion, declare as invalid and reject any bid tha...
	.5 Extensions of unit prices and addition of extended unit prices, lump sums and allowances entered in the Schedule of Prices will be checked by the Owner. If arithmetical errors are discovered, the unit prices shall be considered as representing the ...
	.6 If no unit price is stated for an item, but an extended amount is stated, a unit price determined by dividing the extended amount by the estimated quantity shall be considered as representing the Bidder's intentions.
	.7 The total amount of the bid shall be the arithmetically correct sum of the arithmetically correct unit price extensions, lump sums, and allowances in the Schedule of Prices.
	.8 Each unit price stated in the Schedule of Prices shall be a reasonable price for that item of work. The unit price shall be subject for review if the Owner considers the unit price is unreasonable.
	.9 Unless otherwise indicated, quantities specified in the Schedule of Prices are estimated quantities and shall not be considered as actual quantities of work to be performed. Subject to Contract terms, unit prices stated in the Schedule of Prices sh...

	4. SUFFICIENCY OF BID
	.1 The submission of a bid shall constitute an incontrovertible representation by the Bidder that:
	.1 The Bidder has complied with all bidding requirements,
	.2 The Bidder is qualified and experienced to perform the Work in accordance with the Bid Documents,
	.3 The bid is based upon performing the Work in accordance with the Bid Documents, without exception, and
	.4 The price or prices stated in the bid cover all the Bidder's obligations under the Contract and all matters and things necessary for the performance of the Work in accordance with the Bid Documents.


	5. BID DOCUMENTS
	.1 The Bid Documents are the documents issued or made available to Bidders by the Owner for the purpose of preparing a bid. The Bid Documents consist of the following:
	.1 Instructions to Bidders.
	.2 Pre-Bid Meeting (if required)
	.3 Bid Form and Bid Form Supplements.
	.4 Bid Modification Form.
	.5 Agreement Form.
	.6 Definitions.
	.7 Payment Conditions.
	.8 Insurance Conditions.
	.9 General Conditions of Contract.
	.10 Supplementary Conditions.
	.11 Specifications, Divisions 1 to 2 inclusive.
	.12 Drawings.
	.13 Addenda issued during the bid period.
	.14 Contract Information Documents.


	6. BID FORM
	.1 Fill in all blanks in the Bid Form and sign as follows:
	.1 Limited Company: Print or type in the space provided the full name of the company and the name(s) and status of authorized signing officer(s). Authorized signing officer(s) shall sign. Sign the Bid Form in the presence of a witness who shall also s...
	.2 Limited Company Joint Venture: Each joint venture company shall sign as for a limited company.
	.3 Partnership: Print or type in the space provided the firm’s name and the name(s) of person(s) signing. One or more of the partners shall sign in the presence of a witness who shall also sign.
	.4 Sole Proprietorship: Print or type in the space provided the business name and the name of the sole proprietor. The sole proprietor shall sign in the presence of a witness who shall also sign.

	.2 Complete the Bid Form in its entirety. Any required information that is omitted or illegible, any alterations to the text, or any conditions added on or submitted with the Bid Form, may cause the bid to be declared invalid and rejected.

	7. BID FORM SUPPLEMENTS
	.1 Prepare and submit each of the following Bid Form Supplements together with the Bid Form:
	.1 Section 00431 - Schedule of Prices: complete the Schedule in its entirety, including all extensions and additions, and attach it to the Bid Form.
	.2 Section 00495A - Schedule of Relevant Experience: Complete the schedule in its entirety and attach it to the bid form.
	.3 Section 00495B - Schedule of Local Experience: Complete the schedule in its entirety and attach it to the bid form.
	.4 Section 00495C - Schedule of Local Content: Complete the schedule in its entirety and attach it to the bid form.

	.2 Any required information that is omitted or illegible, any alterations to the text, or any conditions added or submitted with a Bid Form Supplement, may cause the bid to be declared invalid and rejected.
	.3 Enclose and submit all Bid Form Supplements in a sealed envelope, together with the Bid Form.
	.4 The Owner may, after bid closing time and before contract award, require any Bidder to submit, in a form prescribed by or acceptable to the Owner, supplementary information about any aspect of the Bidder's bid which, in the Owner's opinion, is nece...

	8. BID MODIFICATION
	.1 A bid submitted in accordance with these bidding requirements may be modified:
	.1 Any modifications or changes after an initial bid submission has been submitted prior to bid closing, will be required to re-submit the entire bid package.

	.2 When submitting a modification directing a change in a bid amount, do not reveal the original amount nor the revised amount:
	.1 On unit price bids, state only the amount to be added to or deducted from each original unit price or lump sum in the Schedule of Prices. Bidders may use the Section 00491 – Unit Price Bid Modification Form included in the Bid Documents.

	.3 By submitting a bid modification, the Bidder acknowledges and accepts that its bid modification supersedes all Bidder’s previous bid modifications including those containing modifications to its other bid items. Previously submitted bid modificatio...
	.4 Modify the list of Addendum Number(s) on the Bid Modification Form, if different from what was indicated on the originally submitted Bid Form.
	.5 The Bidder accepts full responsibility for any lack of confidentiality arising from submitting a bid modification using a facsimile submission process.
	.6 Failure of a bid modification to arrive before the closing time, accurately or completely for any reason will render this bid modification null and void.
	.7 The Owner will assume no responsibility or liability for the content of modifications, or for modifications that are, for any reason, delayed, illegible, unclear as to intent, ambiguous, contrary to these instructions, or otherwise improperly recei...

	9. BID WITHDRAWAL AND ACCEPTANCE
	.1 A bid may be withdrawn at any time before the bid closing time provided the request is in the form of:
	.1 A letter received at the address specified in 1.1 before the bid closing time.

	.2 Withdrawn bids may be resubmitted in accordance with these bidding requirements providing the resubmitted bid is received at the office indicated in 1.1, before the bid closing time.
	.3 A bid may not be withdrawn at or after bid closing time and shall be open to acceptance by the Owner until:
	.1 Some other Bidder has entered into a contract with the Owner for the Work, or
	.2 60 days after the bid closing time,

	.4 The 60-day period referred to above shall commence at midnight of the date of the bid closing and shall terminate at midnight of the 60th day thereafter. If the 60th day falls on a statutory holiday, such day, and any subsequent contiguous holidays...
	.5 The 60-day acceptance period referred to above may be extended at the Owner's request and subject to the Bidder's written agreement to the extension.
	.6 The Contract shall be established upon the Owner issuing to the successful Bidder, a letter accepting the bid without qualification or, if the letter accepting the bid contains one or more qualifications, upon the Bidder’s written acceptance of all...
	.7 The lowest or any bid will not necessarily be accepted, and the Owner may reject any and all bids.
	.8 The Owner may negotiate contract terms with the Bidder submitting the lowest valid bid, provided that the negotiated changes to the Bid Documents result in either no change to the bid price or a reduced bid price. Such changes may be formalized in ...

	10. Evaluation and Qualification
	.1 Qualified bidders will be evaluated based on four criteria which are defined and weighted as follows:
	.2 Subject to the requirements of ATIA, the evaluations shall be confidential and not released to any party. The Evaluation Team will make the final selection, if any, based on the Bid Proposal’s evaluation scoring and reference checks.
	.3 Evaluation Criteria
	.1 Bidders will be qualified and scored based on bid price and demonstrated response to the bid supplement requirements set out below. All Bidders should seek to understand and respond to the desirable provisions and submission requirements outlined b...
	.2 Bid Price
	.3 Relevant Experience
	.1 Unsuccessful Bidder(s) will be notified within 5 days after Letter of Intent to Enter Contract has been sent to the successful Bidder.  All Bidders may request a debriefing within 10 business days of the notification from the Town.  The request sha...
	.2 The purpose of the debriefing is to provide feedback to Bidders of the strength and areas for improvement of its Bid submission to help Bidders better understand the competitive bidding process and the quality of their submissions as to enhance the...
	.3 Debriefing will be held on a without-prejudice basis and will be conducted in a respectful manner.
	.4 The following will not be provided at a debriefing:


	11. BID OPENING
	.1 Bids will be opened in private immediately after the bid closing time, at the address specified in 1.1.

	12. IRREGULARITIES
	.1 A bid that is informal, incomplete, qualified, non-compliant with the requirements of the Bid Documents, or otherwise irregular in any way, may be declared invalid and rejected.
	.2 The Owner may accept or waive a minor and inconsequential irregularity, or where practicable to do so, the Owner may, as a condition of bid acceptance, request a Bidder to correct a minor and inconsequential irregularity with no change in the bid p...
	.3 The determination of what is, or is not, a minor and inconsequential irregularity, the determination of whether to accept, waive or require correction of an irregularity, and the final determination of the validity of a bid, shall be at the Owner’s...
	.4 Discrepancies between words and figures will be resolved in favour of words.

	13. SAFETY PREQUALIFICATION
	.1 Prime contract Bidders shall possess, prior to contract execution, a valid Certificate of Recognition (COR) as issued by the Alberta Construction Safety Association (ACSA) or another certifying organization authorized by Alberta Human Resources and...
	.2 Bidders not in possession of a valid COR qualify if in possession of a valid Temporary Letter of Certification (TLC) issued by the ACSA at the time of contract execution.
	.3 A bid from a Bidder who does not possess a valid COR or TLC may be declared invalid and may be rejected.
	.4 The Owner will confirm that the Bidder possesses a valid COR or TLC through the Alberta Construction Safety Association.
	.5 Prospective Bidders who do not possess a COR, and wish to obtain information about obtaining a COR or TLC, are advised to contact:

	14. AVAILABILITY OF BID DOCUMENTS
	.1 Bid Documents are available to prime contract Bidders at the following address only:
	.3 The Owner will assume no responsibility or liability for the completeness of any Bid Documents obtained from a source other than the address specified in 13.1.

	15. Return Of Bid Documents
	.1 Bid documents are not required to be returned.

	16. EXAMINATION OF BID DOCUMENTS AND the SITE
	.1 Bidders shall, before submitting a bid:
	.1 Examine and read the Bid Documents thoroughly,
	.2 Visit the site and its surroundings and other locations to become familiar with local and other conditions affecting the Work,
	.3 Consider the effect of regulatory requirements applicable to the Work,
	.4 Study and correlate Bidder's Site observations with the Bid Documents,
	.5 Immediately notify the Owner of all perceived omissions and discovered conflicts, errors and discrepancies in the Bid Documents, and
	.6 Understand the Bid Documents and be competent to undertake and complete the Work.

	.2 Refer to Section 00300 – Information Documents which identifies available information pertaining to the Project and specifies the status of and the extent, if any, to which the Bidder may rely upon such Information Documents.
	.3 Before submitting a bid, each Bidder shall, at the Bidder's expense, make or obtain any additional examinations, investigations, explorations, tests and studies and obtain any additional information and data which pertain to the conditions at, unde...
	.4 Lands upon which Work is to be performed, rights-of-way and easements for access thereto and other lands designated for use by the Contractor in performing the Work are identified in the Bid Documents. Additional lands and access thereto required f...
	.5 When Section 00250 - Pre-Bid Meeting, is included in the Bid Documents, a pre-bid meeting is arranged by the Owner to take place during the bid period. Attendance is mandatory. The date and time of the meeting will be indicated on the cover of the ...

	17. ALLOWANCES
	.1 Include in the bid price all allowances specified in Section 01280.

	18. PRODUCT OPTIONS AND SUBSTITUTIONS
	.1 Product options: Comply with the requirements of Section 01621.
	.2 Substitutions:
	.1 Comply with the requirements of Section 01621.
	.2 Where products are specified by a proprietary specification, and substitutions are permitted, Bidders may base their bids on a named product or manufacturer or on unnamed substitutions, subject to the requirements specified for substitutions in Sec...
	.3 During the bid period, it is the sole responsibility of each Bidder to determine whether a substitution meets the requirements specified in Section 01621.
	.4 The Owner will not consider requests for approval of substitutions from Bidders during the bid period.
	.5 Substitutions will be evaluated and approved or rejected by the Owner after the contract award.

	.3 Product Acceptability:
	.1 The Owner may, after the bid submission and before the contract award, require any Bidder to submit proof that a product proposed for use complies with the requirements of the Bid Documents. Such proof shall be in the form of product data as specif...
	.2 Should the Owner determine that a proposed product does not meet the requirements of the Bid Documents, the Bidder shall propose a product which, in the Owner's opinion, does meet requirements of Bid Documents, otherwise such Bidder's bid may be de...


	19. AGREEMENT
	.1 The successful Bidder will be required to enter into a formal Agreement with the Owner for the performance of the Work.

	20. DIVISION OF WORK
	.1 Work specified in the Specifications is divided into Divisions and Sections for reference purposes only. Except as may be otherwise specified in the Bid Documents, the division of the Work among the Contractor, Subcontractors, Sub-subcontractors an...

	21. INTERPRETATION AND MODIFICATION OF BID DOCUMENTS
	.1 Submit questions about the meaning and intent of the Bid Documents to the Owner at the office identified under "Inquiries". Interpretations and modifications considered necessary by the Owner in response to such questions will be issued by the Owne...
	.2 Addenda may also be issued by the Owner to modify the Bid Documents as deemed necessary by the Owner.
	.3 Submit questions as early as possible in the bid period. The Owner may not respond to questions received too close to the bid closing time to permit issuance of an Addendum.
	.4 Submit inquiries as early as possible in the bid period. If an inquiry requires an interpretation or modification of the Bid Documents, but is received too close to the bid closing time to permit issuance of an Addendum, the Owner may be unable to ...
	.5 Any replies to inquiries or interpretations or modifications of the Bid Documents made verbally, by e-mail, or by any manner other than in the form of a written Addendum, shall not be binding.

	22. ADDENDA
	.1 Addenda, when issued, will become part of the Bid and Contract Documents.
	.2 Each Bidder shall ascertain before bid submission, and before each bid amendment, that it has received all Addenda issued by the Owner, and shall indicate in the Bid Form, or amendment, the Addendum number(s) of all Addenda received.
	.3 During the Bid period, all Addenda issued by the Owner will be sent by e-mail to the address for all Parties recorded by the Owner as having obtained hard or electronic copies of the Bid Documents.
	.4 Bidders who have obtained Bid Documents from any another source may not automatically receive addenda via fax, e-mail, or courier.

	23. INQUIRIES
	.1 Direct inquiries during bid period to:
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	1. PRE-BID MEETING AND SITE INSPECTION
	.1 A pre-bid meeting and site inspection will not be held.
	.2 Site access is not restricted.
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	FROM (Bidder):
	2. We, the undersigned, having examined and read the Bid Documents for the above noted contract, and having visited the site and examined all conditions affecting the Work, are satisfied we understand the Bid Documents and declare ourselves competent ...
	3. This Bid is based on and submitted in accordance with Section 00431 - Schedule of Prices which is attached hereto, and which forms an integral part of this bid.
	4. This bid includes provisions of the following addenda issued during the bid period:
	5. It is understood that the unit prices, lump sums and allowances set out in the Schedule of Prices form the basis of the bid price and that the extensions of unit prices and addition of unit price extensions, lump sums and allowances price shall be ...
	6. The following are being submitted with this bid:
	.1 Section 00431 – Schedule of Prices.
	.2 Section 00495A – Schedule of Relevant Experience
	.3 Section 00495B – Schedule of Local Experience
	.4 Section 00495C – Schedule of Local Content


	7. If notified in writing by the Owner of the acceptance of this bid within 60 days after the bid closing time, the undersigned will, within 21 days after date of issuance of such notification, execute a formal Agreement with the Owner for the perform...
	8. It is understood that, with respect to the Bid Form and Schedule of Prices, should any required information be omitted or illegible, should any alteration be made to the text, or should any condition be added on or submitted with the Bid Form or Sc...
	9. Executed this   day of  , 2026
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	FROM (Bidder):
	2. This Schedule of Prices forms an integral part of the Bid for the above noted project and shall be read and considered in conjunction with Section 00425 - Unit Price Bid Form.
	3. It is understood and agreed that with respect to the submission of this Schedule of Prices, the following shall apply:
	.1 Items of Work are priced in accordance with the Bid Documents, including Section 00630 - Payment Conditions, Section 01275 - Measurement Rules, and Section 01280 - Measurement Schedule.
	.2 Every price requested shall be submitted or the Bid may be declared informal, and the Bid may be rejected.
	.3 Should any item be omitted or illegible, should any alteration be made to the text, or should any condition be added on or submitted with the Schedule of Prices, the Bid may be declared informal, and the Bid may be rejected.

	4. Schedules:  See next page.
	Town of Westlock
	2026-2030 Concrete Rehabilitation Program
	2026 Scope of Work
	The undersigned, having carefully read these Specifications, hereby agrees to supply all labour, superintendence, plant and materials for the completion of the Works described in these Specifications. Payment for Work described by these Specifications...

	Town of Westlock
	2026-2030 Concrete Rehabilitation Program
	2027- 2030 Scope of Work
	The undersigned, having carefully read these Specifications, hereby agrees to supply all labour, superintendence, plant and materials for the completion of the Works described in these Specifications. Payment for Work described by these Specifications...

	SUMMARY OF SCHEDULES AND PRICES


	ADPFAFA.tmp
	FROM (Bidder):
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	FROM (Bidder):
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	FROM (Bidder):
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	ARTICLE 1:  THE WORK
	ARTICLE 2:  CONTRACT DOCUMENTS
	ARTICLE 3:  CONTRACT PRICE
	ARTICLE 4:  TAXES AND DUTIES
	ARTICLE 5:  PAYMENT
	ARTICLE 6:  RIGHTS AND REMEDIES
	ARTICLE 7:  LANGUAGE AND LAW OF THE CONTRACT
	ARTICLE 8:  SUCCESSION
	ARTICLE 9:  NOTICES
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	1. Definitions
	.1 "Additional Instruction" means a written instruction, issued by the Owner to the Contractor, clarifying or finalizing requirements of the Contract Documents and not involving a change in the Contract Price or the Contract Time.
	.2 "Agreement Form" means the document which, when executed by the Owner and the Contractor, formalizes the Contract.
	.3 "Bid" means the Contractor's priced offer to the Owner for the performance of the Work in accordance with the provisions of the Contract, as accepted by the Letter of Acceptance.
	.4 “Certificate of Total Performance” means the certificate issued by the Owner’s Representative, when to the best of his knowledge, information and belief, the entire Work has been performed to the requirements of the Contract Documents, except for d...
	.5 “Certificate of Warranty Performance” means the certificate issued by the Owner’s Representative following a period of twelve (12) months from the date of the Certificate of Substantial Performance, or, if a Certificate of Substantial Performance i...
	.6 "Change Order" means a written instruction, issued by the Owner to the Contractor on or after the date of execution of the Agreement Form, authorizing or ordering a Change in the Work or a change in the Contract Price or the Contract Time or any co...
	.7 "Change in the Work" means an addition to, deletion from or other modification of the Work consistent with the scope and intent of the Contract.
	.8 "Construction Equipment" means equipment, appliances and things required for the performance of the Work, but does not include Permanent Work or Temporary Work.
	.9 "Contemplated Change" means a written communication, issued by the Owner to the Contractor on or after the date of execution of the Agreement Form, containing a contemplated Change in the Work and requiring the Contractor to submit a quotation for ...
	.10 "Contract" means the undertaking by the Owner and the Contractor to perform their respective duties, responsibilities and obligations as prescribed in the Contract Documents and represents the entire agreement between the Owner and the Contractor....
	.11 "Contract Deficiency" means a deficiency in the Work, or part thereof, for which the Contractor is responsible under the Contract and includes a deficiency in any design for which the Contractor is responsible.
	.12 "Contract Documents" means: - the Letter of Acceptance; - the executed Agreement Form; - Instructions to Bidders, completed Bid Form, Schedule of Prices, and Supplements to Bid Form; - Information Documents specifically incorporated into the Contr...
	.13 "Contract Price" means the total amount payable by the Owner to the Contractor under the Contract as stated in the Agreement Form, including authorized adjustments thereto.
	.14 "Contract Time" means the period of time specified in the Contract for attainment of substantial Performance of the Work, including authorized adjustments thereto.
	.15 "Contractor" means the person, firm or corporation contracting directly with the Owner to perform the Work.
	.16 "Cost Plus Work" means a contractual arrangement that prescribes the cost of the work plus an allowance for overhead and profit, as expressly defined in the Contract, as payment for performance of the item of work to which it relates.
	.17 "Day" means a calendar day.
	.18 "Drawings" means the graphic and pictorial portions of the Contract Documents showing the design, location or dimensions of the Work, generally including plans, elevations, sections, details and diagrams.
	.19 "Information Documents" means information of any type and in any form related to the Project and identified in the Contract Documents as such, but which does not form part of the Contract unless specifically incorporated therein.
	.20 "Invention" means any new and useful practice, process, machine, device, manufacture or composition of matter, or any new and useful improvement thereof.
	.21 "Letter of Acceptance" means the formal acceptance by the Owner of the Contractor's Bid, including any modifications to the Bid agreed to by the Owner and the Contractor and incorporated therein.
	.22 "Lump Sum Work" means a contractual arrangement that prescribes a lump sum as payment for performance of the item of work to which it relates.
	.23 "Other Contractor" means any person, firm or corporation employed by or having a separate contract with the Owner for work related to the project other than that required by the Contract Documents.
	.24 "Owner" means the Owner as named elsewhere in these Contract Documents and includes a person acting for, or in place of, the Owner.
	.25 "Owner's Representative" means the employee identified in writing by a duly authorized officer to represent the Owner under the Contract.
	.26 "Permanent Work" means any structure, Product or thing constructed, manufactured or installed in the performance of the Work, but does not include Temporary Work.
	.27 "Products" means material, components, elements, machinery, equipment, fixtures, systems and other items forming the Work or part thereof but does not include Construction Equipment. "Products" is synonymous with "Materials".
	.28 "Project" means the total construction of which the Work to be provided under the Contract may be the whole or a part.
	.29 “Prompt Payment and Construction Lien Act” means the Prompt Payment and Construction Lien Act  (Alberta), R.S.A. 2000, c. B-7 and is referred to as the Prompt Payment Act.
	.30 “Proper Invoice” means an application for payment containing the information that is required for the application for payment to constitute a “Proper Invoice” under the Prompt Payment Act and this Contract.
	.31 "Regulatory Requirements" means laws, ordinances, rules, regulations, orders, codes, and other legally enforceable requirements in effect and applicable to the performance of the Work.
	.32 "Schedule of Prices" means the completed Schedule of Prices submitted by the Contractor with his Bid, as accepted by the Letter of Acceptance.
	.33 "Site" means the designated Site or location of the Work and any other places as may be specifically designated in the Contract as forming part of the Site.
	.34 "Specifications" means that portion of the Contract Documents comprising Divisions 1 to 16 of the specification format including the General Requirements and technical specifications.
	.35 "Subcontractor" means a person, firm or corporation having a contract with the Contractor for the performance of a part of the Work at the Site.
	.36 "Sub-subcontractor" means a person, firm or corporation having a contract with a Subcontractor for the performance of a part of the Work at the Site.
	.37 “Substantial Performance of the Work" means the time when the prerequisites to Substantial Performance of the Work required by the Contract are fulfilled and the Work is ready for use or is being used for the purpose intended and the state of the ...
	.38 "Supplier" means a person, firm or corporation having a contract with the Contractor, a Subcontractor or a Sub-subcontractor for the supply of goods or services to be incorporated into or utilized in the performance of the Work.
	.39 "Temporary Work" means site offices, temporary structures, facilities and controls and other temporary things required for the performance of the Work, but does not include Construction Equipment.
	.40 “The Standards” means reference to the Town of Westlock Design Standards 2022.
	.41 "Total Performance of the Work" means the time when the prerequisites to Total Performance of the Work required by the Contract are fulfilled and the entire Work, except those items arising from the warranty provisions of the Contract, has been pe...
	.42 "Unit Price" means the amount payable by the Owner to the Contractor under the Contract for a single unit of each separately identified item of work for which a unit price is prescribed as the basis of payment, as stated in the Schedule of Prices.
	.43 "Unit Price Work" means a contractual arrangement that prescribes the product of a Unit Price multiplied by a number of units of measurement of a class as payment for performance of the item of work to which it relates.
	.44 "Warranty Performance of the Work" means the time when the prerequisites to Warranty Performance of the Work required by the Contract are fulfilled and all items arising from the warranty period or periods required by the Contract have been correc...
	.45 "Work" means the total construction and related services required by the Contract Documents.

	2. Interpretation
	.1 The Contract Documents are complementary, and what is required by any one shall be as binding as if required by all.
	.2 Words importing the singular also include the plural and the masculine includes the feminine and vice-versa where the context requires.
	.3 "Herein", "hereby", "hereof", "hereunder" and similar expressions refer to the Contract as a whole and not to a particular part thereof, unless the context indicates otherwise.
	.4 Words and abbreviations which have well known technical meanings are used in the Contract in accordance with such recognized meanings.
	.5 Words importing persons or parties shall include firms and corporations and any organization having legal capacity.
	.6 In the interest of brevity, the Contract Documents frequently omit modifying words such as "all" and "any" and articles such as "the" and "an", but the fact that a modifier or an article is absent from one statement and appears in another is not in...
	.7 The imperative mood is used extensively in the Contract Documents, particularly the Specifications. Such language is always directed to the Contractor, and it is the Contractor’s responsibility to perform the Work specified in the imperative mood, ...
	.8 Unless the context indicates otherwise, where a term is defined in the Contract Documents, other parts of speech or grammatical forms of the same word or expression have corresponding meanings.
	.9 Unless the context indicates otherwise, all monetary amounts shall be interpreted as amounts in the lawful currency of Canada.
	.10 When provision is made for the giving or issue of any notice, consent, approval, certificate or determination by any person, unless otherwise specified, such notice, consent, approval, certificate or determination shall be in writing and the words...
	.11 When provision is made for a communication to be "written" or "in writing" this means any handwritten, typewritten or printed communication, including facsimile transmissions.
	.12 Except in relation to a change in the Contract Time, any period of time in the Contract within which the Owner or the Contractor is to take action or decide anything may be extended by agreement, notwithstanding that the period of time has expired.
	.13 The term "including" or "includes" shall be construed as inclusive and not exclusive, and shall be interpreted to mean including but not necessarily limited to the items referred to.
	.14 In the event of ambiguities, discrepancies and conflicts between the several documents forming the Contract Documents the following order of precedence shall apply:
	.1 Executed Agreement Form.
	.2 Letter of Acceptance.
	.3 Addenda.
	.4 Supplementary Conditions.
	.5 Conditions of Contract, including General, Payment, Security and Insurance Conditions.
	.6 Specifications.
	.7 Drawings.
	.8 Drawings of larger scale shall govern over those of smaller scale of the same date.
	.9 Figured dimensions shown on a Drawing shall govern even though they may differ from dimensions scaled on the same Drawing.



	ADPF58C.tmp
	1. RELATED REQUIREMENTS
	.1 Hold Harmless Agreement: General Conditions.

	2. General aRequirements For Insurance
	.1 Without restricting the generality of the hold harmless provisions of the General Conditions of Contract and without limiting the obligations or liabilities under the Contract, Contractor shall, provide, maintain, and pay for the insurance coverage...
	.2 Form: Insurance policies shall be placed with Insurers, licensed to conduct business in the Province of Alberta, who comply with the Insurance Act (Alberta) and be in forms acceptable to the Owner.
	.3 Duration: Unless otherwise specified, required insurance coverages shall be maintained continuously from date of commencement of the Work until date of Total Performance of the Work.
	.4 Waiver of Recourse and Subrogation: Contractor waives all rights of recourse and subrogation against Owner for damages to Contractor's property.
	.5 Notice of Change to Policy: Each required policy shall be endorsed to provide the Owner with not less than 30 days’ advance written notice of cancellation or material change restricting coverage.
	.6 Proof of Insurance: Prior to commencement of any activities on site, Contractor shall provide Owner with proof that insurance coverages are in effect and meet specified conditions. In addition, Contractor shall at any time upon request, promptly fi...
	.7 Subcontractors' Insurance: Contractor shall ensure that Subcontractors provide their own General Liability Insurance, Automobile Liability Insurance, where such risks exist, Aircraft and Watercraft Liability Insurance, and Other Insurance equivalen...

	3. General Liability Insurance
	.1 General Liability Insurance shall be in the name of the Contractor. The policy shall include the Owner and the Owner’s Representative as Additional Insured with respect to liability arising from the Contractor’s operations with regard to the work. ...

	4. Automobile Liability Insurance
	.1 Automobile Liability Insurance in respect of licensed vehicles shall have limits of not less than five million dollars inclusive per occurrence for bodily injury, death, and damage to property, in the following forms endorsed to provide the Owner w...
	.1 Standard Owner's Form SPF #1 Automobile Policy providing Third Party Liability and Accident Benefits Insurance and covering licensed vehicles owned or operated by or on behalf of the Contractor.


	5. Aircraft And Watercraft Liability Insurance
	.1 Aircraft and Watercraft Liability Insurance with respect to owned or non-owned aircraft or watercraft if used directly or indirectly in the performance of the Work, including use of additional premises, shall be subject to limits of not less than t...

	6. COURSE OF CONSTRUCTION and Boiler Insurance
	.1 All Risk Property Insurance shall be in the joint names of the Contractor and the Owner, insuring not less than the sum of the Contract Price and the full value, as stated in the General Requirements, of products that are specified to be provided b...
	.2 Boiler Insurance insuring the interests of the Contractor, the Owner and the Owner’s Representative for not less than the replacement value of boilers and pressure vessels forming part of the Work. The insurance coverage shall be maintained continu...
	.3 Should the Owner wish to use or occupy part or all of the Work, he shall give thirty (30) days’ written notice to the Contractor of the intended purpose and extent for such use or occupancy. Prior to such use or occupancy the Contractor shall notif...
	.4 The Policies shall provide that, in the event of a loss or damage, payment shall be made to the Owner and the Contractor as their respective interests may appear. The Contractor shall act on behalf of the Owner and himself for the purpose of adjust...
	.5 Payment for Loss or Damage:
	.1 When the property insurance has been obtained by the Contractor in accordance with the requirements of this Section: The Contractor shall be entitled to receive from the payments made by the Insurer the amount of his interest in the restoration of ...
	.2 When the property insurance has been obtained by the Owner pursuant to the terms of the Contract Documents: The Contractor shall be entitled to receive from the payments made by the Insurer the amount of the Contractor's interest in the restoration...

	.6 The Contractor shall be responsible for deductible amounts under the policies.

	7. Contractors' Equipment Insurance
	.1 All Risks Contractors' Equipment Insurance covering construction machinery and equipment owned or rented and used by the Contractor and/or Subcontractors for the performance of the Work, including Boiler Insurance on temporary boilers and pressure ...

	8. Other Insurance
	.1 Contractor shall provide, maintain and pay for any additional insurance required to be provided by law, or which he considers necessary to cover risks not otherwise covered by insurance specified in the Contract Documents.
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	1. FEDERAL GOODS AND SERVICES TAX
	.1 Monies payable by the Owner to the Contractor shall be inclusive of the Federal Goods and Services Tax (GST).

	2. BASIS OF PAYMENT
	.1 Payment for Lump Sum Work shall be based on the prices in the Contract and, when required by the Contract, the approved schedule of values for such work.
	.2 Payment for Unit Price Work shall be based on the Unit Prices in the Contract.
	.3 Payment for Cost Plus Work shall be based on the cost of such work, as specified herein, plus a fee in the amount of 10% of the cost of such work for the Contractor's overhead and profit except that no fee shall be applied to the cost of Constructi...
	.4 The cost of Cost Plus Work shall be computed as the sum of the following cost elements as applicable to such work:
	.1 Cost of labour (other than labour costs included in other cost elements) comprised of payroll costs for employees in the direct employ of the Contractor. Such employees shall include the superintendent and foremen at the Site. Payroll costs shall i...
	.2 Cost of Products supplied and incorporated into Permanent Work, including cost of transportation and storage thereof and Supplier's site services required in connection therewith. Cash discounts shall accrue to the Contractor. Trade discounts, reba...
	.3 Cost of Construction Equipment:
	Cost of Construction Equipment shall be paid at the rates specified in the current edition of the Equipment Rental Rates Guide published by the Alberta Roadbuilders and Heavy Construction Association, hereinafter called the "Rates Guide", subject to t...
	.1 Rates specified in the Rates Guide shall be deemed to include all overhead and profit, regardless of whether Construction Equipment is provided by the Contractor, Subcontractors or Sub-subcontractors.
	.2 Rates specified in the Rates Guide shall be deemed to include cost of owning, operating, loading, unloading, assembling, erecting, and dismantling.
	.3 When applicable rates are not included in the Rates Guide, costs shall be paid at the rates agreed upon by the Owner and the Contractor, if possible before such costs are incurred.
	.4 Cost of moving Construction Equipment to and from the Site shall not be payable, unless such cost is solely attributable to the Work and is approved as such by the Owner.
	.5 Except for Construction Equipment traveling under its own power, travel time for Construction Equipment shall not be payable. Unless otherwise approved by the Owner, Construction Equipment shall be moved by the most economical method.


	.5 Cost of Temporary Work, including cost of transportation and maintenance thereof, used and consumed in the performance of the Work and the cost less fair market value of such work used but not consumed which shall remain the property of the Contrac...
	.6 Cost of special services, including the cost of architects, engineers, specifiers, surveyors, testing laboratories and inspection agencies.
	.7 Supplemental costs, including:
	.1 Travel and subsistence costs of Contractor's employees.
	.2 Statutory charges, including fees, cost of permits and licenses and custom duties.
	.3 Cost of rights-of-way and other land related costs.
	.4 Royalty payments and patent license fees.
	.5 Deposits lost for causes other than the Contractor's fault or negligence.

	.8 Subcontract and Sub-subcontract costs, including payments made by the Contractor to Subcontractors and by Subcontractors to Sub-subcontractors in accordance with the requirements of such contracts. Subcontractors' and Sub-subcontractors' costs and ...
	.9 With respect to Cost Plus Work:
	.1 Costs payable by Owner shall be directly related to or shall have been necessarily and properly incurred in the performance of such work.
	.2 Overhead shall include the Contractor's costs related to the operation and maintenance of his head office and branch offices, administration at head office and branch offices, general management, legal, audit and accounting services, buying organiz...
	.3 Contractor shall obtain the Owner's prior approval to subcontract or enter into other agreements for Cost Plus Work.
	.4 Costs claimed for delay or extension of the contract will be considered only if the Contractor has clearly demonstrated the work delayed or extended the critical path of the project.
	.5 The Owner may refuse to pay all or part of the cost of any Work item under any cost element, where the item in question was, in the Owner's opinion, unsuitable for the Work performed.


	3. MEASUREMENT FOR PAYMENT
	.1 Unless otherwise specified in the Contract, the Owner shall measure the Work for the purpose of determining payment to the Contractor in accordance with the measurement provisions of the Contract.

	4. PROGRESS PAYMENTS
	.1 Prior to Substantial Performance of the Work, the Owner shall make monthly payments to the Contractor.
	.2 Within 5 days prior to the end of each monthly payment period, the Contractor shall submit to the Owner a draft of the Contractor’s proposed application for payment for all of the Work performed by the Contractor in that month, in order to facilita...
	.3 Within 5 days after the end of each monthly payment period, the Contractor shall submit to the Owner:
	.1 Proper Invoice containing the information required for the application for payment to constitute a “Proper Invoice” under the Prompt Payment and Construction Lien Act (Alberta), R.S.A. 2000, c. B-7 including:
	.1 Contractor’s name and business address.
	.2 Completed Statutory Declaration Form, at and after the second monthly payment period.
	.3 Workers’ Compensation Board verification that the Contractor’s account is in good standing.
	.4 Any data requested by the Owner to assist the Owner to determine the amount due and payable to the Contractor.
	.5 For Products stored by the Contractor on the Site for incorporation in Permanent Work but not incorporated in such Work, proof of purchase price and delivery to the Site, along with a statement of the quantity of such Products and the Schedule of P...

	.4 The Owner shall, within 28 days after the receipt of a Proper Invoice and subject to having received within the time specified any required information referred to in clause 4.2, pay to the Contractor the undisputed amount due and payable, up to th...
	.1 The value of Work executed.
	.2 The value of Work executed pursuant to authorized Changes in the Work.
	.3 The value of Products stored by the Contractor on the Site for incorporation in Permanent Work but not incorporated in such Work.
	.4 Adjustments due to changes in Regulatory Requirements or price fluctuation provisions of the Contract, if applicable.
	.5 Any other amount determined by the Owner.
	.6 Subject to:
	.1 any deductions under clause 10:
	.2 any withholdings under clause 11; and
	.3 retention of the holdback amount calculated by applying the holdback percentage referred to in clause 5 to the amount payable to the Contractor under clause 4.3 after any deductions and withholdings.


	.5 If the amount of any invoice is disputed by the Owner, the Owner shall give notice of dispute (Form 1 “Owners’ Notice of Dispute” attached) within specifying the amount of the Proper Invoice that is not being paid and detailing all the reasons for ...
	.6 For Unit Price Work, Owner may, at his discretion, make partial payment based on partial completion of the scope of a single unit of an item of Work. Partial payment (payment of the undisputed amount by the owner) can only occur if a notice of disp...
	.7 If, after receipt of a progress payment from the Owner, the Contractor disagrees with the amount of such payment, such amount shall nevertheless be considered to be correct unless the Contractor, within 7 days after such receipt, notifies the Owner...
	.8 Notwithstanding the terms of this clause or any other clause of the Contract, no amount shall be paid by the Owner until the contract security and proof of insurance, if required under the Contract, have been provided by the Contractor.

	5. HOLDBACK
	.1 The Owner shall hold back the percentage specified in the Agreement Form from each progress payment referred to in clause 4.
	.2 Sixty (60) days after the date of a Certificate of Substantial Performance, if issued, the Owner will pay to the Contractor, the unpaid balance of holdback moneys then due, provided:
	.1 Third party claims, received by the Owner pursuant to the Prompt Payment Act or applicable requirements of the Contract have been resolved, or addressed and a course of action agreed to by the Owner and the Contractor,
	.2 The Contractor has submitted to the Owner, within 7 days after the date of Substantial Performance, a letter of clearance from the Workers' Compensation Board and a completed Statutory Declaration Form,
	.3 The Contractor has submitted to the Owner, a letter from the Contractor's Surety (if any) approving the release of the holdback,
	.4 The Contractor has submitted to the Owner, all Record Documents, showing changes as constructed, Operating and Maintenance Manuals, guarantees, warranties, certificates, reports, spare parts and spare material required by the Contract Documents,
	.5 The Contractor has submitted to the Owner, a statement verifying that "all payment quantities on the completed portion of the Contract have been accepted; and all claims, all demands for Extra Work, or otherwise, under or in connection with the com...

	.3 Sixty (60) days after the date of Total Performance, the Owner will pay to the Contractor, the unpaid balance of holdback moneys then due, provided:
	.1 Third party claims, received by the Owner pursuant to the Prompt Payment Act or applicable requirements of the Contract have been resolved, or addressed and a course of action agreed to by the Owner and the Contractor,
	.2 The Contractor has submitted to the Owner, within 7 days after the date of Substantial Performance, a letter of clearance from the Workers' Compensation Board and a completed Statutory Declaration Form,
	.3 The Contractor has submitted to the Owner, a letter from the Contractor's Surety (if any) approving the release of the holdback,
	.4 The Contractor has submitted to the Owner, all Record Documents, showing changes as constructed, Operating and Maintenance Manuals, guarantees, warranties, certificates, reports, spare parts and spare material required by the Contract Documents,
	.5 The Contractor has submitted to the Owner, a statement verifying that "all payment quantities on the completed portion of the Contract have been accepted; and all claims, all demands for Extra Work, or otherwise, under or in connection with the com...


	6. FINAL PAYMENT
	.1 Upon the accepted date of Total Performance, the Contractor shall submit an application for final payment in the form of a Proper Invoice containing all of the documents and information required under this Agreement, including all final reports and...
	.2 Upon receipt of the final invoice the Owner will pay to the Contractor the unpaid balance of any monies then due under the Contract, PROVIDED THAT the Owner’s Representative may dispute, and withhold, or on account of subsequently discovered eviden...
	.1 The Contractor's unsatisfactory prosecution of the Work.
	.2 Defective or damaged Work requiring correction or replacement.
	.3 Claims or liens filed or reasonable evidence indicating the probable filing of claims or liens.
	.4 Failure of the Contractor to make payments promptly to subcontractors or for materials or labour.
	.5 A reasonable doubt that the Contract can be completed for balance unpaid.
	.6 Damage to an Other Contractor's Work which has not been settled which may result in the Other Contractor whose Work has been damaged bringing action against the Owner. In case of action, the Contractor will bear the expense of same.
	.7 When the above conditions are resolved to the satisfaction of the Owner, payment shall be made for the amounts withheld because of them.

	.3 The final payment shall represent full and final settlement of all monies due to the Contractor pursuant to the Contract except with respect to unresolved claims, if any.

	7. OWNER'S LIABILITY
	.1 After the final payment issued has been made, the Owner shall not be liable to the Contractor for any matter or thing arising out of or in connection with the Contract, except as may be provided elsewhere in the Contract, unless the Contractor shal...

	8. DELAY IN MAKING PAYMENT
	.1 In respect of progress payments, payment after Substantial Performance of the Work, payment of holdback, and final payment, the Owner shall pay the Contractor an amount that the Owner considers to be due to the Contractor, pursuant to the Contract,...

	9. RIGHT OF SET-OFF
	.1 Without limiting any right of set-off, deduction or recovery given or implied by law or elsewhere in the Contract, the Owner may set off any amount payable to the Owner by the Contractor, or recoverable from the Contractor by the Owner, under the C...
	.2 For the purposes of these Payment Conditions, "other current contract" means a contract between the Owner and the Contractor under which the Contractor has an undischarged obligation to perform or supply work, labour, or material, or in respect of ...

	10. DEDUCTIONS FROM PAYMENTS
	.1 Owner may dispute and deduct any amount claimed by or payable to Contractor in conjunction with General Conditions 15 including but not limited to:
	.1 An amount at least equal to the value, as determined by Owner, of Work not in accordance with Contract Documents.
	.2 The amount of any unresolved third-party claim submitted pursuant to the Prompt Payment Act or applicable requirements of the Contract.
	.3 The amount of any unpaid and overdue statutory account related to the Contract and of which the Owner has received notice, and which is enforceable against the Owner.
	.4 The amount of any overpayment made by the Owner to the Contractor.
	.5 Any other amount recoverable by the Owner from the Contractor under the Contract.


	11. WITHHOLDING OF PAYMENT
	.1 Owner may issue a Notice of Dispute in accordance with the Prompt Payment Act and withhold all or part of any amount payable to Contractor in order to protect the Owner or third parties from loss due to Contractor's:
	.1 Failure to make payments properly to Subcontractors or for labour, materials or equipment.
	.2 Failure to ensure that Subcontractors make payments properly to Sub- subcontractors or for labour, materials, or equipment.
	.3 Inability to complete the Work within the Contract Time.
	.4 Inability to complete the Work for the unpaid balance of the Contract Price.
	.5 Persistent failure to perform the Work in accordance with the Contract Documents.

	.2 When the causes for withholding payment pursuant to 11.1 are removed to the Owner's satisfaction, the Owner shall pay the Contractor the amount previously due and payable with the next progress payment.

	12. TITLE TO AND ACCEPTANCE OF WORK
	.1 Contractor warrants that title to work and Products covered by any payment made by the Owner to the Contractor will pass to the Owner, at the time of payment, free and clear of all claims, interests and encumbrances.
	.2 Contractor further warrants that Products stored at the Site and for which payment has been received, shall not be removed from the Site and shall be kept secure and protected.
	.3 Payments made by Owner shall not be construed as an acceptance that the Work, Products, or any part thereof is complete, is satisfactory or is in accordance with the Contract Documents.
	END OF SECTION
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	1. OWNER AND OWNER'S REPRESENTATIVE
	1.1 Owner's Duties and Authority
	.1 The Owner shall carry out the duties and exercise the authority specified in the Contract.

	1.2 Owner's Representative
	.1 The Owner shall appoint a representative, who shall, unless the Contractor is expressly advised otherwise by the Owner, have full authority to act on behalf of and bind the Owner under the Contract.

	1.3 Appointment of AssIstants
	.1 The Owner's Representative may appoint any number of persons to assist him in carrying out his duties. He shall notify the Contractor of the names, duties and scope of authority of such persons.
	.2 The failure of any assistants appointed pursuant to clause 1.3.1 to disapprove any work shall not prejudice the authority of the Owner to disapprove such work and to give instructions for the rectification thereof.

	1.4 Instructions in Writing
	.1 The Contractor shall take instructions only from the Owner or any assistants appointed pursuant to clause 1.3. Instructions given by the Owner shall be in writing, provided that if the Owner considers it necessary to give any instruction orally, th...

	1.5 Owner Interpreter of Contract
	.1 The Owner in the first instance shall be the interpreter of the Contract and the judge of the Contractor's performance.

	1.6 Owner's Determinations
	.1 When the Owner is required to exercise his discretion by giving his decision, opinion or consent, or expressing his satisfaction or approval, or determining value, or otherwise taking action which may affect the rights and obligations of the Contra...

	1.7 Owner's Review
	.1 Any review, comment, consent, acceptance or approval, or lack thereof, by the Owner, shall not relieve the Contractor of any of its responsibilities or liabilities under the Contract.


	2. ASSIGNMENT, SUBCONTRACTING AND NOMINATION
	2.1 Assignment
	.1 The Contractor shall not assign the Contract, either in whole or in part, without the previous written consent of the Owner, which consent, notwithstanding other provisions of the Contract, shall be at the Owner's sole discretion.
	.2 The Owner shall not be bound by any assignment by the Contractor of any monies payable or to become payable to the Contractor under the Contract, without the written consent of the Owner, which consent:
	.1 Will not be given for a general assignment of book debts, but
	.2 May, at the Owner's sole discretion, be given for a specific assignment of all or part of monies payable to the Contractor under the Contract, subject however, in all cases, to the provisions of the Financial Administration Act (Alberta).


	2.2 Subcontracting
	.1 The Contractor:
	.1 Shall not sublet the Contract as a whole,
	.2 Shall not subcontract any part of the Work without the Owner's prior consent, which shall not be unreasonably withheld,
	.3 Shall provide such details of any Subcontractor he wishes to engage as the Owner may require,
	.4 Shall contract with those Subcontractors proposed by him and accepted by the Owner and such Subcontractors shall not be changed without the Owner's prior consent.

	.2 The Owner may, for reasonable cause, object to the use of a proposed Subcontractor and require the Contractor to contract with another Subcontractor.
	.3 If the Owner requires a change from a proposed Subcontractor, the Contract Price shall be adjusted by any difference in cost and markup occasioned by such required change, except where such change is required due to the Contractor's default or negl...
	.4 The Owner may, upon reasonable request and at his discretion, provide to a Subcontractor information as to the percentage or quantity of the Subcontractor's work for which payment has been approved.
	.5 Nothing contained in the Contract shall create a contractual relationship between a Subcontractor and the Owner and subcontracting part of the Work shall not relieve the Contractor from any liability or obligation under the Contract and he shall be...
	.6 The Contractor shall enter into contracts or written agreements with his Subcontractors to require them to perform their work in accordance with the Contract, and the Contractor shall incorporate the terms and conditions of the Contract Documents, ...

	2.3 Nominated Subcontractors and Suppliers
	.1 A nominated Subcontractor or nominated Supplier means a person, firm or corporation with whom the Contract requires the Contractor to enter into a contract for the performance of a subcontract or the supply of things related to the Work.
	.2 Nothing contained in the Contract shall create a contractual relationship between the Owner and a nominated Subcontractor or nominated Supplier and such nomination shall not relieve the Contractor from any liability or obligation under the Contract...


	3. DOCUMENTS
	3.1 Property and Use of Contract Documents
	.1 The Contract Documents are the sole property of the Owner and unless it is necessary for the purposes of the Contract, the Contract Documents shall not, without the consent of the Owner, be used by or communicated to a third party by the Contractor.

	3.2 Reporting of Conflicts, Errors and Discrepancies
	.1 If the Contractor finds a conflict, error or discrepancy in the Contract Documents, the Contractor shall so report to the Owner in writing at once and, before proceeding or continuing with the Work affected thereby, shall obtain a written interpret...
	.2 The Contractor shall obtain from the Owner any dimensions required but not indicated in figures in the Contract Documents nor calculable from figures in the Contract Documents. Scaling of Drawings, for any purpose, shall be at the Contractor's risk.

	3.3 Disruption of Progress
	.1 The Contractor shall notify the Owner when planning or execution of the Work is likely to be delayed or disrupted unless any further document or instruction required of the Owner under the Contract is issued by the Owner within a reasonable time. T...
	.2 If, by reason of any failure or inability of the Owner to issue, within a reasonable time, any document or instruction for which notice has been given by the Contractor in accordance with clause 3.3.1, the Contractor suffers delay or incurs costs t...
	.1 Any extension of time to which the Contractor is entitled under clause 6.4, and
	.2 The amount of such costs, which shall be added to the Contract Price.

	.3 If the failure or inability of the Owner to issue any documents or instruction is caused in whole or in part by the failure of the Contractor to submit documents, which he is required to submit under the Contract, the Owner shall take such failure ...

	3.4 Additional Instructions
	.1 The Owner shall have authority to issue to the Contractor, from time to time, such Additional Instructions as may be necessary for the proper performance of the Work. The Contractor shall carry out and be bound by such Additional Instructions.

	3.5 Forms
	.1 Forms to be used pursuant to the Contract or as otherwise may be required for the administration of the Contract shall be as prescribed or approved by the Owner.


	4. GENERAL OBLIGATIONS
	4.1 Contractor's Responsibilities
	.1 The Contractor shall, with due care and diligence, design, to the extent provided for by the Contract, execute and complete the Work and remedy any defects therein in accordance with the provisions of the Contract. This shall include the provision ...

	4.2 Site Operations and Methods of Construction
	.1 The Contractor shall be fully responsible for the adequacy, stability and safety of all Site operations and methods of construction.
	.2 The Contractor shall submit at such times and in such detail as the Owner may require such information pertaining to the methods of construction (including Temporary Work and the use of Construction Equipment) which the Contractor proposes to use a...
	.3 The Owner shall, on request from the Contractor, provide to the Contractor such design criteria relevant to the Permanent Work or any Temporary Work designed by the Owner as may be necessary to enable the Contractor to comply with clause 4.3.2.
	.4 For the purposes of this clause, "method of construction" means a method, means, technique, sequence, or procedure of construction.

	4.3 Differing Physical Conditions or Obstructions
	.1 If, during the execution of the Work, the Contractor encounters physical obstructions or physical conditions, including sub-surface obstructions or conditions, other than weather conditions or conditions due to weather conditions, on the Site, whic...
	.1 Any extension of time to which the Contractor is entitled under clause 6.4, and
	.2 The amount of any costs, valued in accordance with clause 8.3, which may have been incurred by the Contractor by reason of such obstructions or conditions having been encountered, which shall be added to the Contract Price.

	.2 A determination by the Owner pursuant to clause 4.4.1 shall take account of:
	.1 The time of the Contractor's notice to the Owner of a differing physical condition or obstruction,
	.2 Any instruction which the Owner may have issued to the Contractor in connection therewith, and
	.3 Any proper and reasonable measures acceptable to the Owner, which the Contractor may have taken in the absence of specific instructions from the Owner.


	4.4 Climatic and Weather Conditions
	.1 The relevant climatological records and related information published by the Canadian Climate Centre of Environment Canada, for one or more locations in the vicinity of the Site, shall be used as a basis for any evaluations and determinations conce...

	4.5 Contractor's Superintendence
	.1 The Contractor shall provide all necessary superintendence during the execution of the Work and as long thereafter as the Owner may consider necessary for the proper fulfilling of the Contractor's obligations. The Contractor, or a competent and aut...
	.2 If approval of the Contractor's representative is withdrawn by the Owner, the Contractor shall, as soon as is practicable, after receiving notice of such withdrawal, remove the representative from the Work and shall not employ him again on the Work...

	4.6 Contractor's Employees
	.1 The Contractor shall provide on the Site in connection with the execution and completion of the Work and the remedying of any defects therein:
	.1 Technical assistants who are skilled and experienced in their respective trades and such foremen and others as are competent to give proper superintendence of the Work, and
	.2 Labour as is necessary for the proper and timely fulfilling of the Contractor's obligations.


	4.7 Owner May Object
	.1 The Owner may object to and require the Contractor to remove forthwith from the Site any person who, in the opinion of the Owner, misconducts himself, or is incompetent or negligent in the proper performance of his duties, or whose presence is othe...

	4.8 Safety, Security and Protection of the Environment
	.1 The Contractor shall, throughout the execution of the Work and the remedying of any defects therein:
	.1 Have full regard for the health and safety of all persons upon the Site and keep the Site and the Work, to the extent that they are under his control, in an orderly state appropriate to the avoidance of danger to such persons, and
	.2 Provide and maintain at his own cost all temporary facilities and controls when and where necessary or required by the Owner or by any duly constituted authority, for the protection of the Work or for the safety and convenience of the public or oth...
	.3 Take all reasonable steps to protect the environment on and off the Site and to avoid damage or nuisance to persons or to property of the public or others resulting from pollution, noise or any other causes arising as a consequence of his methods o...

	.2 The Contractor shall appoint a person at the Site who shall manage an accident prevention program. This person shall be Contractor's superintendent unless another person is appointed and approved by the Owner.

	4.9 Owner's Responsibilities for Safety
	.1 If under clause 4.18 the Owner carries out work on the Site with his own workers he shall, in respect of such work and subject to clause 4.9:
	.1 Have full regard to the safety of all persons upon the Site, and
	.2 Keep the Site in an orderly state appropriate to the avoidance of danger to such persons.

	.2 If under clause 4.18 the Owner contracts with Other Contractors on the Site he shall require them to have the same regard for safety and avoidance of danger.

	4.10 Care of Work
	.1 The Contractor shall take full responsibility for the care of the Work from the date of commencement of Work at the Site until the date of issue of the Certificate of Substantial Performance of the Work, when the responsibility for such care shall ...
	.1 Except where otherwise specified in the Contract, if the Owner accepts a Certificate of Substantial Performance for part of the Permanent Work the Contractor shall cease to be liable for the care of that part from the date of issue of such certific...
	.2 The Contractor shall take full responsibility for the care of any outstanding Work which he undertakes to finish during the warranty period until such outstanding Work has been completed.


	4.11 Responsibility to Rectify Loss or Damage
	.1 If there is any loss or damage to the Work, or any part thereof, or to Products for incorporation therein, during the period for which the Contractor is responsible for the care thereof, from any cause whatsoever, the Contractor shall, at his own c...

	4.12 Hold Harmless Agreement
	.1 The Contractor shall hold harmless the Owner from any and all third party claims, demands, or actions for which the Contractor is legally responsible, including those arising out of negligence, willful harm, or crimes by the Contractor or the Contr...

	4.13 Regulatory Requirements
	.1 The Contractor shall conform in all respects, including by the giving of all notices and the paying of all fees, with the provisions of:
	.1 Any Regulatory Requirements, and
	.2 The rules and regulations of all public bodies and companies whose property or rights are affected or may be affected in any way by the Work, and the Contractor shall keep the Owner indemnified against all penalties and liability of every kind for ...

	.2 The Owner shall be responsible for obtaining any planning, zoning or other similar permission required for the Project to proceed.
	.3 Without limiting the Contractor's obligations under clause 4.14.1, the Contractor shall:
	.1 Comply with all requirements of and pay all fees in connection with the Workers' Compensation Act (Alberta),
	.2 Comply with the Occupational Health and Safety Act (Alberta) and all safety requirements as contained in the regulations thereto,
	.3 Ensure that wages, hours of work and other conditions of employment of all persons employed by the Contractor in the performance of any work required by the Contract are in compliance with the requirements of the Employment Standards Code (Alberta)...
	.4 Pay all fees and charges levied by a municipal authority in respect of applicable permits and licences.


	4.14 Artifacts and Fossils
	.1 Coins, fossils, artifacts, structures and other remains or things of geological or archaeological interest discovered on the Site shall, as between the Owner and the Contractor, be deemed to be the property of the Owner. The Contractor shall take r...
	.1 Any extension of time to which the Contractor is entitled under clause 6.4, and
	.2 The amount of such costs, which shall be added to the Contract Price.


	4.15 Patent Rights
	.1 The Contractor shall indemnify the Owner from and against all claims and proceedings for or on account of infringement of any patent rights, design trademark or name or other protected rights in respect of any Product, Construction Equipment, Tempo...

	4.16 Royalties
	.1 Except as otherwise provided in the Contract, the Contractor shall be liable for all tonnage and other royalties, rent and other payments or compensation, if any, for obtaining stone, sand, gravel, clay, or other materials required for the Work.
	.2 The Contractor shall be liable for all payments or other compensation, if any, levied in relation to the dumping of all or part of any waste materials.

	4.17 Other Contractors
	.1 The Contractor shall, in accordance with the requirements of the Owner, afford all reasonable opportunities for carrying out their work to:
	.1 Any Other Contractors of the Owner and their workers,
	.2 The workers of the Owner, and
	.3 The workers of any duly constituted authorities who may be employed in the execution on or near the Site of any work not included in the Contract or of any contract which the Owner may enter into in connection with or ancillary to the Work.

	.2 Pursuant to clause 4.18.1 and except as may be provided in the Contract, the Contractor shall, on the request of the Owner:
	.1 Make available to any person referred to in clause 4.18.1, any roads or ways for the maintenance of which the Contractor is responsible, or
	.2 Permit the use, by any such persons, of Temporary Work or Construction Equipment on the Site, or
	.3 Provide any other service for any such person, the Owner shall determine an addition to the Contract Price in accordance with clause 8.3.


	4.18 Permanent Work Designed by Contractor
	.1 Where the Contract provides that part of the Permanent Work shall be designed by the Contractor, he shall submit to the Owner, for review:
	.1 Such drawings, specifications, calculations, and other information as is necessary for the Owner's review, and
	.2 Operation and maintenance manuals, as applicable, together with drawings of the Permanent Work as completed, in sufficient detail to enable the Owner to operate, maintain, dismantle, reassemble, and adjust the Permanent Work incorporating that desi...

	.2 The Contractor shall not commence any work to which the information referred to in clause 4.19.1 relates unless such information has been reviewed by the Owner, and the Contractor shall not thereafter alter such design without the Owner's review.

	4.19 Records and Audit
	.1 With respect to Cost Plus Work, the Contractor shall:
	.1 Keep accurate records of estimated and actual costs, payments made, and time spent.
	.2 Keep record copies of bids, quotations, contracts, correspondence, invoices, receipts, and vouchers related thereto.
	.3 Make such records available for inspection and audit by the Owner for a period of at least 2 years after the date of Total Performance of the Work.
	.4 Provide the Owner with copies and extracts therefrom when requested by the Owner.
	.5 Afford facilities for audit and inspection by the Owner at mutually agreeable times and places.

	.2 The Contractor shall cause Subcontractors and other persons directly or indirectly controlled by or affiliated with the Contractor and persons directly or indirectly having control of the Contractor to comply with clause 4.20.1 as if they were the ...

	4.20 Record of Labour and Construction Equipment
	.1 The Contractor shall, if required by the Owner, deliver to the Owner a record in detail, in such form and at such intervals as the Owner may prescribe, showing the staff and the numbers of the several classes of labour from time to time employed by...

	4.21 Customs
	.1 With respect to the importation and re-export of Construction Equipment, Temporary Work, Products, and other things required for the Work, the Contractor shall:
	.1 Be liable for all applicable customs, import duties, taxes, and brokerage fees, and
	.2 Be responsible for obtaining clearance through Customs. If requested by the Contractor, the Owner may assist in obtaining such clearance.


	4.22 Urgent Remedial Work
	.1 If, due to any accident, or failure, or other event occurring to, in, or in connection with the Work, or any part thereof, either during the execution of the Work, or during the warranty period, any remedial or other work is, in the opinion of the ...
	.2 If the work or repair done by the Owner pursuant to clause 4.23.1 is work which, in the opinion of the Owner, the Contractor was liable to do at his own cost under the Contract, then all costs consequent thereon or incidental thereto shall be deter...


	5. QUALITY OF PRODUCTS AND WORK
	5.1 Products and Workmanship
	.1 Products and workmanship shall be:
	.1 Of the respective kinds described in the Contract, and
	.2 Subjected from time to time to such tests as the Owner may require at the place of manufacture, fabrication, or preparation, or on the Site or at such other place or places as may be specified in the Contract, or at all or any of such places.

	.2 The Contractor shall:
	.1 At his cost provide all things necessary for examining, measuring, and testing Products including labour, electricity, fuels, stores, apparatus, and instruments, and
	.2 Supply samples of materials, before incorporation in the Work, for testing as may be selected and required by the Owner.


	5.2 Cost of Samples
	.1 All samples shall be supplied by the Contractor at his own cost if the supply thereof is provided for in the Contract.

	5.3 Cost of Tests Provided For
	.1 The cost of making any test shall be borne by the Contractor if such test is:
	.1 Specified in the Contract to be performed by the Contractor, or
	.2 In cases of a test under load or of a test to ascertain whether the design of any finished or partially finished work is appropriate for the purposes which it was intended to fulfill, specified in the Contract in sufficient detail to enable the Con...


	5.4 Cost of Tests Not Provided For
	.1 If the Owner requires any test which is not provided for in the Contract and such test shows the Products or workmanship not to be in accordance with the Contract, then the cost of such test shall be borne by the Contractor, but in any other case c...
	.2 Where, pursuant to clause 5.4.1, this clause applies, the Owner shall determine:
	.1 Any extension of time to which the Contractor is entitled under clause 6.4, and
	.2 The amount of any costs incurred by the Contractor, which shall be added to the Contract Price.


	5.5 Inspection and Testing
	.1 The Owner shall at reasonable times have access to the Site and to all workshops and places where Products are being manufactured, fabricated, or prepared for the Work and the Contractor shall afford every facility for, and every assistance in, obt...
	.2 The Owner shall be entitled, during manufacture, fabrication, or preparation to inspect and test the Products to be supplied under the Contract. If Products are being manufactured, fabricated, or prepared in workshops or places other than those of ...

	5.6 Dates For Inspection and Testing
	.1 The Contractor shall agree with the Owner on the time and place for the inspection or testing of any Products as provided in the Contract. The Owner shall give the Contractor not less than 48 hours’ notice of his intention to carry out the inspecti...

	5.7 Rejection
	.1 If, at the time and place agreed in accordance with clause 5.6, Products are not ready for inspection or testing or if, as a result of the inspection or testing referred to in clause 5.5, the Owner determines that the Products are defective or othe...

	5.8 Cost for Inspection and Testing
	.1 All costs incurred by the Owner because of rescheduling, or undue delay of inspection and testing, and for which the Contractor is responsible, shall be determined by the Owner and shall be recoverable from the Contractor by the Owner.

	5.9 Independent Inspection
	.1 Inspection and testing of Products to be carried out by the Owner may be delegated to an independent agency. Any such delegation shall be effected in accordance with clause 1.3 and for this purpose such independent agency shall be considered as an ...

	5.10 Examination of Work Before Covering Up
	.1 The Contractor shall afford full opportunity for the Owner to examine and measure any part of the Work which is about to be covered up or put out of view and to examine exposed or excavated surfaces before any part of the Work is placed thereon. Th...

	5.11 Uncovering and Making Openings
	.1 The Contractor shall uncover any part of the Work or make openings in or through the same as the Owner may from time to time instruct and shall reinstate and make good such part. If any such part has been covered up or put out of view after complia...

	5.12 Removal of Improper Work or Products
	.1 The Owner shall have authority to issue instructions for:
	.1 The removal from the Site, within such time or times as may be specified in the instruction, of any Products which, in the opinion of the Owner, are not in accordance with the Contract,
	.2 The substitution of proper and suitable Products, and
	.3 The removal and proper re-execution, notwithstanding any previous test thereof or progress payment therefore, of any work which is not in accordance with the Contract.

	.2 In case of default by the Contractor in carrying out instructions pursuant to clause 5.12.1 within the time specified therein or, if none, within a reasonable time, the Owner may employ other persons or contract with other firms or corporations to ...


	6. COMMENCEMENT, COMPLETION, CONTRACT TIME AND DELAYS
	6.1 Commencement of Work
	.1 The Contractor shall commence the Work as soon as is reasonably possible in accordance with the instructions contained in the Letter of Acceptance and other provisions of the Contract. Thereafter, the Contractor shall proceed with the Work without ...

	6.2 Possession of site and Access to Site
	.1 If the Contractor suffers delay or incurs costs from failure of the Owner to give possession of the Site or part thereof in accordance with the provisions of the Contract, the Owner shall determine:
	.1 Any extension of time to which the Contractor is entitled under clause 6.4, and
	.2 The amount of such costs, which shall be added to the Contract Price.

	.2 The Contractor shall bear all costs and charges for special or temporary rights-of-way required by him in connection with the Work. The Contractor shall also provide at his own cost any additional facilities outside the Site required by him for the...

	6.3 Contract Time
	.1 The Contractor shall achieve Substantial Performance of the Work as a whole within the Contract Time.
	.2 When the Contractor is required to achieve Substantial Performance of part or parts of the Work prior to achieving Substantial Performance of the Work as a whole, the Contractor shall achieve Substantial Performance of such part or parts of the Wor...

	6.4 Extension of Contract Time
	.1 In the event of:
	.1 A change in the Work made under clause 8.1, or
	.2 Any cause of delay referred to in the Contract, or
	.3 Abnormally adverse weather conditions, abnormal weather being defined as temperature, precipitation, humidity or wind that is outside of plus or minus one standard deviation from the mean, for the time period in question, determined pursuant to cla...
	.4 Any delay, impediment or prevention by the Owner, or
	.5 Other special circumstances which may occur, other than through a default of or breach of Contract by the Contractor or for which he is responsible, being such as to affect an activity on the critical path of the Contractor's schedule, the Owner sh...


	6.5 Contractor to Provide Notification and Details
	.1 The Owner shall not be bound to make any determination pursuant to clause 6.4 unless the Contractor has:
	.1 Within 7 days after such event has first arisen notified the Owner, and
	.2 Within 14 days, or such other reasonable time as may be agreed by the Owner after such notification, submitted to the Owner details of any extension of time to which he may consider himself entitled in order that such submission may be investigated...


	6.6 Interim Determination of Extension of Time
	.1 Where an event has a continuing effect such that it is not practicable for the Contractor to submit details within the period of 14 days referred to in clause 6.5.1.2, he may claim for an extension of time provided that he has submitted to the Owne...

	6.7 Rate of Progress
	.1 If for any reason, which does not entitle the Contractor to an extension of time, the rate of progress of the Work or any part is at any time, in the opinion of the Owner, too slow to comply with the Contract Time, the Owner may notify the Contract...

	6.8 Substantial Performance of the Work
	.1 When the whole of the Work has been substantially performed and any pre-requisites to Substantial Performance of the Work prescribed by the Contract have been met, the Contractor may so submit to the Owner a Certificate of Substantial Performance, ...
	.2 The Owner shall, within 21 days after the date of receipt of the certificate referred to in clause 6.8.1, either issue to the Contractor, a letter, stating the date on which, in his opinion, the Work was substantially performed in accordance with t...

	6.9 Substantial Performance of Part or Parts of Work
	.1 In accordance with the procedure set out in clause 6.8, the Contractor may submit a Certificate of Substantial Performance to the Owner in respect of any substantial part of the Permanent Work which has been substantially completed and which has be...

	6.10 Total Performance of the Work
	.1 When the whole of the Work has been totally performed and any pre-requisites to Total Performance of the Work prescribed by the Contract have been met, the Contractor may so submit written notice to the Owner. Such notice shall be deemed to be a re...
	.2 The Owner shall, in accordance with the procedure set out in clause 6.8.2, either issue a Certificate of Total Performance of the Work or give instructions.

	6.11 Warranty Performance of the Work
	.1 The Work of the Contract shall only be considered as completed when a Certificate of Warranty Performance of the Work has been signed by the Owner and delivered to the Contractor, stating the date on which the Contractor has completed his obligatio...

	6.12 Acceleration
	.1 If the Owner wishes to reduce the Contract Time for the Work or any part thereof, he shall issue to the Contractor a notice thereof and an instruction requiring the Contractor to submit to him within the period specified in the instruction:
	.1 The Contractor's priced proposals for reducing the Contract Time, together with any consequential modifications to the construction schedule, or
	.2 The Contractor's explanation why he is unable to reduce the Contract Time.

	.2 If the Owner accepts the Contractor's proposals submitted pursuant to clause 6.12.1.1, including amendments thereto agreed by both parties, the Owner shall issue instructions to the Contractor modifying the Contract accordingly. Such instructions s...
	.1 The revised Contract Time or Times,
	.2 The modifications to the construction schedule,
	.3 The revised Contract Price, and
	.4 Any other relevant modifications to the Contract.

	.3 The Contractor may at any time submit to the Owner proposals to reduce the Contract Time for the Work or part thereof. The Owner shall consider such proposals and if he accepts them, he shall take action as in clause 6.12.2.

	6.13 Damages For Delay
	.1 Without prejudice to any other right the Owner may have with respect to damages, if the Contractor fails to achieve Substantial Performance of the Work or, if applicable, of part of the Work, within the Contract Time or Times, the Contractor shall ...
	.1 One Thousand Dollars ($1,000) as liquidated damages and not as a penalty for each calendar day the Work is not substantially complete after the Date of Substantial Performance. The said sum being a fair estimate of the actual damages the Owner will...
	.2 One Thousand Dollars ($1,000) as liquidated damages and not as a penalty for each calendar day the Work remains uncompleted after the date of Total Performance. The said sum being a fair estimate of the actual damages the Owner will incur if the Wo...
	.3 All other costs and damages incurred or sustained by the Owner as a result of the Contractor's failure to achieve Substantial Performance of the Work or part thereof within the Contract Time or Times.

	.2 The Owner may, without prejudice to any other method of recovery, deduct the amount referred to in clause 6.13.1 from any monies due or to become due to the Contractor under the Contract. The payment or deduction of such amount shall not relieve th...
	.3 For the purposes of this clause, "period of delay" means the period commencing on the date specified in the Contract for Substantial Performance of the Work or part thereof and ending on the day immediately preceding the date on which Substantial P...


	7. WARRANTY
	7.1 Warranty Period
	.1 In the Contract the term "warranty period" shall mean a period of one (1) year, except for seeding which shall have a Warranty Period of Two (2) years or such longer period as may be provided elsewhere in the Contract, calculated from:
	.1 The date of Substantial Performance of the Work, certified by the Owner in accordance with clause 6.8, or
	.2 In the event of more than one certificate having been issued by the Owner under clause 6.9, the respective dates so certified, or
	.3 In the case of outstanding work to be completed after the date or dates of Substantial Performance referred to in clauses 7.1.1.1 and 7.1.1.2, the date upon which such work is certified as complete by the Owner, and in relation to the warranty peri...


	7.2 Completion of Outstanding Work
	.1 The Contractor shall complete work outstanding at the date of Substantial Performance of the Work within the time specified by the Owner in the Certificate of Substantial Performance of the Work.

	7.3 Remedying Defects
	.1 The Contractor shall, during or as soon as practicable after the expiration of the warranty period, remedy any defects in the Work and execute any work of modification or reconstruction related thereto, as the Owner may, during the warranty period ...
	.2 Work referred to in clause 7.3.1 shall be executed by the Contractor at his own cost if the necessity thereof is, in the opinion of the Owner, due to:
	.1 Defects in Products or workmanship, or defects in design for which the Contractor is responsible,
	.2 The neglect or failure on the part of the Contractor to comply with any obligation, expressed or implied, on the Contractor's part under the Contract. If, in the opinion of the Owner, such necessity is due to any other cause, he may determine an ad...


	7.4 Contractor's Failure to Carry Out Instructions
	.1 If the Contractor defaults in carrying out instructions issued pursuant to clause 7.2 or 7.3, the Owner may employ other persons or contract with other firms or corporations to carry out the same. If such work is work, which, in the opinion of the ...

	7.5 Contractor to Search
	.1 If any defect in the Work appears at any time prior to the end of the warranty period, the Owner may instruct the Contractor to search for the cause thereof. If such defect is one for which the Contractor is liable, the cost of the work carried out...


	8. CHANGES AND VARIATIONS
	8.1 Changes in the Work
	.1 Consistent with the Work, the Owner may make changes in the Work or any part thereof, and he shall have the right to instruct the Contractor to make such changes and the Contractor shall make such changes, which may include:
	.1 Increasing or decreasing the quantity of any work included in the Contract,
	.2 Omitting any work, but not if the omitted work is to be carried out by the Owner or by an Other Contractor except by reason of the Contractor's default or negligence,
	.3 Changing the character or quality or kind of any work,
	.4 Changing the levels, lines, position and dimensions of any part of the Work,
	.5 Executing additional work of any kind necessary for the completion of the Work,
	.6 Changing any specified sequence or timing of construction of any part of the Work.

	.2 No such change shall invalidate the Contract, but the effect, if any, of such changes on the Contract Price shall be valued in accordance with clause 8.3 and any extension of the Contract Time shall be determined in accordance with clause 6.4. Wher...

	8.2 Instructions For Changes in the Work
	.1 The Contractor shall not make any changes in the Work without a written instruction from the Owner.
	.2 No instruction shall be required for:
	.1 An increase or decrease in the quantity of any work where such increase or decrease is not the result of an instruction given under this clause, but is the result of quantities exceeding or being less than those stated in the Schedule of Prices, and
	.2 A change or adjustment in lines, levels, grades or elevations when such change or adjustment is already provided for in the Contract.


	8.3 Valuation of Changes in the Work
	.1 Changes referred to in clause 8.1 and any changes to the Contract Price which are required to be determined in accordance with this clause (for the purposes of this clause referred to as "changed work"), shall be valued, at the Owner's option:
	.1 At the rates and prices set out in the Contract if, in the opinion of the Owner, these are applicable, or
	.2 If the rates and prices set out in the Contract are not applicable to the changed work, at rates and prices deduced or extrapolated from such rates and prices, or
	.3 By acceptance by the Owner of rates and prices submitted by the Contractor or other rates and prices as may be agreed by negotiation, or
	.4 By acceptance by the Owner of a lump sum quotation submitted by the Contractor or other lump sum as may be agreed by negotiation, or
	.5 As Cost Plus Work in accordance with the provisions of Section 00630 – Payment Conditions.

	.2 If there is disagreement on the value of changed work, the Owner shall fix such rates or prices as are, in his opinion, appropriate and shall notify the Contractor accordingly. Until such time as rates or prices are agreed or fixed, the Owner shall...

	8.4 Impact of Changes in the Work
	.1 If in the opinion of the Owner or the Contractor the nature or amount of any changed work relative to the nature or amount of the whole of the Work or to any part thereof, is such that the rate or price contained in the Contract for any item of the...
	.2 If there is disagreement on the rates or prices referred to in clause 8.4.1, the Owner shall fix such rate or price as is, in his opinion, appropriate and shall notify the Contractor. Until such time as rates or prices are agreed or fixed, the Owne...

	8.5 Quantity Variations
	.1 The quantities set out in the Schedule of Prices are approximate only and no claim shall be made by the Contractor against the Owner on account of any excess or deficiencies absolute or relative, in the same.
	.2 The price or prices provided in the Contract whether stipulated sum or unit price or both shall be accepted by the Contractor, as full compensation for everything furnished and done by the Contractor under the Contract, including all Work required ...


	9. CHANGES IN COST AND REGULATORY  REQUIREMENTS
	9.1 Increase or Decrease in Cost
	.1 Subject to clause 9.2, the Contract Price shall not be subject to any adjustment in respect of rise or fall in the cost of labour, Products or any other matters affecting the cost of execution of the Contract.

	9.2 Changes in Regulatory Requirements
	.1 If, after the latest date for submission of Bids for the Contract, there is a change to any Regulatory Requirement, or a new Regulatory Requirement is introduced, which causes additional or reduced cost to the Contractor in the execution of the Con...
	.2 When a Regulatory Requirement is changed or introduced during the period of time referred to in clause 9.2.1 but public notice thereof has been given by the applicable authority before the commencement of such period of time, the change or introduc...


	10. CLAIMS
	10.1 Notice of Claims
	.1 If the Contractor intends to claim any additional payment, he shall give notice of his intention to the Owner within 7 days after the event giving rise to the claim has first arisen.
	.2 Upon the occurrence of the event referred to in clause 10.1.1, the Contractor shall take all reasonable measures required to mitigate any loss or damage, which may be incurred as a result of such event.

	10.2 Contemporary Records
	.1 Upon the occurrence of the event referred to in clause 10.1, the Contractor shall keep such contemporary records as may reasonably be necessary to support any claim he may subsequently wish to make, including records of time and cost relating to la...

	10.3 Substantiation of Claims
	.1 Within 14 days, or such other reasonable time as may be agreed by the Owner, of giving notice under clause 10.1, the Contractor shall send to the Owner an account giving detailed particulars of the amount claimed and the grounds upon which the clai...

	10.4 Payment of Claims
	.1 The Contractor shall be entitled to have included in any progress payment such amount in respect of any claims as the Owner may consider due to the Contractor. If information is insufficient to substantiate the whole of the claim, the Contractor sh...

	10.5 Obligations to and Claims of Third Parties
	.1 The Contractor shall, with respect to lawful obligations of and lawful claims against the Contractor or any Subcontractor arising from the Contract:
	.1 Discharge such obligations of and satisfy such claims against the Contractor, and
	.2 Ensure the discharge of such obligations of and the satisfaction of such claims against Subcontractors.

	.2 The Contractor shall, when requested by the Owner, make a statutory declaration deposing to the existence and condition of any obligations and claims referred to in clause 10.5.1.
	.3 If a third party sends written notice to the Owner of an undischarged obligation or unsatisfied claim referred to in clause 10.5.1, the Owner may, 30 days after giving written notice to the Contractor, and surety where applicable:
	.1 Pay any amount that is due and payable to the Contractor pursuant to the Contract directly to the obligees of and the claimants against the Contractor or the Subcontractor, and
	.2 Where security for payment of claims has been provided in the form of a security deposit, the Owner may deduct such amount from the security deposit, or
	.3 Where a security deposit has not been provided or insufficient monies are available in the security deposit, the Owner may deduct such amount, or portion thereof, from the amount payable to the Contractor under the Contract.

	.4 Clause 10.5.3 shall apply only when written notice of the obligation or claim is sent to Owner as set out in the Prompt Payment Act.

	10.6 Claims Against Owner Only
	.1 Any claims, demands or actions by the Contractor, arising out of alleged errors, omissions or misrepresentations in the Contract Documents or arising out of acts or omissions of the Owner's Representative or his assistants during the execution of t...


	11. RELEASE FROM PERFORMANCE
	11.1 Frustration
	.1 If any circumstance outside the control of both the Owner and the Contractor arises after the award of the Contract which renders it impossible or unlawful for either party to fulfill his contractual obligations, then the Owner or the Contractor ma...

	11.2 Removal of Construction Equipment on Termination
	.1 If the Contract is terminated pursuant to clause 11.1, the Contractor shall remove from the Site all Construction Equipment.

	11.3 Payment if Contract Terminated
	.1 If the Contract is terminated pursuant to clause 11.1, the Contractor shall be paid by the Owner, insofar as such amounts or items have not already been covered by payments on account made to the Contractor, for all Work executed prior to the date ...
	.1 The cost of Products reasonably ordered for the Work which have been delivered in acceptable condition to the Contractor or of which the Contractor is liable to accept delivery, such Products becoming the property of the Owner upon such payments be...
	.2 The amount of any expenditure reasonably incurred by the Contractor in the expectation of completing the whole of the Work insofar as such expenditure has not been covered by any other payments referred to in this clause,
	.3 Such proportion of the cost as may be reasonable, taking into account payments made or to be made for work executed, for removal of Construction Equipment under clause 11.2 provided that against any payment due from the Owner under this clause, the...

	.2 Any amount payable under this clause shall be determined by the Owner.


	12. SUSPENSION AND TERMINATION BY OWNER
	12.1 Suspension of Work
	.1 The Contractor shall, on the instructions of the Owner, suspend the progress of the Work or any part thereof for such time and in such manner as the Owner may consider necessary and shall, during such suspension, properly protect and secure the Wor...
	.1 Otherwise provided for in the Contract, or
	.2 Necessary by reason of some default of or breach of contract by the Contractor or for which he is responsible, or
	.3 Necessary by reason of normal weather conditions on the Site, or
	.4 Necessary for the proper execution of the Work or for the safety of the Work or any part thereof, except to the extent that such necessity arises from any act or default by the Owner, in which case such suspension shall be at the Contractor's expense.


	12.2 Owner's Determination Following Suspension
	.1 Where, pursuant to clause 12.1, this clause applies the Owner shall determine:
	.1 Any extension of time to which the Contractor is entitled under clause 6.4, and
	.2 The amount, which shall be added to the Contract Price, in respect of the cost incurred by the Contractor by reason of such suspension.


	12.3 Suspension Lasting More Than 91 Days
	.1 If the progress of the Work or any part thereof is suspended on the written instructions of the Owner and if permission to resume work is not given by the Owner within a period of 91 days after the date of suspension then, unless such suspension is...

	12.4 Termination of Contract
	.1 The Owner may terminate the Contract at any time by giving a notice of termination to the Contractor. When such a notice is received by the Contractor he shall, subject to the provisions of such notice, forthwith cease all operations in performance...
	.2 If the Owner terminates the Contract pursuant to clause 12.4.1, the Owner shall be under the same obligations to the Contractor in regard to payment as if the Contract had been terminated under the provisions of clause 14.


	13. DEFAULT OF CONTRACTOR
	13.1 Default
	.1 If the Contractor:
	.1 Is deemed by law unable to pay his debts as they fall due, or becomes insolvent, or
	.2 Enters into voluntary or involuntary bankruptcy, liquidation or dissolution (other than a voluntary liquidation for the purposes of amalgamation or reconstruction), or
	.3 If any act is done or event occurs with respect to the Contractor or his assets which, under any applicable law, has a similar effect to any of the foregoing, or if he
	.4 Has contravened clause 2.1, or
	.5 Has repudiated the Contract, then the Owner may, upon written notice, enter upon the Site and the Work and immediately terminate the Contractor's right to continue with the Work.

	.2 If the Owner determines, that, in his opinion, the Contractor without reasonable excuse:
	.1 Has failed to commence and proceed with the Work or any part thereof in accordance the provisions of the Contract, or
	.2 Has failed to comply with a notice issued pursuant to clause 6.7 or an instruction issued pursuant to clause 6.12 within 14 days after receiving it, or
	.3 Despite previous warning from the Owner, in writing, is otherwise persistently or flagrantly neglecting to comply with any of his obligations under the Contract, or
	.4 Has contravened clause 2.2, or
	.5 Has failed to attain Substantial Performance of the Work or part or parts of the Work within the Contract Time or Times pursuant to clause 6.3, then the Owner may, after giving 14 days’ notice to the Contractor, and unless the Contractor has within...

	.3 If the Owner terminates the Contractor's right to continue with the Work, in whole or in part, pursuant to clause 13.1.1 or clause 13.1.2, such termination shall not release the Contractor from any of his obligations or liabilities under the Contra...

	13.2 Valuation at Date of Termination
	.1 The Owner shall, as soon as practicable after any entry and termination by the Owner pursuant to clause 13.1, determine:
	.1 What amount (if any) had, at the time of such entry and termination, been reasonably earned by or would reasonably accrue to the Contractor in respect of work then actually done by him under the Contract, and
	.2 The value of any unused or partially used Products, any Construction Equipment and any Temporary Work.


	13.3 Payment After Termination
	.1 If the Owner terminates the Contractor's right to continue with the Work in whole or in part under clause 13.1, he shall not be liable to pay to the Contractor any further amount in respect of the Contract until the expiration of the warranty perio...

	13.4 Assignment of Benefit of Agreement
	.1 The Contractor shall, if so instructed by the Owner within 14 days of the entry and termination referred to in clause 13.1, assign to the Owner the benefit of any agreement for the supply of any goods or materials or services and/or for the executi...


	14. DEFAULT OF OWNER
	14.1 Failure of Owner to Pay
	.1 If the Owner fails to pay to the Contractor any amount due under the Contract within 28 days after the expiry of the time stated in the Payment Conditions within which payment is to be made, the Contractor may terminate the Contract by giving notic...

	14.2 Removal of Construction Equipment
	.1 Upon the termination of the Contract referred to in clause 14.1, the Contractor shall remove promptly from the Site all Construction Equipment.

	14.3 Payment on Termination
	.1 In the event of termination pursuant to clause 14.1 the Owner shall be under the same obligations to the Contractor in regard to payment as if the Contract had been terminated under the provisions of clause 11, but, in addition to the payments spec...

	14.4 Contractor May Suspend Work
	.1 As an alternative to termination under clause 14.1 but without prejudice to the Contractor's entitlement to terminate under clause 14.1, the Contractor may, after giving 14 days' prior notice to the Owner, suspend work or reduce the rate of work.
	.2 If the Contractor suspends or reduces the rate of work pursuant to clause 14.4.1 and thereby suffers delay or incurs cost the Owner shall determine:
	.1 Any extension of time to which the Contractor is entitled under clause 6.4, and
	.2 The amount of such costs, which shall be added to the Contract Price.


	14.5 Resumption of Work
	.1 When the Contractor suspends work or reduces the rate of work pursuant to clause 14.4.1 and the Owner subsequently pays the amount due, the Contractor's entitlement under clause 14.1 shall, if notice of termination has not been given, lapse and the...


	15. SETTLEMENT OF DISPUTES
	15.1 Disputes
	.1 If a dispute of any kind arises between the Owner and the Contractor in connection with, or arising out of, the Contract or the execution of the Work, whether during the execution of the Work or after its completion and whether before or after repu...
	.2 Unless the Contract has already been repudiated or terminated, the Contractor shall, during the course of any dispute settlement, and without prejudice to any claim the Contractor may have:
	.1 Proceed with the Work without delay, and
	.2 Comply with any instructions issued by the Owner with respect thereto, unless and until such instructions are revised, as hereinafter provided, in a negotiated settlement or an arbitral or judicial award.


	15.2 Notice of Dispute
	.1 A dispute shall be deemed to arise when the Owner or the Contractor serves on the other party a written notice of dispute stating the nature of the dispute. No notice of dispute shall be served by either party unless all other applicable provisions...

	15.3 Negotiated Settlement
	.1 The Owner and the Contractor shall make bona fide efforts to settle any dispute arising between them by negotiations, in accordance with this clause 15.3, and provide timely disclosure of all relevant facts, information and documents to such negoti...
	.2 Within 14 days after the serving of a notice of dispute by one party on the other pursuant to clause 15.2, the parties shall commence negotiations for the purposes of settling the dispute. Such settlement process may include, if both parties agree,...
	.3 If, after 28 days, or such longer period as the parties and the mediator, if any, may agree, after the commencement of negotiations pursuant to clause 15.3.2, the parties have not settled the dispute, it shall be referred to arbitration, unless the...

	15.4 Mediation
	.1 If, in their efforts to reach a negotiated settlement, the parties agree to use mediation pursuant to clause 15.3.2, such mediation shall be conducted by a single mediator acceptable to both parties and under terms-of-reference established by both ...

	15.5 Arbitration
	.1 A reference to arbitration pursuant to clause 15.3.3 shall be effected by either party serving on the other party a notice to refer the dispute to arbitration and such dispute shall be referred to a single arbitrator agreed for that purpose or, in ...
	.2 A reference to arbitration under this clause shall be a reference to which the Arbitration Act (Alberta) applies and any award pursuant thereto shall bind the parties, except as otherwise provided by the Act.
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	1. Supplementary Conditions
	.1 These Supplementary Conditions provide information relative to specific items not covered in other sections.

	2. BUSINESS LICENSE
	.1 The Contractor shall be required to apply for and obtain a Business License within each jurisdiction where construction occurs.

	3. warranty PERIOD
	.1 The Warranty Period for all work is One (1) Year except for seeding, which shall have a Warranty Period of Two (2) years.
	.2 Thirty to sixty days prior to the end of the Warranty Period the Contractor shall apply to the Owner for acceptance of the Warranty Performance of the Work. The Owner will review the work and advise the Contractor of any defects that require remedy...
	.3 No extra payment will be made for these required maintenance items.

	4. Incidental Items
	.1 The following items are incidental to the contract and no separate payment will be made for this work:
	.1 All submittals.
	.2 All Road Restoration beyond the Limits of Work, which have been damaged or disturbed by the Work.
	.3 All Site Restoration beyond the Limits of Work, which have been damaged or disturbed by the Work.
	.4 Locating and protecting existing trees, fences, buildings, etc.
	.5 Working in proximity to and crossing of utilities including Alberta One-Call notification, third party locations and hydrovacing / hand exposure as required. Contractor must protect utilities throughout the duration of the project.
	.6 Traffic controls and accommodation. Pedestrian accommodation.
	.7 Access to businesses. Contractor must allow continued access to businesses through store front access.
	.8 Public notification program.
	.9 Road/lane closure and traffic control, providing access to existing residences, businesses or facilities as required or to provide nearby alternate parking.
	.10 Cleaning and delivery of salvaged material removed during construction to the Owner’s Public Works yard.
	.11 Proof rolling.
	.12 Dust control.
	.13 Care of Water.
	.14 Removal and replacement of guardrail, fencing, signs, etc., necessary to complete the work.
	.15 Wheel cutting of asphalt or concrete.
	.16 Co-ordination of solid waste (garbage) collection with residents and the Public Works Department.
	.17 Protection of trees, lights, signs, planters, garbage bins and all other existing infrastructure items.


	5. DISPOSAL OF WASTE MATERIAL
	.1 All materials having a salvage value shall be excavated and removed in such a manner that no damage shall be done to the material. Such material shall be removed, cleaned and stored at a location within the work area. At the completion of the proje...
	.2 Unless indicated otherwise, non-salvageable materials will be excavated, transported and disposed of at the nearest sanitary landfill site. Burying of non-salvageable materials will not be allowed under any circumstances.
	.3 There will be no separate payment for Disposal of Waste Materials. The cost of Disposal of Waste Materials including the cost of materials, labour, equipment supply, excavation, handling, hauling, and disposal shall be included in the prices bid in...

	6. REMOVAL OF CONCRETE MATERIALS
	7. REMOVAL OF GRAVEL MATERIALS
	8. Existing Landscape
	.1 Minimize damage to trees, plants and shrubs during the course of construction.
	.2 Attend to damaged trees, plants, or shrubs by qualified personnel.

	9. GUARANTEE FUND
	10. Maintaining Existing Traffic And Detours
	11. COORDINATION OF WORK WITH OTHERS
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	1. PRE-BID MEETING AND SITE INSPECTION
	.1 A pre-bid meeting and site inspection will not be held.
	.2 Site access is not restricted.
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	1. GENERAL
	1.1 MEASUREMENT SYSTEM
	.1 This section specifies the measurement rules that will generally be used for payment purposes unless otherwise specified in the Contract Documents. In case of conflict between the method of measurement specified in this section and the requirements...
	.2 Work will be measured in the International System of Units (SI) in accordance with CAN/CSA–Z234.1–89 Canadian Metric Practice Guide.
	.3 When used in the Contract, the following abbreviations and symbols have the meaning assigned to them.

	1.2 METHOD OF MEASUREMENT
	.1 Unless otherwise indicated in the Contract Documents:
	.1 Earthwork materials will be measured net in place after compaction, with no allowance for bulking, shrinkage, compression, foundation settlement, or waste.
	.2 Products will be measured net, with no allowance for waste.
	.3 Dimensions used in calculating quantities will be rounded to the nearest unit of dimension as follows:
	.4 The survey station grid system adopted will be at 10 linear metres spacing on curves and 20 linear metres spacing on tangent sections for measuring earthwork quantities, respectively.
	.5 Contours may be based on aerial photograph interpretation and are approximate only. Actual ground elevations and location co–ordinates will be determined in the field during the course of the Work for measurement purposes.
	.6 Measurement and payment will not be made for work carried out beyond measurement and payment lines and limits specified in the Contract Documents.

	.2 When boundaries between different items of Work are not specified in the Contract Documents, such boundaries will be established by the Owner.
	.3 Mass:
	.1 Mass will be measured by weigh scale or by estimated or theoretical mass taken from reference documents, as specified.
	.2 Mass will be measured to 3 decimal places.

	.4 Length:
	.1 Length will be measured at the item centreline or mean chord.
	.2 Items to be measured by linear dimension will be measured parallel to the base or foundation upon which such items are placed.
	.3 Items to be measured by station will be measured horizontal to the base or foundation upon which such items are placed.
	.4 Centre line for pipes, ducts, culverts, and similar items will be the line equidistant between inside faces of pipe walls.

	.5 Area:
	.1 For rectangular and regular shaped objects, area will be measured using mean length and width or radius.
	.2 For irregular objects, area will be measured by the sum of squares, triangles, and circles, etc., as selected by the Owner.

	.6 Volume:
	.1 Unless otherwise indicated, volume will be measured using mean length, width, and height or thickness.
	.2 Excavation and fill volumes will be computed using a digital terrain modelling computer software program.

	.7 Time:
	.1 Construction Equipment to be paid for on a time basis will be measured in hours of actual working time, and necessary travelling time, when under its own power to the nearest tenth thereof.
	.2 Hauling equipment to be paid for on a time basis will be measured in hours of actual working time to the nearest tenth thereof.

	.8 Number of items will be measured on a per item basis.
	.9 Lump Sum items will not be measured for payment.
	.10 When standard manufactured items are identified by their physical characteristics, such characteristics will be considered as nominal. Unless more stringently controlled by specified tolerances, manufacturing tolerances established by the industry...

	1.3 MEASUREMENT COMPUTATION
	.1 Formulae and computer programs used for measurement computation will be as specified or, when not specified, as selected by the Owner.

	1.4 MEASUREMENT OF WORK
	.1 Unless otherwise specified, the Owner will measure the Work for the purpose of determining payment to the Contractor.
	.2 The Owner will request the Contractor to attend with the Owner in making measurements.
	.3 If the Contractor does not attend pursuant to Paragraph 1.4.2, measurements made or approved by the Owner will be considered to be the correct measurement for such part of the Work.
	.4 The Owner will prepare survey records and drawings for payment purposes as the Work progresses. The Owner will request the Contractor to attend, within 14 days, to examine and verify such records and drawings. If the Contractor does not attend to e...
	.5 If, after attending pursuant to Paragraph 1.4.2 or 1.4.4, the Contractor disagrees with such measurements or records or drawings, they will nevertheless be considered correct until the Contractor notifies the Owner of the aspects in which they are ...

	1.5 QUANTITIES
	.1 Unless otherwise indicated, quantities specified in the Schedule of Prices for Unit Price Work are estimated quantities and will not be considered as actual quantities of Work to be performed. Subject to the Contract terms, unit prices stated in th...
	.2 When it is stated that the Contractor will be paid only for the quantity specified for an item of Work, such quantity will be considered as a fixed quantity and the Contractor will be paid for the quantity specified, regardless of the actual quanti...

	1.6 SCALES
	.1 Unless otherwise indicated, provide weigh scales, certified by Industry Canada, for measurement purposes.
	.2 Provide scales that are accurate to within 0.5% of correct mass throughout the range of use. Spring balances will not be permitted.
	.3 Prior to use and at any time requested by the Owner, provide the services of a qualified independent person, acceptable to the Owner, for the testing and servicing of weigh scales. Perform baseline tests and record results. Service and adjust weigh...
	.4 Scales indicating more than true mass will not be permitted to operate and material measured subsequent to the last previous correct accuracy test will be reduced by the percentage of error in excess of 0.5%.
	.5 Scales indicating less than true mass will be adjusted and no additional payment will be made for materials previously scaled and recorded.

	1.7 SCHEDULE OF PRICES
	.1 The Schedule of Prices is divided into items for purposes of measurement and payment of Work. Price each item in accordance with the methods of measurement specified in the Contract.
	.2 Item names in the Schedule of Prices identify the work covered by the respective item, but do not define the size or nature of the unit.
	.3 Read item names in the Schedule of Prices as part of the item scope, measurement, and payment requirements to which they apply in the Measurement Schedule.
	.4 For each price specified in the Schedule of Prices include all costs and charges required to perform the Work including overhead charges and profit, and all costs of all related Work for which payment is not specified elsewhere.
	.5 Subject to the provisions of the Contract Documents, the total amount of the Schedule of Prices shall cover all of the Contractor’s obligations under the Contract and all matters and things necessary for performance of the Work in accordance with t...
	.6 Payment will be made only for items specified in the Schedule of Prices. Costs and charges not directly provided for in the Schedule of Prices will be deemed to be included therein.
	.7 Work or material included in any one item will not also be measured for payment under another item. No item will be paid for more than once.
	.8 Omissions or errors in any item including quantities in the Schedule of Prices will not invalidate the Contract nor release the Contractor from any of his obligations or liabilities under the Contract.

	1.8 LUMP SUM ITEMS
	.1 Breakdown of Lump Sum Items
	.1 If requested, submit to the Owner a breakdown of each Lump Sum item included in the Schedule of Prices, within 21 days after the commencement date of the Contract.
	.2 Provide sufficient details as required by the Owner to identify the principal components of the Work and to permit ready valuation of Work performed.

	.2 Lump Sum Items Paid in Accordance with a Schedule
	.1 For Mobilization and Demobilization, Existing and Temporary Roads, and Care of Water, where payment of the respective Lump Sum amount will be made in accordance with a schedule as specified in Section 01280 – Measurement Schedule, the measurement o...


	1.9 SCHEDULE OF PRICES – DIVIDED BID ITEMS
	.1 Where Divided Bid items are included in the Schedule of Prices or the Measurement Schedule, such items shall be excluded from the provisions for variations specified in the General Conditions.
	.2 Include in the Unit Price for the first quantity of the divided item:
	.1 Costs and profit for each unit of first quantity, and
	.2 Contractor’s fixed costs for the total quantity of the divided item specified in the Schedule of Prices plus additional quantities as specified in 1.9.4 Contractor’s fixed costs shall include fixed costs for labour, Products, Construction Equipment...

	.3 Include in the Unit Price for the quantity of Work over the first quantity, hereinafter called the ‘second quantity’, cost and profit for each unit of Work, excluding fixed costs included in 1.9.2.2.
	.4 Where the actual total quantity of the Divided Bid item is less than 120% of the estimated total quantity specified in the Schedule of Prices, the Unit Prices bid for the second quantity shall apply to all quantities in excess of the first quantity.
	.5 Where the actual total quantity of the Divided Bid item is more than 120% of the estimated total quantity of the Divided Bid Item, the Contractor’s fixed costs per unit of Work shall be calculated by the Owner as follows:
	.6 The Unit Price for the second quantity of Work shall not exceed the Unit Price for the first quantity. Where a Unit Price for the second quantity of Work is greater in amount than the Unit Price for the first quantity, the Unit price and its extens...


	2. products  – not used
	3. execution  – not used
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	1. GENERAL
	.1 Requirements specified in this Section apply to the scope and measurement of work for purposes of determining payment under the Contract.

	2. Measurement Schedule
	2.1 EXTRA WORK ALLOWANCES
	.1 Unforeseen Work:
	.1 Scope: Includes unforeseen work for which payment is not included elsewhere. Unforeseen work shall be approved by Owner.
	.2 Measurement: Shall be made by the Owner after assessment of the nature of the unforeseen work. Method of measurement, extent of work, and the limit of work shall be agreed to prior to commencing the unforeseen work.
	.3 Payment: Shall be made by an approved change order describing the unforeseen work and setting out the method of payment (ie., lump sum, unit price and/or force account). Payment amount shall be taken from the Extra Work Allowance provided for in th...


	2.2 SCHEDULE A and b – 2026
	.1 150 Concrete Curb
	.2 Standard Curb and Gutter
	.3 Separate Sidewalk
	.4 Concrete Pararamp
	.5 Topsoil Stripping
	.7 Remove and Replace Straight Faced Curb and Gutter
	.9 Miscellaneous Concrete
	.10 Remove and Replace Concrete Pararamp
	.11 Existing Tree Grate
	.1 Scope: Includes but is not limited to all labour, materials, and equipment to supply, place and finish all concrete work and reinforcements for Existing Tree Grates as per the Drawings, Specifications, and as directed by the Owner’s Representative....
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	1. GENERAL
	1.1 WORK SITE SAFETY – THIS CONTRACTOR IS “PRIME CONTRACTOR”
	.1 For the purposes of the Occupational Health and Safety Act (Alberta), and for the duration of the Work of this Contract:
	.1 Be the “prime contractor” for the “work site”; and
	.2 Do everything that is reasonably practicable to establish and maintain a system or process that complies with the Act and its regulations, and as required to provide for the health and safety of all persons at the “work site.”

	.2 Direct all Subcontractors, Sub–subcontractors, Other Contractors, employers, workers, and any other persons at the “work site” on safety related matters, to the extent required to fulfil “prime contractor” responsibilities pursuant to the Act, rega...
	.1 Whether or not any contractual relationship exists between the Contractor and any of these entities; and
	.2 Whether or not such entities have been specifically identified in this Contract.


	1.2 CERTIFICATE OF RECOGNITION (COR)
	.1 Maintain a valid COR for the duration of the Work of this Contract.

	1.3 SAFETY REQUIREMENTS
	.1 Establish and maintain a system or process to provide for the safety for all persons at the Site during the Contract Time, including:
	.1 The development and implementation of satisfactory safety plans for all aspects of work and the co-ordination of all plans;
	.2 The establishment of a safety committee; and
	.3 Conducting safety meetings and workplace orientation meetings.

	.2 Communicate and co–operate on safety matters with the Owner and Occupational Health and Safety.
	.3 Comply with federal, provincial, and municipal legislation, including the Workplace Hazardous Materials Information System.
	.4 Rectify unsafe conditions, and be responsible for all related costs and delays.
	.5 Advise the Owner as soon as possible of all accidents.
	.6 Investigate any accident that causes injury, and complete accident forms and prepare accident reports.
	.7 Provide and maintain a first aid room and equipment as required by the Occupational Health and Safety Regulations.
	.8 Maintain first aid supplies, space, and trained personnel on Site as required by the Occupational Health and Safety Regulations.
	.9 Have at least one qualified first aider on Site for each work shift.

	1.4 submittals
	.1 Provide the following submittals.
	.2 The Certificate of Recognition (COR) prior to commencing Work at the Site.
	.3 The name of the person responsible for supervision of the Contractor’s safety plan at the Site prior to commencing Work at the Site.
	.4 The names of workers qualified as first aiders prior to commencing Work at the Site including monthly updates.
	.5 At the end of each month, a list of accidents including lost time injuries incurred for the month, and a cumulative summary of all accidents and total lost time including a comparison with the total work time since the start of the Contract.
	.6 Completed accident forms and reports as soon as possible.


	2. PRODUCTS  – NOT USED
	3. EXECUTION  – NOT USED
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	1. GENERAL
	1.1 EXISTING UTILITIES
	.1 Contractor’s General Responsibilities:
	.1 The approximate existence of service lines known to the Owner are indicated in the Contract Documents. Confirm the number, type, location and elevation of all existing service lines. Contact the appropriate Utility to locate all lines, conduits, an...
	.2 Identify, stake, and flag all existing service line locations and elevations. Maintain staking and flagging.
	.3 Notify the appropriate Utility prior to carrying out operations in the vicinity of the service lines. Comply with the requirements of and co–operate fully with, each Utility for the location and protection of the service lines during the Work.
	.4 Be responsible to the Utility for any claims resulting from damage to the service lines as a result of the Contractor’s construction operations.
	.5 Promptly notify the Utility and the Owner in the event of any damage or interruption to any services caused by the Contractor’s construction operations. Co–operate with the Utility in the restoration of service as promptly as possible and bear all ...
	.6 Excavation adjacent to power poles may require the poles to be supported. Contact the Owner of the power poles to determine if pole supporting is required for the construction methodology employed. Support power poles as necessary to complete the w...
	.7 At no time interfere with the operations of existing utilities.
	.8 Notify the utility owner at least 48 hours in advance of any interruption required for purposes of the work of an affected utility.
	.9 Co-ordinate the timing of the connections with the affected Owner of the specific utilities as required for the construction works.
	.10 Do not operate any existing water main valves and hydrants.
	.11 Only the utility owner’s personnel shall operate the utility. Contact the Owner’s personnel at 780-349-0178
	.12 Advise the proper authorities and Fire Departments of hydrants which will be out of commission, so that alternate fire protection can be provided for.
	.13 Install a non-shrink grout plug at each end of any abandoned pipe that is not removed during construction.
	.14 Meet Occupational Health and Safety (OH&S) regulations and requirements for all work associated with asbestos cement water materials.

	.2 Utility Crossings:
	.1 The shallow Utility Owner(s) shall complete all relocation, modification, and repair work as highlighted in the drawings. The costs of shallow utility relocations, modifications, and repairs undertaken by the shallow Utility Owner(s) and shown on t...
	.2 Co-ordinate all relocation, modification and repair work with the construction schedule and assist the utility Owner where needed. No separate payment will be made for this work.

	.3 Hydro Excavation:
	.1 Hydro excavation shall be used to locate and expose existing utilities to be crossed by the underground utility works.
	.2 The hydro excavation work includes locates; hydro excavation; measuring and recording of the hydro excavation information; securing and protecting the locate holes; and sand backfill.
	.3 No separate payment will be made for relocating of existing utilities that were previously hydro excavated and measured for payment.
	.4 No separate payment will be made for hydro excavating of shallow utilities related to roadwork unless approved by the Owner’s Representative.
	.5 Provide monthly written statements to the Owner’s Representative for the hydro excavation hours for review and approval. Keep a running total of approved hydro excavation hours to date and shall provide that information to the Owner’s Representativ...


	1.2 TEMPORARY UTILITIES
	.1 Provide the specified temporary utilities and as otherwise required in order to execute the Work expeditiously.
	.2 Temporary Power and Light:
	.1 Not applicable.

	.3 Temporary Heating and Ventilation:
	.1 Not applicable.

	.4 Temporary Sanitation Facilities:
	.1 Provide and maintain temporary sanitary facilities on site for work as required by legislation.


	1.3 CROSSING AGREEMENTS
	.1 The Town of Westlock will apply for crossing agreement and execute all required crossings agreements with the respective utility companies.


	2. products  – not used
	3. execution  – not used
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	1. GENERAL
	1.1 references
	.1 Provide traffic accommodation in accordance with the latest edition and revisions of the Alberta Transportation – “Traffic Accommodation in Work Zones”, unless otherwise specified.
	.2 All traffic accommodation signage shall be in accordance with the latest edition of the “Manual of Uniform Traffic Control Devices for Canada” by the Traffic Association of Canada (TAC).

	1.2 EXISTING ROADS
	.1 Protect the integrity of existing road structures including using suitably sized equipment and implementing construction procedures that will minimize damage to the structures.
	.2 Determine the condition and availability of public roads, clearances, restrictions, bridge load limits, bond requirements, conditions of use, and other limitations that may affect ingress to and egress from the site.
	.3 Complete a detailed video survey of all roadways and private property that may be used or impacted by the construction activities, prior to commencing any construction activities. The video survey will establish the condition of those areas prior t...
	.4 Clean existing roads impacted by the construction activities, as directed by the Owner’s Representative and at no cost to the Owner.
	.5 Motor scrapers, rock trucks or tracked equipment are not permitted to travel on highways, bridges, irrigation works, paved roadways and lanes.
	.6 Do not block or impede access roads or driveways to local landowner residences located adjacent to the work sites.

	1.3 TEMPORARY ACCESS roads, HAUL ROADS AND DETOURS
	.1 Design and construct all temporary roads, crossings across existing irrigation works, temporary bridges, and drainage structures required for construction operations.
	.2 Provide detours required for the execution of the Work.
	.3 Confine construction traffic to the limits of temporary roads and avoid disturbances to adjacent lands.
	.4 Contain hauled material in vehicles, and keep routes clear of mud, fallen rock, and debris resulting from construction operations.
	.5 Control dust, remove snow, and maintain road surfaces daily or at frequent intervals depending upon weather or traffic and as required by the Owner.
	.6 Reclaim all haul roads when they are no longer required. Scarify, grade to original contours, cultivate, replace topsoil, and seed to grass.

	1.4 TRAFFIC ACCOMMODATION STRATEGY
	.1 Comply with all requirements of the road authority having jurisdiction over public roads used by the Contractor in the execution of the Work.
	.2 Determine the condition and availability of public highways and roads, clearances, restrictions, bridge load limits, bond requirements, and other limitations that may affect ingress to and egress from the Site.
	.3 Comply with applicable load regulations during hauling of materials and equipment over public highways, roads, or bridges. Minimize interference with local traffic.
	.4 Keep public highways and roads impacted by the Work open to traffic and passable at all times.
	.5 Retain qualified personnel or organizations specializing in such work to develop a Traffic Accommodation Strategy in accordance with Alberta Transportation - “Traffic Accommodation in Work Zones” documents and the requirements of other road authori...
	.6 The Traffic Accommodation Strategy work includes all equipment, material and labour required for the preparation, notification, implementation, modification, maintenance and removal component works necessary to complete the contract work.
	.7 The major components of the Traffic Accommodation works includes the following:
	.1 Preparation:
	.1 Utilize any traffic accommodation plans provided in the contract drawings as a basis to develop a plan for their work schedule. Assume ownership of any information from the provided traffic accommodation plan that is used to develop the traffic acc...
	.2 Prepare and provide the Owner’s Representative a copy of their proposed traffic accommodation plan for review and comment a minimum of 14 days prior to implementation. Accommodating review comments is considered incidental.
	.3 Undertake a detailed video survey of all highway, bridges, irrigation works, roadways, and lanes to be used or impacted by the Traffic Accommodation Strategy work. The video survey will establish the condition of those areas as the basis for any re...

	.2 Notifications:
	.1 At least 14 days prior to implementation of the traffic accommodation plan, provide written notification to the proper authorities including emergency services of proposed traffic accommodation works, detours, road closures and alternate traffic ro...
	.2 Seven days prior to implementation of the traffic accommodation plan, distribute written construction notifications to all affected residences, businesses, institutions and facilities informing them the nature of the work to be performed, how long ...

	.3 Implementation:
	.1 Supply and install all detours, construction signage, traffic control and information signage required by their traffic accommodation plan and that is necessary to protect the work site and the safety of the workers and the public. The signage may ...
	.2 Supply and install all protective measures required by their traffic accommodation plan necessary to protect the work site and the safety of the workers and the public. The protective measures may include barricades, protective barriers, fences, de...
	.3 Provide qualified flagmen to control traffic at all locations where the Contractor’s operations interfere with public highways, roads, and detours.
	.4 The Owner will not provide any signage, protective measures or such items.
	.5 Provide and maintain a barrier between his work site and the public, where possible.
	.6 Safeguard all on-site equipment and materials.

	.4 Modification:
	.1 Supplement, modify and/or improve the traffic accommodation works on an ongoing basis to meet any vehicle and/or pedestrian traffic issues that may arise. This may include the addition or deletion of signage, protective measures and associated work...

	.5 Maintenance:
	.1 When working onsite, check and maintain all traffic accommodation signage and protective measures work at least three times daily or as required. All maintenance items shall be remedied immediately upon notification.
	.2 When not working onsite, check and maintain all traffic accommodation signage and protective measures work at least twice daily or as required. All maintenance items shall be remedied immediately upon notification.
	.3 Check, maintain and repair all traffic accommodation signage and protective measures for the duration of the work to ensure a safe protected route for both pedestrian and vehicular traffic at all times.
	.4 Promptly provide dust control and repair any damage to public highways, roads, and bridges resulting from traffic accommodation works in order to maintain public safety, access and use.

	.6 Removal:
	.1 At the completion of the contract work, remove all traffic accommodation signage and protective measures. All covered/salvaged permanent signage removed during construction shall be uncovered/re-installed.
	.2 Upon achieving substantial performance of the Contract work, the Contractor, Owner’s Representative and Owner shall review all traffic accommodation works and detour routes to determine if any corrective works are required. Any corrective work will...




	2. products  – not used
	3. execution  – not used
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	1. GENERAL
	.1 Perform final cleaning operations prior to the request for inspection for Total Performance.
	.2 Remove surplus products, tools, construction machinery, and equipment not required for the performance of the remaining Work prior to the request for inspection for Substantial Performance.
	.3 Remove waste products and debris resulting from the Work of the Contractor, and leave the Work clean and suitable for use by the Owner.
	.4 Repair, patch, and touch–up marred surfaces to match adjacent finishes.
	.5 Leave all surfaces in a neat, levelled condition.
	.6 Excavate and dispose of contaminated soils from equipment service and maintenance areas.
	.7 Excavate and dispose of excess soils including impervious, random, granular, and riprap materials.
	.8 Clean up and dispose of all foreign matter including wire, posts, logs, branches, roots, rocks, and construction debris.
	.9 Remove all temporary work.
	.10 Clean and sweep all new and existing roadways affected by contract work.

	2. PRODUCTS  – NOT USED
	3. EXECUTION  – NOT USED
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	1. GENERAL
	1.1 SUMMARY OF PROCESS
	.1 A Contract acceptance process will be used to facilitate the Owner’s acceptance of the Work. The process can be summarized as follows:
	.1 Substantial Performance of the Work:
	.1 Fulfilment of prerequisites to Substantial Performance.
	.2 Inspection for Substantial Performance.
	.3 Issuance of a Certificate of Substantial Performance.

	.2 Total Performance of the Work:
	.1 Fulfilment of prerequisites to Total Performance.
	.2 Inspection for Total Performance.
	.3 Issuance of a Certificate of Total Performance.

	.3 Warranty Performance of the Work:
	.1 Fulfilment of prerequisites to Warranty Performance.
	.2 Inspection for Warranty Performance.
	.3 Issuance of Certificate of Warranty Performance.



	1.2 SUBSTANTIAL PERFORMANCE OF PART OF THE Permanent WORK
	.1 When utilization of part of the Permanent Work is required and Substantial Performance of part of the Permanent Work is a condition of such utilization, the applicable requirements specified in this section will apply to the part of the Permanent W...

	1.3 PREREQUISITES TO SUBSTANTIAL PERFORMANCE
	.1 Prior to requesting the Owner’s inspection for Substantial Performance carry out the following:
	.1 Obtain and submit evidence of compliance with Regulatory Requirements.
	.2 Remove from the Site temporary facilities along with construction tools, equipment, mock–ups, and similar items not required for the performance of the remaining work.
	.3 Correct all Contract Deficiencies that may affect safe use of sidewalks, pararamps, concrete surfaces, driveways, parking lots, and roadways.
	.4 Complete the Work and have it ready for the purpose intended except for the parts of the Permanent Work specified in Articles 1.3.2 and 1.6.
	.5 Review the Contract Documents and inspect the Work to confirm that prerequisites to Substantial Performance have been fulfilled and that the Work is ready for inspection for Substantial Performance.
	.6 Submit product warranties and extended warranties when specified in the Contract Documents.

	.2 Complete all work items such that the works can be used for the purpose intended. Work that does not have to be completed to obtain Substantial Performance follows:
	.1 Subsoil and topsoil placement.
	.2 Seeding.
	.3 Signs.
	.4 Final cleanup.
	.5 Road gravel.
	.6 Record drawings.


	1.4 INSPECTION FOR SUBSTANTIAL PERFORMANCE
	.1 Submit a written request to the Owner for inspection for Substantial Performance, certifying that prerequisites have been fulfilled and specifying known exceptions in the form of a list of items to be completed, corrected, or submitted.
	.2 The Owner will, within a reasonable time after receipt of the Contractor’s request:
	.1 Proceed with the inspection; or
	.2 Advise the Contractor that prerequisites are not adequately fulfilled.

	.3 Results of the Owner’s inspection for Substantial Performance will form the Substantial Performance Contract Deficiency List (SPC Deficiency List).

	1.5 SUBSTANTIAL PERFORMANCE OF THE WORK
	.1 Following inspection, the Owner will:
	.1 Accept the Certificate of Substantial Performance of the Work stating the effective date of Substantial Performance, with a copy of the SPC Deficiency List attached; or
	.2 Reject the Certificate of Substantial Performance and advise the Contractor that prerequisites to Substantial Performance are not fulfilled and repeat the inspection for Substantial Performance as necessary.

	.2 Upon acceptance of a Certificate of Substantial Performance of the Work, the Owner will assume responsibility for care, custody, and control of the Work, including responsibility for the following:
	.1 Maintenance.
	.2 Security.
	.3 Property insurance.
	.4 Utility costs.


	1.6 PREREQUISITES TO TOTAL PERFORMANCE
	.1 Prior to requesting the Owner’s inspection for Total Performance, carry out the following:
	.1 Perform the entire Work, including the correction of all Contract Deficiencies, including items listed in Article 1.3.2 and except those items arising from the warranty provisions of the Contract Documents.
	.2 Review the Contract Documents and inspect the Work to confirm that prerequisites to Total Performance have been met and that the Work is ready for inspection for Total Performance.


	1.7 INSPECTION FOR TOTAL PERFORMANCE
	.1 Submit a written request to the Owner for inspection for Total Performance, including a copy of the Owner’s most recent SPC Deficiency List, and certify that each Contract Deficiency has been corrected or otherwise resolved in a manner agreed to be...
	.2 The Owner will, within a reasonable time after receipt of the Contractor’s request:
	.1 Proceed with the inspection; or
	.2 Advise the Contractor that prerequisites are not adequately fulfilled.


	1.8 TOTAL PERFORMANCE OF THE WORK
	.1 Following the inspection, the Owner will:
	.1 Accept the Certificate of Total Performance of the Work, stating the effective date of Total Performance; or
	.2 Reject the Certificate of Total Performance and advise the Contractor of Contract Deficiencies that must be corrected prior to issuance of a Certificate of Total Performance of the Work.


	1.9 PREREQUISITES TO Warranty Performance
	.1 The prerequisites to Warranty Performance are:
	.1 Total Performance of the Work;
	.2 Expiry of the warranty period; and
	.3 Correction of items arising from the warranty period required by the Contract Documents.


	1.10 INSPECTION FOR Warranty Performance
	.1 Thirty to sixty days prior to the end of the warranty period, the Contractor shall apply to the Owner for acceptance of the Warranty Performance of the Work.
	.2 Just prior to the end of the warranty period, the Owner will conduct an inspection for Warranty Performance.

	1.11 Warranty Performance OF THE WORK
	.1 Following the inspection, the Owner will:
	.1 Issue a Certificate of Warranty Performance of the Work; or
	.2 Advise the Contractor of items that must be corrected prior to issuance of the Certificate of Warranty Performance of the Work.



	2. PRODUCTS  – NOT USED
	3. EXECUTION  – NOT USED
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	CERTIFICATE OF SUBSTANTIAL PERFORMANCE OF PRIME CONTRACT
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	CERTIFICATE of TOTAL PERFORMANCE
	Contract: Town of Westlock
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	CERTIFICATE of WARRANTY PERFORMANCE
	Contract: Town of Westlock
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	The work included in this project is located in Westlock, Alberta.
	Major Concrete work items for Schedules A and B are as follows:
	Remove and Replace:
	Tender documents can be picked up at the office of the Owner, Town of Westlock, 10003–106 Street, Westlock, Alberta  T7P 2K3. Tender Documents will be available for pick-up after 16:00 Thursday May 28, 2026.
	The Owner reserves the right to waive informalities in, or reject any or all tenders, or accept the Tender deemed most favourable in the interest of the Owner.
	Tenders will be opened in Private.

	ADPD740.tmp
	FROM (Bidder):
	2. This Schedule of Prices forms an integral part of the Bid for the above noted project and shall be read and considered in conjunction with Section 00425 - Unit Price Bid Form.
	3. It is understood and agreed that with respect to the submission of this Schedule of Prices, the following shall apply:
	.1 Items of Work are priced in accordance with the Bid Documents, including Section 00630 - Payment Conditions, Section 01275 - Measurement Rules, and Section 01280 - Measurement Schedule.
	.2 Every price requested shall be submitted or the Bid may be declared informal, and the Bid may be rejected.
	.3 Should any item be omitted or illegible, should any alteration be made to the text, or should any condition be added on or submitted with the Schedule of Prices, the Bid may be declared informal, and the Bid may be rejected.

	4. Schedules:  See next page.
	Town of Westlock
	2026-2030 Concrete Rehabilitation Program
	2026 Scope of Work
	The undersigned, having carefully read these Specifications, hereby agrees to supply all labour, superintendence, plant and materials for the completion of the Works described in these Specifications. Payment for Work described by these Specifications...

	Town of Westlock
	2026-2030 Concrete Rehabilitation Program
	2027- 2030 Scope of Work
	The undersigned, having carefully read these Specifications, hereby agrees to supply all labour, superintendence, plant and materials for the completion of the Works described in these Specifications. Payment for Work described by these Specifications...
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